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International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

17 March 1997

U.S. Environmental Protection Agency TDD#: 09-9603-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START*: 099701-S-002

Attention: Karen Nelson, START Project Officer
EJ. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the February 1997 Reporting period which covers January 26, through
February 22,1997. Please note that this monthly report inaugurates the Technical Progress Report
(Section 2.0) format changes EPA requested via contract modification #9. Any feedback on the new
format would be appreciated. Also, the monthly invoice that is normally included in this report is
absent pending final adjustments to the ACME computer system and earlier invoice Site Detail
attachments. The final invoice will be forwarded to you later under separate cover. Detailed reports
of hours and dollars expended versus TDD authorized spending levels has been (and will continue
to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any
other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of February 1997, the U.S. Environmental Protection Agency (EPA) Region
DC Superfund Technical Assessment and Response Team (START) continued with contract financial and
administrative tasks as well as project work on 70 open TDDs. The START maintained on-call readiness and
full coverage of the regional spill phone. The team was dispatched to 2 emergency responses this month.

The two emergency responses this period both involved oil spills. The first, Marland Marine Oil, was
located in Avenal, California. During the response, the START assisted local responding agency personnel
in determining the extent of oil contamination downstream in the impacted creek. The other oil spill response
was located in Coalinga, California. The START's draft Annual Workplan and cost estimate for the second
contract year was provided to the EPA during this period. The Annual Work Plan provides a SOW and LOE
based on information provided by the EPA. A detailed budget and tabulated summary of overall project costs
were included.

Removal assessment and support work was initiated on several projects including the Sulfur Creek
Geothermal site in Sonoma County and the Molycorp, Inc. Site located in Mountain Pass, California. The
START visited the Molycorp Inc. site on two occasions during this period. The first involved site scoping and
planning efforts and the second involved a sample collection and analysis effort. The START used the
Geoprobe and XRF instrumentation to collect and analyze soil samples from depths to 38 feet below ground
surface. Laboratory analytical services were also procured for this project. The Sulfur Creek Geothermal site
activity involved reconnaissance visits to the abandoned well field. The START is assessing risks associated
with and options for abandoning 22 deep geothermal wells. The START prepared a bid package for air
modeling services required for this project.

Major on-going removal support projects this month include the Santa Monica MTBE, the Enviropure
site in Signal Hill, the Fresno Drum site, and the Sierra Madre Mad Scientist site. For the Santa Monica
MTBE site, the START maintained field oversight responsibilities for a period of 14 days during this reporting
period. The START continues to coordinate associated project activities tasked to Ninyo & Moore and provide
weekly status reports to the EPA. The START continued full-time support at the Enviropure removal project.
START activities included implementation of an air monitoring plan, site safety oversight, and supervision
of compliance to a county-issued sewer discharge permit. During this period, the QASP was finalized and
preparations were made for the START to remobilize to the Fresno Drum site for data gathering activities in
the near future. For the Sierra Madre project, the START conducted leak test procedures on a cylinder of
phosgene gas and assisted in removing all 28 cylinders from the site. The START also began preparing to
testify at the preliminary hearing for the responsible party. The START was issued a subpoena by the Los
Angeles District Attorney.

Other ongoing removal support was performed throughout the region during the reporting period as
well. The START began developing a work plan to evaluate the effectiveness of the treatment system at the
Sparks Solvent Fuel/Plume site in Sparks, Nevada. A subcontract was also issued under this project for
geotechnical services associated with critical slope stabilization needs at the site. Ninyo & Moore provided
weekend oversight at the Richmond Terminal/United Heckathorn site during the period. The START
submitted a sampling plan for the DC Metals site in Oakland to EPA QAMs for review and comment. The
plan details groundwater, soil gas and treatment system sampling requirements for the project. Soil samples
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were collected and submitted for laboratory analysis to evaluate efficiency of vapor extraction efforts. Weekly
groundwater treatment system samples were collected on three separate dates during the period.

Major site assessment projects this period involve the McFarland and Pemaco sites. McFarland
activities are being addressed under a number of task-specific TDDs. Accomplishments during the period
included production and submittal of numerous display materials in both English and Spanish for use and
distribution at the open house held in McFarland on February 11, 1997. Materials included the Drinking
Water Investigation Field Sampling Plan, posters, mail-in response cards, and a three dimensional model of
the McFarland drinking water system. A bilingual START member assisted EPA during the open house. The
START also mobilized to McFarland and collected liquid samples from a monitoring well (MMWC #5) that
was partially abandoned. During the trip, the START reviewed the status and configuration of all MMWC
wells. Other significant activities include modification of the risk-based concentration spreadsheet, continued
procurement of analytical services to support the drinking water sampling event and research on the availability
of GIS data for the city. For the Pemaco project, the START awarded two subcontracts for planned site
activities and continued procurement of two others.

Other site assessment projects include the New Idria Mercury Mine site in Pacinas, California, and
Quality Printed Circuits in Phoenix. Additionally, the START obtained file information and reviewed data
for four separate preliminary assessment TDDs. These sites are located in California and Arizona.

The START continued working on several CEPP program TDDs during this reporting period. The
major ongoing CEPP projects this period include the Feather River Contingency Plan and the Hawaii Exercise.
As part of the Hawaii exercise, the START participated in a conference call at which time draft scenario and
objectives were presented. For Feather River, the START continued to prepare final versions of the response
protocols, response tools, checklists, scenarios, incident command system, and emergency management system
sections of the Feather River Geographical Contingency Plans.

The START provided lecture instruction at several scheduled pesticide training classes during this
period. One team member assisted the EPA with preparation and presentation of lecture material at the
Pesticide Emergency Response Workshop held at the University of Southern California. Additionally, two
START members taught six classes at the Pesticide Contaminated Hazardous Waste Site symposium held at
a university in Phoenix.

The remainder of the START contract activities this reporting period involved equipment
maintenance, workplan drafts, health and safety plan development, QA sampling plans preparation, final
project deliverables submittal, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during January 26 through February 22,1997:

TDD#: 09-9601-0001-G EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START answered the EPA Region DC Spill Phone Monday
through Friday from 0700 to 1700 hours at the E & E office in San Francisco. In February 1997, the START
processed 362 spill reports. The California Office of Emergency Services (CA O.E.S.) continues to modify
their new OES Lotus Notes formatted Spill Reports for potential electronic transmission. The START is
prepared for the electronic data transmission with the computer and program in place.
Schedule: The EPA Region DC Spill Phone is an on-going project. The START is responsible for the Spill
Phone during business hours. No significant changes have occurred in the last reporting period nor are they
anticipated next month.
Pending Issues: The START continues to wait for the CA O.E.S. to begin their electronic transmission of State
spill reports. Until then, the START will continue to transcribe CA O.E.S. spill report forms to the Emergency
Response Notification System (E.R.N.S.) Format.

TDD#: 09-9601-0002-G ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

Work Progress: The START provides 24-hour on-call and emergency response capabilities out of both the
Long Beach and San Francisco offices. Two START members are always on-call in each office. There were
two emergency response call outs from the San Francisco office and none from the Long Beach office this
reporting period. The sites were: Coalinga Oily Creek and Marland Marine Oil. All site work was done under
separate specific TDDs.
Schedule: START will continue to provide 24-hour on-call and emergency response capabilities.
Pending Issues: None

TDD#: 09-9601-0003-F EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

Work Progress: During this reporting period, the START completed the final electronic database version of
the Air Directory.
Schedule: Meetings with State and local Emergency Air Group officials to present final electronic database
software are pending.
Pending Issues: None

TDD#: 09-9601-0006-F FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONTTORING
STATUS: OPEN DAVIS, CALIFORNIA

Work Progress: The pump-and-treat system was sampled and water level measurements were collected by
START on February 18, 1997,
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Schedule: The START'S charter to conduct sampling and monitoring at the site is almost finished. The site
is expected to be turned over to EPA's remedial group by April 1997 after which a final report will be
submitted.
Pending Issues: None

TDD#: 09-9601-0009-D CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONTTORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

Work Progress The START continued work on the final report for this project during this reporting period.
Schedule: The project will be closed at the end of March. No additional work has been assigned.
Pending Issues: None

TDD#: 09-9601-0010-D DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONTTORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

Work Progress: No labor charges this month. ODCs were for previously incurred costs.
Schedule: The START should have completed quarterly monitoring this month but have not heard from EPA.
The START will try to schedule a site trip sometime with the next two months.
Pending Issues: None

TDD#: 09-9601-0011-G CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

Work Progress: The START continued to work with the contracted labs on outstanding sample data and on
preparation of the final report.
Schedule: Data will be validated as it is received.
Pending Issues: The TDD is currently being amended for a new completion date of 09/30/97.

TDD#: 09-9601-0012-D SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

Work Progress: The START was issued an amended TDD to conduct a study of the existing treatment system
at the Sparks solvent site. The system was designed by PRP contractors to treat BTEX, VOCs and MTBE.
It is unclear whether the system is working effectively in treating MTBE in groundwater. START is currently
developing a Work plan to identify study objectives. A paper study of the treatment system will be conducted
which will include current procedures, a review of mass balance data and current analytical methods. The
paper study will be used to develop a field study for the collection of empirical data. Due to floods that
occurred in the Reno/Sparks area in January, several slopes of the Helms pit failed, threatening the integrity
of Interstate 80. The START developed a subcontract for Geotechnical services concerning the Helms Gravel
Pit. The Federal Highway Administration recommended a single individual for the service; this was the only
person that the FHA engineer would endorse. It is of extreme importance to determine how to stabilize the
slopes of the pit since additional flooding is expected during spring runoff. Water contained in the pit directly
affects groundwater conditions and the effectiveness of the pumping wells at the southwest corner of the pit.
A report from the Geotechnical Engineer has been received and is currently being evaluated.
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Schedule: Two START members will conduct a site visit to study and evaluate the existing treatment system
for the development of the full scale field study. This will likely occur in early April subsequent to conducting
the paper study. Samples will likely be collected from the system near the end of April. This, however, has
not been fully determined.
Pending Issues: Slope stabilization is of utmost importance at this time since additional flood conditions are
expected. Flooding affects both the pumping wells, groundwater flow, and the integrity of 1-80.

TDD#: 09-9601-0013-E SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

Work Progress: The Draft report was completed and submitted to EPA on February 3, 1997. The OSC
reviewed the document and provided comments. Maps were drafted with GPS data collected and comments
were addressed. The final Sanders report was submitted to EPA February 13,1997. The final deliverable was
approved and additional copies of the document were provided to EPA.
Schedule: All site activities are completed. Additional data management is required for final storage of
collection air data. These activities should be completed by March 31,1997.
Pending Issues: None

TDD#: 09-9601-0014-D YAVAPAIPENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START submitted a technical memorandum to the EPA regarding the regulatory issues
surrounding the disposal of various site debris material. The START spoke with EPA's ERT regarding further
bench scale work at the site, and discussed other technical issues regarding the biotreatment system.
Schedule: The START will collect split samples at the site once the full-scale treatment system is in place.
A TDD amendment for time and hours was submitted to the EPA to cover 3 trips to the site and sufficient
office work time during 1997.
Pending Issues: The EPA ERT has suggested the RP contractor do extra biological species testing for
degraders, add additional nutrients in the bio cell and conduct bench top testing as well. The RP contractor
is reluctant, and dialogue between them, EPA and START will continue. We are waiting the TDD
amendment.

TDD#: 09-9601-0015-D OMEGA CHEMICAL
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHETHER, CALIFORNIA

Work Progress: During the reporting period January 26 through February 22, 1997, START reviewed a
Technical Memorandum prepared by C2REM, consultant for the Omega RP group. The Technical
Memorandum pertained to additional off-site subsurface investigative activities, planned for mid-March, 1997.
START prepared comments regarding the Technical Memorandum, and forwarded them to the EPA.
Schedule: START field activities regarding the above are expected to occur in mid-March, 1997. As a part
of the field activities, START has been requested (by EPA) to collect field split samples, and subcontract out
their analysis.
Pending Issues: A TDD amendment will be required for the additional hours expended for the additional RP
investigative work, and to cover START'S subcontracted analytical services.
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TDD#: 09-9602-0002-D GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work or office work was conducted during this reporting period. Charges billed this
period are associated with previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: START has assisted with the collection of samples for lab analysis, reviewed lab data, contacted
appropriate agencies to obtain pertinent site information, and provided oversight of site conditions. EPA has
not projected the future schedule of activities.
Pending Issues: None

TDD#: 09-9602-0004-E ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: The START program manager and other assistant managers (key personnel) expended TDD
hours this month for overall program and office management activities, which included: project staffing,
required contract reporting, invoice development, accounting reconciliations, TDD administration, health and
safety oversight, subcontract administration, capital inventory maintenance, overall program and deliverable
QA/QC, technical training, C.O.I, determinations, and personnel/team development. Additional program
support activities in February included: receipt of contract modification #9 implementing several contract
report and invoice format changes; the filling of the last dedicated staff vacancy (P-3 Geologist) in the San
Francisco office; the annual review (performance evaluation) of all dedicated program staff; and, the
coordination of the regional "Vendor Day" presentations in the START warehouse in SF. Required OSHA
and emergency response training for new hires is ongoing. START also continued, this month, with
integrating EPA's new computerized TDD generator protocol (ACME) by inputting AOCs, and utilizing the
new Lotus Notes computing and communications platform.
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.
Pending Issues: Routine management meetings were held between E&E and EPA program personnel
(including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as: contractor personnel, cost
accounting suspensions and resolutions, general operations, and contract equipment. There are no significant
problems or changes in scope pending with this TDD.

TDD#: 09-9603-0001-B GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM HAPPY CAMP, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution)
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9604-0005-E START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Program, technical, and analytical quality assurance activities were performed throughout this
reporting period. Specific work on analytical files, project files and the technical quality assurance
specification of analytical labor was continued. A review consent package for the establishment of analytical
services basic ordering agreement for soil, water and air was submitted.
Schedule: A consent package for the establishment of analytical basic ordering agreement for air will be
submitted for EPA review. All lab information will be installed on a database for START use. File, site, and
project related quality assurance activities will continue.
Pending Issues: If approved, the BOA contracts will make the analytical procurement process more efficient
and effective.

TDD#: 09-9604-0006-F START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Equipment/maintenance for the month of February was completed. Vehicles were maintained.
The Suburban parking brake was fixed. All gas charges for on-call were charged to this PAN. Vendor day
was sponsored by this TDD. All consumable were entered into Eqtrak new program. Cost and inventory
information has not been entered. Long Beach is in the process of recognizing their bulk storage. START
members from Long Beach and San Francisco met to work on excess equipment issues.
Schedule: Equipment and vehicle maintenance is an ongoing monthly tasks for both offices. START plans
to meet with DCMC representative before the end of March and to provide all inventory lists and excess issues.
Stock levels on certain consumable inventory items are low and will be ordered at the end of the March.
START is scheduled to meet with four vendors next month to discuss new equipment/instruments and
products. An amendment to the TDD for both hours and cost will be required next month.
Pending Issues: Still waiting for a computer for the warehouse to be provided from Buffalo. Also waiting for
response from EPA on the previously provided 7 point justifications. Waiting on response regarding leasing
air pumps for emergency response work.

TDD#: 09-9604-0007-E START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: The START Regional Safety Coordinator continued on-going compliance activities which
included: 1) tracking employees physicals, notifying employees and medical facility of required exams,
auditing and approving invoices, and updating computerized medical records, 2) tracking employees training
status, setting up and administering required training courses, and updating computerized training records, 3)
reviewing and approving site safety plans and updates for all new and continuing sites. Orientation and
training for new employees J. Gregory and V. Frankel was conducted by various START members. Planning
for the annual 8-Hr. Refresher training commenced.
Schedule: Training of new employees will be completed in March. DOT training of selected START members
will be conducted March 11-12. The remaining START members will take a self-study DOT class over the
next several months.
Pending Issues: None
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TDD#: 09-9604-0008-E START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Work Progress: Under this TDD, the START provides virus prevention and elimination services, as well as
software updating, coordinating, training, purchasing, and installation. The START continues to set up and
trouble shoot the newly installed Lotus Notes server.
Schedule: The START will continue to provide the above described services on an ongoing basis.
Pending Issues: None

TDD#: 09-9604-0012-E AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: INTERIM AMERICAN SAMOA

Work Progress: No site activities occurred this reporting period. Office efforts focused on submitting final
project deliverables. An interim AOC was submitted.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9605-0004-D MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM STOCKTON, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC, therefore no work has occurred during this
reporting period. Charges billed this reporting period are for previously incurred non-labor cost (travel, ODC,
report distribution,
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9605-0006-C FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

Work Progress: START continued to prepare the final versions of the response protocols, response tools,
response checklists, response scenarios, incident command system and standard emergency management
system sections of the Feather River Geographical Contingency Plans as assigned by the task monitor.
Schedule: Final formats are expected from the task monitor in early March. Final versions of above are due
in mid to late May 1997. A meeting to discuss the final format has been tentatively scheduled for March 14,
1997 at the USEPA office of the task monitor.
Pending Issues: All work on the project ceased on February 28, 1997 until the amendment requested in
January 1997 is approved by USEPA and the START Leader. Meetings scheduled for March will be
postponed until after the TDD amendment has been received.
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TDD#: 09-9605-0008-B T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Two abstracts were added to the database this month.
Schedule: The project is on schedule, as this is an on-going project.
Pending Issues: None

TDD#: 09-9605-0010-E PANOCHE TERE DUMP FIRE
PAN#: 0056-PTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM PANOCHE, CALIFORNIA

Work Progress: The project work has been completed and the final report has been sent to EPA.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9606-0001-A MCFARLAND COMMUNITY RELATIONS
PAN#: 0058-MFTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN MCFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START arranged for translation of the Field Sampling Plan
for the Drinking Water Investigation and sent copies to the repositories on February 5,1997. The START also
worked closely with USEPA to finalize the display materials for the second open house in English and
arranged for their Spanish translation. The presentation materials for the open house were delivered to USEPA
on February 7,1997, including name tags for USEPA representatives, four new posters in English and Spanish
(eight new posters total), one poster in Spanish from the first open house (this poster was inadvertently omitted
from printing previously), 100 mail-in response cards in English and Spanish (200 cards total), 15 reduced-size
black and white copies of each poster for USEPA use during an open house dry run, 100 reduced-size black
and white copies of each poster to hand out during the open house, and four copies in English and 5 copies
in Spanish of the Field Sampling Plan for the Drinking Water Investigation to have on hand at the open house.
The START also prepared a 3-dimensional model of the McFarland drinking water system to display at the
open house. One bilingual START member attended the open house on February 11, 1997, to assist with
translations.
Schedule: As of February 22, 1997, the 96% of the LOE budget and 84% of the dollar budget have been
reached. A TDD amendment is needed to increase both hours and dollars to complete this project. Support
to USEPA for community involvement is ongoing and parallels the technical investigation.
Pending Issues: Discussions with EPA to amend the TDD for an increased budget are planned.

TDD#: 09-9606-0002-A INDIA BASIN
PAN#: 0059-IBSA-XX SITE ASSESSMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: No work was performed on this project during the reporting period. Charges this month are
for the duplication of slides per OSC's request.
Schedule: The START is awaiting further direction from the EPA.
Pending Issues: None
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TDD#: 09-9606-0005-C VERDESE CARTER PARK
PAN#: 0062-VCRS-XX REMOVAL SUPPORT (PRP/State)
STATUS: INTERIM OAKLAND, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC, no work has occurred during this reporting
period. Charges billed this reporting period are previously incurred non-labor cost (travel, ODC, report
distribution.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9607-0001-C COST SUMMARY INFORMATION SYSTEM
PAN#: 0068-CSMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: During this reporting period, the START completed a cost summary information for the
Enviropure West, Inc. /PRC, Signal Hill, California and Omega Recovery Services, Whittier, California as
requested by an EPA personnel.
Schedule: START continues to complete a cost summary information as requested by EPA.
Pending Issues: None

TDD#: 09-9608-0004-A MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/tNVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

Work Progress: No START work has occurred during this reporting period. Charges billed this month are
previously incurred non-labor cost (travel, ODC, report distribution).
Schedule: The START is scheduled to complete site work in late spring.
Pending Issues: Site work has been put on hold due to rain.

TDD#: 09-9609-0008-B RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

Work Progress: Oversight was conducted by Ninyo & Moore subcontractors during most weekends in
February. A TDD amendment to extend the period of performance from February 28,1997 to April 30,1997
has been requested.
Schedule: Dredging operations are almost completed.
Pending Issues: Preparation of a draft final report describing START'S activities.

TDD#: 09-9609-0010-C ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Work Progress: All pre-removal assessment activities have been completed. Labor charges this reporting
period reflect file maintenance and report outlining activities.
Schedule: This TDD remains open for final pre-removal deliverables reporting and to accomplish any future
post-removal sub-surface investigatory activities.

2-8



Pending Issues: The Task Monitor will determine the need for future post-removal assessment activities as
the removal project progresses.

TDD#: 09-9610-0001 DC METALS
PANS: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START completed the sampling plan for groundwater wells, soil gas monitoring wells,
and the pilot treatment system and submitted it to QAMs for comment. The START ordered equipment and
supplies for installing soil gas monitoring wells and conducting a radius of influence study. The START
collected and submitted for analysis soil bin samples to determined the efficiency of vapor extraction. Sample
data from January and February was evaluated and it was determined that no significant remediation of soils
was being effected in the pilot bin vapor extraction system. The START set up a database for analytical data
generated under both the removal and assessment sections of the project. Evaluation and analysis of all data
will be conducted under the assessment section of the project.
Schedule: The START will install permanent soil gas wells the week of 2/23/97 and will conduct a radius of
influence/soil permeability study the week of 03/09/97. The START will address QAMS comments on the
sampling plan. Quarterly groundwater sampling will be conducted the week of 2/23/97.
Pending Issues: None

TDD#: 09-9610-0002-A INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM AUBURN, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC, no work has occurred during this reporting
period. Charges billed this reporting period are previously incurred non-labor cost (travel, ODC, report
distribution.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9610-0003 CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALD7ORNIA

Work Progress: No on-site training events occurred this reporting period. Office efforts focused on
preparation and coordination for upcoming training classes. Any ODCs billed this reporting period are for
costs incurred during the previous training events.
Schedule: The START will assist EPA at three separate training classes scheduled for this spring. The
START will provide logistical support and teaching assistance at each training. Two START members are
slated to attend each class. One class will be held in Chico, California and the other two are scheduled for
Carson City, Nevada. Numerous other trainings are reported to be pending.
Pending Issues: TDD amendments have been requested to address changes in the project scope. The START
has been requested to procure training facilities for a least one scheduled event, and possibly others in the
future. This will involve rental of a facility to accommodate approximately 20 people per class. In addition,
the facility must be equipped with computers capable of running the CAMEO software.
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TDD#: 09-9610-0004
PAN#: 0092-NASA-XX
STATUS: INTERIM

NORTH AMERICAN RESOURCES
PRELIMINARY ASSESSMENT
CHANDLER, ARIZONA

Work Progress: No labor charges were incurred during this past month. Monthly invoice costs are for
previously incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDM: 09-9610-0005
PAN#: 0093-MESA-XX
STATUS: OPEN

MCFARLAND - PROGRAM MANAGEMENT
PRELIMINARY ASSESSMENT
MCFARLAND, CALIFORNIA

Work Progress: As the McFarland investigation involves the integration of many distinct tasks over along
time period, a separate project management TDD has been established. Under this TDD, the START provides
oversight of all McFarland activities, provides overall project QA and meets and reports regularly to EPA
Task Managers. The START submitted a monthly Status Report for activities performed in February 1997.
Schedule: Work is proceeding on schedule.
Pending Issues: The START is awaiting finalization of the PA/SI report for McFarland. This report may be
useful in identifying potential surface water, soil and air sampling locations. Upon EPA approval of the work
plan, this task needs to be fully funded, and TDDs for the soil sampling task and air sampling task need to be
initiated by EPA. Per EPA's request, all non-labor costs for all tasks were included in the START'S original
cost projection worksheet for the Project Management TDD This task was not fully funded by EPA pending
approval of the work plan. The START PO has since determined that non-labor costs should be allocated to
the individual task TDDs rather than the Project Management TDD. These cost allocations will be
incorporated into the individual task TDDS through requested amendments.

TDD#: 09-9610-0006
PAN#: 0094-MESA-XX
STATUS: OPEN

MCFARLAND - DRINKING WATER
PRELIMINARY ASSESSMENT
MCFARLAND, CALIFORNIA

Work Progress: On January 27 and 28, EPA provided comments on the FSP including the addition of
biological and general water quality analytes. Bound copies of a revised draft FSP in English and Spanish
were provided to EPA for distribution and review. The START conducted sampling of liquid from the hole
remaining after partial abandonment of MMWC Well #5. EPA initiated this effort on Friday, January 31; the
START rented die necessary equipment and mobilized to McFarland on Sunday, February 2. Due to delays
in access to the sampling location, samples were not collected until Wednesday, February 5. The START
hand-delivered the samples to a subcontract laboratory in Fresno the same day they were collected. Also
during this fiekTtrip, the START reviewed the status and configuration of all MMWC wells.
Schedule: Work is proceeding on schedule. EPA expects the FSP to be finalized by April 1.
Pending Issues: MMWC Well #1, has been inactive for many years. MMWC is uncertain whether or not the
well has a pump; the wellhead is not connected to power, and there is no discharge piping from the well head.
If Well #1 is to be sampled, the status of the well will need to be investigated further and significant
maintenance will likely be required. The START is awaiting EPA's comments of the QAPjP. The START
is awaiting EPA's synthesis of public comments on the draft FSP.
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TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: START initiated identification of sampling locations and methods during this reporting
period..
Schedule: Work under this TDD is ongoing and is on schedule in terms of interim deadlines, hour and dollar
ceilings specified in the TDD. No significant deviation in the burn rate of hours and dollars is anticipated
during the next reporting period.
Pending Issues: Development of the full scope of work is pending completion of the PA/SI by another EPA
contractor and further direction from EPA.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START modified the risk-based concentration Excel
worksheet to incorporate initial EPA comments; specifically, the soil volatilization factor is being modified.
Schedule: Work is proceeding on schedule. The Excel worksheet should be completed during the next
reporting period. EPA has not tasked the START additional work under this TDD.
Pending Issues: The potential impacts of a cumulative risk assessment approach on START'S sampling and
analysis plans should be explored.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this reporting period, the START continued the process of procuring laboratory service
to support the drinking water sampling event. EPA expanded the analyte list and also initiated an emergency
sampling event. The emergency sampling required analysis for a partial list of analytes. Extensive
coordination with the lab was needed throughout the month. Additional statements of work for new analytes
were also developed.
Schedule: RFP for new analytes will be sent out to vendors. Technical feedback from labs will be evaluated
by START and EPA-QAMS. Consent for analytical work will be requested. Vendor's bids from labs for
additional analytes will be evaluated.
Pending Issues: Potential confidential business information assertions regarding method modifications by labs.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

Work Progress: During this period, the START discussed the elements of the Geographic Information Systems
(GIS) portion of the data management support; and made determinations about data needed to develop a base
map. Research was conducted on the availability of GIS data for the city of McFarland. There is no data
available in a digital format. Some aerial photos are available from Kern County, CalTrans, and the USGS
that may be useful for background information but that are not in a detailed enough scale to be useful in
developing a base map. There are also parcel maps (hardcopies) available from Kern County. START will
most likely need to contract with an aerial photo company to obtain data at a 1:5000 scale.
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Schedule: As of February 22, 1997, 2.20% of the LOE hours and 1.71% of the dollars have been used.
Development of the base map and obtainment of the aerial photos will continue. The next activity will be the
development of a sample number system.
Pending Issues: Scheduling of the sampling and GIS activities.

TDD#: 09-9610-0011-A PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

Work Progress: The START awarded two subcontracts and continued procurement for two others, one newly
initiated since the original scope field work began. The Field Sampling Plan is in revision based on
information collected in the field; however, the EPA granted partial approval on March 4,1997.
Schedule: Shallow soil sampling will begin in March, on schedule. Deep drilling has been slightly delayed
due to revisions in the field sampling plan and is expected to begin at the end of March.
Pending Issues: Final approval of the Field Sampling Plan is still required by the EPA.

TDD#: 09-9610-0014-A FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: This TDD has been recently amended to cover the second assessment phase- subsurface
assessment of the project. Work performed during this reporting period involved finalization of the site QASP
and preparing for mobilization to the site in April for the subsurface assessment.
Schedule: The subsurface assessment phase will be completed within April 1997. An initial mobilization to
prepare the site for subsurface work will include: laying of grids, collection of surficial soil samples, and XRF
analysis of surficial soil samples. The final mobilization to site will include Geoprobe and photovac analysis.
A final report will be submitted to EPA in July.
Pending Issues: An additional TDD amendment may be necessary for additional hours. START recommended
an addition 250 hours and $30,000 dollars to complete this project which was not reflected on the TDD
amendment dated February 27,1997

TDD#: 09-9610-0016-B CARDENAS BROS.
PAN#: 0104-CBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SANTA MARIA, CALIFORNIA

Work Progress: No site activities occurred this reporting period. Office efforts focused on preparing project
deliverables. An interim AOC was submitted.
Schedule: The project is complete. No other work is scheduled under this TDD.
Pending Issues: Not Applicable

TDD#: 09-9610-0018-A ENVIRQPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA
Work Progress: The ERCS subcontracted "SuperMax" sludge removaTand on-site treatment system began this
reporting period. The START continues to maintain an on-site presence to implement the associated sludge
treatment air monitoring plan, oversee health and safety programs, prepare pollution reports and supervise the
County sewer discharge permit.
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Schedule: Sludge removal and treatment operations are projected to continue through March. Significant
removal activities remaining include the removal of an estimated 400 waste drums, lab-packing of all
remaining laboratory wastes and removal of an estimated 45 roll-off-bins of treated sludge. START effort will
increase to approximately two FTE for these remaining activities.
Pending Issues: The overall EPA removal budget for the Enviropure removal has been increased through a
revised Action Memo, however, the START budget component remains adequate.

TDD#: 09-9610-0019 HAWAH EXERCISE
PAN#: 0107-HEPC-XX CEPP
STATUS: OPEN HONOLULU, HAWAII

Work Progress: The START participated in a conference call on 1/27/97 for exercise planning. The START
presented the draft scenario and objectives during the call. The START incorporated comments and input into
the scenario draft and objectives and presented these for EPA approval during a 2/23/97 meeting.
Schedule: The final scenario and exercise objectives will be submitted to the EPA the week of 2/23/97. Once
notified of the names of the design team, the START will begin working with them individually to develop
the flow of events and exercise script. Two START members will attend an exercise design course in
Alameda, California, the week of 3/17/97, and will attend Hawaii exercise planning meetings in Honolulu the
week of 4/20/97.
Pending Issues: None

TDD#: 09-9610-0020 NATIVE AMERICAN HAZMAT EXERCISE
PAN#: 0108-NAPC-XX CEPP
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The project work has been completed and the final report has been sent to EPA.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9610-0021 OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Telephone contacts were made with Samoan environmental officials to provide information
for a credible worst-case scenario on American Samoa.
Schedule: Samoa worst-case scenario report is due March 31,1997. Worst-case scenarios for the Hawaiian
islands are due June 1,1997.
Pending Issues: Gathering information to be used for Hawaiian reports.

TDD#: 09-9611-0002-A BUMPER & CHROME PLATING
PAN#: 0111-BCRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM BAKERSFIELD, CALIFORNIA

Work Progress: This TDD has been closed with an interim TDD. Charges billed this period are associated
with production of the final assessment report and previously incurred non-labor costs (travel, ODC, report
distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9611-0003-A WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SIGNAL HILL, CALIFORNIA

Work Progress: No site activities occurred this reporting period. The project has transitioned to PRP oversight
project under another TDD.
Schedule: An interim AOC was submitted.
Pending Issues: Not Applicable

TDD#: 09-9611-0004-A FRESNO DRUM SITE
PAN#: 0113-FDRS-XX REMOVAL SUPPORT
STATUS: OPEN FRESNO, CALIFORNIA

Work Progress: The START was directed to provide support during the removal activities at the Fresno Drum
site located in Fresno County, California. During this reporting period, no on site activities occurred; however
monthly invoice costs are for previous ODCs and work performed within the office. A subsurface soil
investigation phase will commence in April under the assessment TDD. This TDD will be closed with the
submission of a final deliverable to EPA and interim AOC.
Schedule: All field activities are completed under this TDD. A final report is being prepared under an
amended TDD for period of performance only. This TDD will be completed on April 30. 1997.
Pending Issues: None

TDD#: 09-9611-0006 SITE SCREENING TRAINING - DTSC
PANS: 0115-SSTN-XX TRAINING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: This TDD has been closed with an interim AOC. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0007 THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN AUBURN, CALIFORNIA

Work Progress: START are currently preparing the final report for submittal to EPA.
Schedule: The final report will be submitted by the end of March 1997.
Pending Issues: None

TDD#: 09-9611-0008 PESTICIDE TRAINING - USC
PAN#: 0117-PTTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Work Progress: START will assisted the task monitor in the preparation and presentation of lectures on site
assessment and safety at the Pesticide Emergency Response Workshop on February 20,1997 at the University
of Southern California in Los Angeles, California.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDD#: 09-9611-0009 PESTICIDE TRAINING - UC RICHMOND'97
PAN#: 0118-PTTN-XX TRAINING
STATUS: INTERIM RICHMOND, CALIFORNIA

Work Progress: A final report was submitted to the EPA detailing the START'S involvement with the two-day
Pesticide Contaminated Hazardous Waste Site course which was held in Richmond, California on January 16-
17,1997. An interim AOC was submitted.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0010 PESTICIDE TRAINING - UC PHOENIX '97
PAN#: 0119-PTTN-XX TRAINING
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Two START members taught six classes during the two-day Pesticide Contaminated
Hazardous Waste Site course held in Phoenix, Arizona on February 19-20,1997. The classes given were site
characterization, characterization exercise, hazard recognition, site safety plan development, safety plan
exercise and the course review game. The START was also able to assist Arizona Department of
Environmental Quality officials in their pesticide assessment planning in post-class sessions.
Schedule: A final report will be prepared in March 1997. The TDD's hours and time are sufficient to finish
the assigned work.
Pending Issues: The course was very successful with the course sponsor, University of California at Berkeley
Center for Occupational and Environmental Health, reporting that they received a positive course review. The
TDD will be completed on time.

TDD#: 09-9611-0011-A CERCLIS COORDINATION
PANS: 0120-CCTD-XX SITE DISCOVERY PROGRAMS
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Work Progress: The START operated the regional CERCLIS program under the guidance of the U.S. EPA
Emergency Response Section. Comprehensive information management support was provided through
CERCLIS removal information forms (CREFS). Documents regarding Super-fund Removal sites were
completed for the regional and national database system. Updates and correspondence was provided by the
START to EPA on a regular basis. This TDD was closed with the submission of an interim AOC
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0012 NEW IDRIA MERCURY MINE
PAN#: 0121-NISA-XX SITE ASSESSMENT
STATUS: OPEN PACINES, CALIFORNIA

Work Progress: The New Idria Mercury Mine was the largest Mercury producer in the U.S. from the mid
1800s through the early 1970s. Numerous tailings piles, slag and overburden material are suspected of
leaching mercury and iron sulfides to a nearby creek. Acid mine drainage appears to have developed
potentially threatening livestock, fish, and human health. START is currently researching the history of the
mine including previous investigations for the site performed by the USGS and RWQCB. This information
is being utilized to develop a preliminary sampling plan to document the presence of mercury at the site.
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Sensitive environments are currently being researched to determine impacts both on site and downstream.
START will conduct an XRF survey and collect water, soil and sediment samples.
Schedule: Field work is expected to occur near the end of March, 1997. Several agencies may be involved.
Pending Issues: The site boundaries have not yet been determined since the New Idria Mine is part of a much
larger watershed problem. Boundaries will likely be determined during the field visit. Law officials will be
contacted as escorts to the site since access has been difficult in the past. Hostile individuals have been
rumored to reside on site. START is currently working on contracting a laboratory for the performance of
Ultra Clean sampling and analysis for mercury. In addition, START also plans on renting a GPS tool to
maintain continuity in sampling locations since further assessment may occur when initial data is evaluated.

TDD#: 09-9611-0013 IRON MOUNTAIN MINE
PAN#: 0122-IMTN-XX TRAINING
STATUS: INTERIM REDDING, CALIFORNIA

Work Progress: No activities occurred this reporting period. Charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution)
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9611-0014-A SANTA MONICA MTBE
PAN#: 0123-SMSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MONICA, CALIFORNIA

Work Progress: During the reporting period January 26 through February 22, 1997, START conducted 14
days of field oversight of PRP activities at the Arcadia and Charnock well fields. In addition, START
coordinated subcontracted work with Ninyo & Moore, and prepared memoranda regarding weekly activities,
which were forwarded to the EPA On-Scene Coordinator. Contractors under START oversight included
Montgomery Watson (for Mobil Oil), and Geomatrix Consultants (for Shell and Chevron).
Schedule: PRP investigations continue, and have, in fact, expanded with the addition of: I/Tracer pipeline
study by Shell and Chevron, and 2) Individual PRP subsurface studies for the Charnock well field area. Due
to a pending potential change in EPA sponsorship for this project, the projected START schedule for this
project cannot be determined.
Pending Issues: Partial or complete project takeover by RCRA may occur, according to the EPA OSC for this
project.

TDD#: 09-9611-0016-A DC METALS
PAN#: 0125-DCRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: The START began collecting weekly samples from the groundwater treatment system on
2/6/97, after contracting an analytical laboratory for the analysis. Samples were collected 2/6, 2/12 and
2/20/97.
Schedule: Weekly sampling of the treatment system will continue for approximately three months and then
be conducted bi-monthly. Weekly sampling of the air/vapor portion of the treatment system will commence
the week of 2/23/97.
Pending Issues: None
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TDD#: 09-9612-0001 TRUCKEE RTVER HAZMAT PLAN
PAN#: 0126-TRRZ-XX EMERGENCY RESPONSE
STATUS: OPEN TRUCKEE, CALIFORNIA

Work Progress: The START attended several meetings with EPA to discuss the agenda for the next meeting.
The START provided compilation of survey results which had been collected earlier. The START contacted
members of the Truckee River Hazmat Response Plan Committee for missing survey results. Presentation
materials for the February 25 meeting were created from the compiled results.
Schedule: The START and EPA are in the beginning stages of preparing a Hazardous Materials Response Plan
for the Truckee River Corridor. The START commitment to the project includes monthly meetings and on-
going support for all aspects of the plan.
Pending Issues: None

TDD#: 09-9612-0002 QUALITY PRINTED CIRCUITS-COMM RELATIONS
PAN#: 0127-QPTP-XX PUBLIC PARTICIPATION SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

Work Progress: During this reporting period, the START submitted a draft mailing list database of the
community members who completed the mailing list request cards at the open house held in Phoenix, Arizona
on December 19,1996.
Schedule: Community involvement support under this TDD will parallel the technical investigation. No new
activities are planned at this time.
Pending Issues: A TDD amendment is needed to extend the period of performance beyond January 31,1997.

TDD#: 09-9612-0003 SEQUOIA MINE SITE
PAN#: 0128-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM SEQUOIA, CALIFORNIA

Work Progress: START completed and delivered the final assessment report package. An interim AOC has
been submitted.
Schedule: Not Applicable
Pending Issues: Not Applicable

TDD#: 09-9612-0004-A WEST COAST PLATING - PRP OVERSIGHT
PANS: 0129-WCRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN SOUTH EL MONTE, CALIFORNIA

Work Progress: During the reporting period January 26 through February 22, 1997, START conducted
remedial oversight activities at West Coast Plating. The work is being conducted by Environmental Resources,
Inc., for the owner of the property. Drums and vats of hazardous waste were removed during this time period.
No unusual events occurred during this reporting period.
Schedule: The project schedule is expected to meet TDD requirements.
Pending Issues: None
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TDD#: 09-9612-0005-A HASSAYAMPA - LYNX CREEK FFR
PAN#: 0131-HLSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PRESCOTT, ARIZONA

Work Progress: The START obtained files and reviewed data. The START identified several issues, such as
mixed federal/private land, site aggregation, and data quality, that were discussed with EPA on February 26,
1997.
Schedule: The TDD was amended to reflect a new due date of May 30,1997.
Pending Issues: Philip Armstrong is consulting with other EPA personnel about the mixed federal/private land
and site aggregation issues. The START has suspended work on the site until these issues are resolved.

TDD#: 09-9612-0006-A BELL ORGANIZATIONAL MAINTENANCE SHOP FFR
PAN#: 0132-BOSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BELL, CALIFORNIA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30, 1997.
Schedule: Work will continue through March.
Pending Issues: None

TDD#: 09-9612-0007 START ANNUAL WORK PLAN
PAN#: 0133-SAAA-XX ANNUAL PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

Work Progress: Under this TDD, START provided the second contract year (January - December 1997)
Annual Work Plan (AWP) and cost estimate in accordance with Section IV of the START contract Statement
of Work (SOW). The AWP is a narrative complemented by a detailed budget spreadsheet including: a listing
of SOW activities, work load assumptions provided by EPA, LOE required to execute the activities, and a
tabulation of overall costs.
Schedule: A draft AWP was submitted to the EPA Contracting Officer and Project Officer on Friday,
February 7, 1997, as required by the TDD. Within 15 days after receipt of EPA's comments and final
negotiations between EPA and the contractor, START will submit a final AWP in both hardcopy and
electronic format. We expect this can be completed within the hours and dollars remaining in the TDD.
Pending Issues: The TDD expired on January 31, 1997, after which all work on this TDD was suspended
(except for the actual delivery of the draft AWP to EPA). EPA has been notified that contractor work on this
assignment cannot continue without a properly authorized TDD amendment extending the TDD completion
date.

TDD#: 09-9612-0008-A BARRY M. GOLDWATER AH* FORCE RANGE FFR
PAN#: 0134-BGSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30,1997.
Schedule: Work will continue through March.
Pending Issues: None
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TDDS: 09-9612-0009-A RAND MINING COMPANY FFR
PANS: 0135-RMSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN RANDSBURG, CALIFORNIA

Work Progress: Files were obtained and reviewed for this project. The TDD was changed to reflect a new due
date of April 30,1997.
Schedule: Work will continue through March.
Pending Issues: None

TDDS: 09-9612-0010 MOLYCORP, INC.
PANS: 0130-MISF-XX REMOVAL ASSESSMENT
STATUS: OPEN MOUNTAIN PASS, CALIFORNIA

Work Progress: The START and OSC conducted a site walk and planning visit to the Molycorp site on
February 3. The START subsequently mobilized to the site and conducted field work during the week of
February 17. The START collected surface and subsurface soils samples for field XRF analysis and laboratory
analysis for metals and gamma spectra analysis. The START utilized a Geoprobe to drill four boreholes to
a maximum depth of 38 feet below ground surface.
Schedule: The START is currently awaiting laboratory analysis data which is scheduled to arrive by March
11,1997.
Pending Issues: The START will complete and submit the final letter report when data validation of laboratory
analysis has been completed.

TDDS: 09-9612-0011 QUALITY PRINTED CIRCUITS - TECHNICAL
PANS: 0136-QPSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN PHOENIX, ARIZONA

Work Progress: The START was directed by EPA to review the file material regarding the fire and its
aftermath at the Quality Printed Circuits factory in South Phoenix, Arizona. After review of the files, the
START was directed to prepare recommendations for sampling activities in the neighborhoods surrounding
the facility. The QPC file material was copied, reviewed and indexed. A report was submitted to EPA
detailing START'S recommended sampling activities in the neighborhoods around the QPC facility. START
is currently preparing the Sampling Work Plan.
Schedule: The Work Plan will be completed mid-March. A field Sampling Plan will be completed by early
April. Sampling is expected to begin in late-April. START is awaiting amendments to this TDD for a time
period extension and additional dollars and hours.
Pending Issues: Upon completion of the Work plan and review of results from EPA regarding the number of
homes to be sampled, a TDD amendment may be necessary to allow for increased analytical and field sampling
costs.

TDDS: 09-9612-0012-A SITE SCREENING TRAINING - HI DOH
PANS: 0137-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALD7ORNIA

Work Progress: The START met with Matt Mitguard, Mike Ardito, Tom Mix (EPA) and Kathi Moore (by
phone from Hawaii) to discuss the site screening process HIDOH currently undertakes and the purpose of the
upcoming meetings in Hawaii. The START met with EPA on February 13, to further review the proposed
screening program. On February 18, the START sat in on a conference call to HIDOH to discuss possible
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blending of HI and EPA screening forms. The START met with EPA (Mitguard & Mix) on February 20, to
review EPA screenings and clarify to Mr. Mix what the checklist was designed for.
Schedule: The Hawaii meetings will be March 5 and 6 at the HIDOH offices. The START will produce a final
checklist, agreed to by all parties, as a result of these meetings.
Pending Issues: None

TDDS: 09-9701-0001 YUBA COUNTY FLOOD RESPONSE
PANS: 0138-YCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN MARYSVILLE, CALIFORNIA

Work Progress: No labor cost incurred during this reporting period. Monthly invoice cost are just for
previously incurred ODCs.
Schedule: The TDD was amended in late February to extend the completion date. The final report will be
written and submitted during the first two weeks of March. The TDD will be closed in March 1997.
Pending Issues: None

TDDS: 09-9701-0002 SIERRA MADRE MAD SCIENTIST
PANS: 0139-SMRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: No site activities occurred this reporting period. Office efforts focused on preparing project
deliverables. An interim AOC was submitted.
Schedule: The project is complete. No other work is scheduled under this TDD.
Pending Issues: Not Applicable

TDDS: 09-9701-0003 SUTTER COUNTY FLOOD RESPONSE
PANS: 0140-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN YUBA CITY, CALIFORNIA

Work Progress: Began developing the draft report.
Schedule: The project will be closed at the end of March. No additional work has been assigned. A report
is being prepared.
Pending Issues: None

TDDS: 09-9701-0004 TRI-COUNTIES/DIABLO TRAINING
PANS: 0141-TCTN-XX TRAINING
STATUS: INTERIM DIABLO, CALIFORNIA

Work Progress: This project has been closed with the submittal of an interim AOC. Monthly invoice
costs represent previous ODC's.
Schedule: Not Applicable
Pending Issues: Not Applicable
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TDDS: 09-9701-0005 MARTPOSA COUNTY FLOOD RESPONSE
PANS: 0142-MCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN MARIPOSA, CALIFORNIA

Work Progress: The letter report was being written and supporting documentation was collected during this
reporting period.
Schedule: The letter report will be submitted and the TDD closed by February 28,1997. No additional site
activities are required.
Pending Issues: None

TDDS: 09-9701-0006 SAN JOAQUIN COUNTY FLOOD RESPONSE
PANS: 0143-SJTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN SAN JOAQUIN, CALIFORNIA

Work Progress: The letter report was being written and supporting documentation was collected during this
reporting period.
Schedule: The letter report will be submitted and the TDD closed by February 28,1997. No additional site
activities are required.
Pending Issues: None

TDDS: 09-9701-0007 STANISLAUS COUNTY FLOOD RESPONSE
PANS: 0144-SCTF-XX FEDERAL DISASTER ASSISTANCE
STATUS: OPEN STANISLAUS, CALIFORNIA

Work Progress: The report for the Stanislaus County Flood Emergency Response was composed during the
month of February. A peer edit and a technical edit were also performed on this report. The report was
reviewed by the START program manager and submitted to the EPA PO and OSC.
Schedule: The project is completed and the TDD is closed.
Pending Issues: None

TDDS: 09-9701-0008 SEERRA MADRE MAD SCIENTIST
PANS: 0145-SMRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN DUARTE/SIERRA MADRE, CALIFORNIA

Work Progress: During this reporting period, the START conducted an on-site leak test on a cylinder of
phosgene gas and assisted in ensuring that all 28 cylinders were packaged and transported from the site. Office
efforts focused on preparing project deliverables. In addition, the START was served a subpoena by the Los
Angeles County District Attorney for testimony at the preliminary hearing for the responsible party. The
START met with Los Angeles County District Attorney to prepare for the preliminary hearing.
Schedule: The project is complete with one exception. Disposal coordination is pending for the radioactive
waste. Once scheduled, the START will oversee transport of the waste from the site.
Pending Issues: The START may be served a subpoena to testify at the responsible party's trial.
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TDDS: 09-9701-0009-A PALOS VERDES SHELF
PANS: 0146-PVSA-XX SITE ASSESSMENT
STATUS: OPEN DUARTE, CALIFORNIA

Work Progress: The START met with Task Monitor Carolyn Douglas and Fred Schauffler, RPM for Montrose
NPL site on February 3 to discuss scope of work and schedule. START reviewed the administrative record
and obtained files for use in HRS Documentation Record. On February 19, the START had conference call
with Ms. Douglas and EPA HQ to discuss HRS scoring strategy and work schedule. As of February 22, the
START has set up Documentation Record template and begun work on source definition.
Schedule: The project schedule includes the following interim deadlines: March 28 (or sooner) - Site Narrative
to Carolyn Douglas, April 4 - draft HRS Package to Carolyn Douglas, EPA HQ and EPA HQ contractor
(DynCorp) simultaneously. April 15-17 - meetings at E&E office with EPA HQ and contractors to discuss
package, and April 30 - submission of final package to Carolyn Douglas.
Pending Issues: During scoping meetings, EPA and the START decided to score the site as one source of
contaminated sediments of unidentified origin, rather than trying to link the contamination to specific sources.
This approach will need to be approved by EPA HQ attorneys prior to package completion.

TDDS: 09-9701-0010 BAKERSFIELD CHROME & BUMPER
PANS: 0147-BCRS-XX PRP OVERSIGHT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

Work Progress: No site work was conducted during this reporting period. Charges billed are associated with
previously incurred non-labor costs (travel, ODC's).
Schedule: Site work is expected to begin in the next few weeks with START providing PRP oversight and
monitoring responsibilities.
Pending Issues: None

TDDS: 09-9701-0011 SULFUR CREEK GEOTHERMAL
PANS: 0148-SCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SONOMA COUNTY, CALIFORNIA

Work Progress: The START was directed by EPA to assist in conducting site assessment of an abandoned
geothermal well field in northern Sonoma County. The site consist of 22 wells, many in advanced states of
corrosion or located on slopes at high risk of landsliding. Site reconnaissance visits were made on January 29
and February 6. A bid specification package is being prepared for air modeling and START is awaiting receipt
of a report that prioritizes the severity of risk of the site's wells.
Schedule: Work is in the initial planning stages. Air modeling will be conducted during March by a
subcontractor and a Work Plan will be developed for well abandonment activities at a future date.
Pending Issues: Completion of air modeling study by subcontractor.

TDDS: 09-9702-0002 TOSCO REFINERY
PANS: 0150-TRPA-XX CHEMICAL SAFETY AUDIT
STATUS: OPEN MARTINEZ, CALIFORNIA

Work Progress: The START maintained a continued workday presence at the refinery from February 3 - 21,
1997. Two START chemical engineers assisted both regional and national EPA investigators in their root-
cause analysis investigation of a January 21 explosion at Tosco's hydrocarbon facility. START tasks included
a thorough review of pertinent documents, inspections of facility equipment, requesting additional materials,
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and constructing preliminary root-cause event matrices. Officials from Contra Costa County Health Services,
Bay Area Air Quality Management District, federal OSHA and California OSHA are working in conjunction
with the EPA/START team.
Schedule: Both the schedule and the budget have significantly changed since the project inception, with an
amendment for the TDD being requested on February 28,1997. Due to the meticulous nature of gathering
pertinent evidence, and the need to fit with Cal OSHA's investigation schedules, START work is planned to
continue intermittently over the next few months.
Pending Issues: Pending TDD amendment.

TDDS: 09-9702-0004 MARLAND MARINE OIL
PANS: 0152-MMRZ-XX EMERGENCY RESPONSE
STATUS: OPEN AVENAL, CALIFORNIA

Work Progress: OSC contacted START on February 5, requesting that a reported oil spill near Avenal, CA
be investigated. Two START members departed immediately and arrived at the site to meet with Fish and
Game and clean-up contractors. The following day, START members met with RP and insurance assessor
representatives to ensure that adequate funds were available for the clean-up. Methods for a cleanup approach
were discussed with the cleanup contractor. START also assisted F&G with determining the extent of the oil
spill downstream. START departed the site on February 6,1997.
Schedule: The final letter report is being prepared. This will be submitted by the end of March.
Pending Issues: None
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 03/13/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

$267,629.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

5,400.00

Total Dollars
Spent:

88,565.99

2,461.49

227.71

.00

1,644.76

.00

.00

573.63

32.89

$93,506.47

Labor Hours
Spent

143.00

164.25

2,138.50

54.00

210.50

5.00

20.00

2,735.25

Balance:

170,499.61

-2,461.49

-227.71

.00

3,289.49

.00

3,630.00

$174,123.38

Balance

-143.00

-164.25

-2,138.50

-54.00

-210.50

-5.00

-20.00

2,664.75

Estimated
Dollars

Required:

259,065.60

.00

.00

.00

4,934.25

.00

3,630.00

$267,629.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

5,400.00

Dollars per
LOE hour
delivered:

35.08

.97

.09

.00

.65

.00

.00

.23

.01

$37.04
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601 -0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 03/13/1997

Site Name: EPA REGION IX SPILL PHONE Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

77.00

11.00

1.00

130.50

219.50

Dollars per
LOE hour
delivered:

Balance

-77.00

-11.00

-1.00

-130.50

-219.50

Estimated
Hours

required

.00

.00

.00

.00

5,400.00

TOTAL Direct Labor $6,778.78 $31.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 03/13/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

$163,241.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

3,308.00

Total Dollars
Spent:

60,636.07

1,491.98

1,076.13

.00

949.01

.00

.00

546.83

18.98

$64,719.00

Labor Hours
Spent

209.90

610.00

1,015.24

83.09

23.00

1,941.23

Balance:

83,662.13

6,373.02

133.87

.00

8,919.49

.00

.00

$98,522.70

Balance

-209.90

-610.00

-1,015.24

-83.09

-23.00

1,366.77

Estimated
Dollars

Required:

144,298.20

7,865.00

1,210.00

.00

9,868.50

.00

.00

$163,241.70

Estimated
Hours

required

.00

.00

.00

.00

.00

3,308.00

Dollars per
LOE hour
delivered:

31.24

.77

.55

.00

.49

.00

.00

.28

.01

$33.34
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 03/13/1997

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SAN FRANCISCO County:

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

SS

T1

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00

.00

.00

47.00 -47.00

.25 -.25

5.00 -5.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

52.25

Dollars per
LOE hour
delivered:

-52.25 3,308.00

TOTAL Direct Labor $4,360.62 $83.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 03/13/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

' NO SUBTASK USED

NO SUBTASK USED

"' NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

,_ SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

400.00

Total Dollars
Spent:

9,372.44

2,552.81

6.00

.00

774.00

.00

.00

543.57

15.47

$13,264.29

Labor Hours
Spent

67.00

6.00

185.00

5.00

9.00

272.00

Balance:

9,090.00

472.19

599.00

.00

-774.00

.00

.00

$8,828.15

Balance

-67.00

-6.00

-185.00

-5.00

-9.00

128.00

Estimated
Dollars

Required:

18,462.44

3,025.00

605.00

.00

.00

.00

.00

$22,092.44

Iw^fclllllAlWW

Hours
required

.00

.00

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

34.46

9.39

.02

.00

2.85

.00

.00

2.00

.06

$48.77

Page 3 of 99 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 03/13/1997

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 146.00 -146.00 .00

TOTAL .00 146.00 -146.00 400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $9,413.21 $64.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 03/13/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

County:

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Budgeted
Labor
Hours

.00

.00

.00

.00

76.00

Total Dollars
Spent:

2,469.32

239.28

.00

.00

.00

.00

.00

50.79

.00

$2,759.39

Labor Hours
Spent

11.00

9.00

56.00

7.00

83.00

Balance:

1,992.92

3,390.72

.00

.00

.00

.00

.00

$5,332.85

Balance

-11.00

-9.00

-56.00

-7.00

-7.00

Estimated
Dollars

Required:

4,462.24

3,630.00

.00

.00

.00

.00

.00

$8,092.24

Estimated
Hours

required

.00

.00

.00

.00

76.00

Dollars per
LOE hour
delivered:

91.46

8.86

.00

.00

.00

.00

.00

1.88

.00

$102.20
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 03/13/1997

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County:

SSID: 00CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: WOODROW, GORDON

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 76.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 03/13/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,200.00

Total Dollars
Spent:

30,288.30

1,415.37

1,560.16

.00

.00

.00

.00

631.15

.00

$33,894.98

Labor Hours
Spent

27.00

18.00

661.50

9.00

16.00

24.00

755.50

Balance:

22,105.75

1,609.63

859.84

.00

612.00

.00

2,420.00

$26,976.07

Balance

-27.00

-18.00

-661.50

-9.00

-16.00

-24.00

444.50

Estimated
Dollars

Required:

52,394.05

3,025.00

2,420.00

.00

612.00

.00

2,420.00

$60,871.05

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,200.00

Dollars per
LOE hour
delivered:

40.09

1.87

2.07

.00

.00

.00

.00

.84

.00

$44.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 03/13/1997

Site Name: FRONTIER FERTILIZER Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED T1

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.25

9.50

Balance

-.25

-9.50

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

-9.75 1,200.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 03/13/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SUTTER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

.00

500.00

Total Dollars
Spent:

13,222.94

861.51

642.17

.00

.00

.00

.00

318.35

.00

$15,044.97

Labor Hours
Spent

354.50

8.00

15.00

377.50

Balance:

11,163.06

4,994.89

27,175.73

.00

.00

.00

.00

$43,015.33

Balance

-354.50

-8.00

-15.00

122.50

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

35.03

2.28

1.70

.00

.00

.00

.00

.84

.00

$39.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 03/13/1997

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: SUTTER CREEK County: AMADOR

CERCLIS ID: CA0000726539 SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 3.50 -3.50 .00

.00 .25 -.25 • .00

TOTAL .00

Total Dollars
Spent:

3.75

Dollars per
LOE hour
delivered:

-3.75 500.00

TOTAL Direct Labor $227.93 $65.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 03/13/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

13,507.04

2,041.33

2,327.03

.00

.00

.00

.00

928.86

.00

$18,804.26

Labor Hours
Spent

24.50

41.00

285.50

10.00

8.00

369.00

Balance:

13,985.96

378.67

3,722.97

.00

.00

.00

.00

$17,158.74

Balance

-24.50

-41 .00

-285.50

-10.00

-8.00

231.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.60

5.53

6.31

.00

.00

.00

.00

2.52

.00

$50.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 03/13/1997

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: CAD000626176 SSID: 33

Project Manager: DUNCAN, WILL

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

30.00

.25

Balance

-30.00

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

30.25

Dollars per
LOE hour
delivered:

-30.25 600.00

TOTAL Direct Labor $2,383.89 $79.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 03/13/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Data Management

Data Validation

~~ NO SUBTASK USED

NO SUBTASK USED

Data Validation

Data Management

NO SUBTASK USED

Data Management

NO SUBTASK USED

r NO SUBTASK USED

Cost Element:

Direct Labor

~~" Other Direct Costs

Travel

Equipment

Subcontracts

" " Analytical

Equipment Usage

SGA

SubHandling Charge
Tr\T A 1

9

P1
P1
P1
P2

P3

P3

P3

P4

P4

SS

T2

TOTAL

Dollars
Budgeted:

361,801.00

3,630.30

84,700.00

.00

.00

.00

6,000.00

frjitr^ 4n-i f*r\

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Total Dollars
Spent:

132,706.19

12,405.86

61,528.94

.00

16,081.77

.00

.00

15,699.08

321.63
rf.O*»O •JA'i A^

Labor Hours
Spent

897.50

17.00

17.00

1,559.00

1,882.00

1.00

191.00

23.00

2.00

3.50

39.00

4,632.00

Balance:

229,094.81

-8,775.56

23,171.06

.00

-16,081.77

.00

6,000.00

(tOHT OQ7 QO

Balance

-897.50

-17.00

-17.00

-1,559.00

-1,882.00

-1.00

-191.00

-23.00

-2.00

-3.50

-39.00

4,403.00

Estimated
Dollars

Required:

361,801.00

3,630.00

84,700.00

.00

.00

.00

6,000.00

tt>/ice ^t•^ nn

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

9,035.00

Dollars per
LOE hour
delivered:

28.67

2.68

13.29

.00

3.47

.00

.00

3.39

.07
d»E4 CO

Page 8 of 99 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601 -0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 03/13/1997

Site Name: CASMALIA RESOURCES Completion Date: 09/30/1997

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 09/30/1997

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ZUROSKl, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

627.50

330.50

.25

182.75

1,141.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-627.50 .00

-330.50 .00

-.25 .00

-182.75 .00

-1,141.00 9,035.00

TOTAL Direct Labor $57,458.54 $50.37
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601 -0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 03/13/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKI

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

18,837.56

2,188.63

4,081.16

.00

.00

.00

.00

1,333.51

.00

$26,440.86

Labor Hours
Spent

27.00

454.00

9.00

9.00

499.00

Balance:

13,790.44

231.37

5,598.84

.00

.00

.00

.00

$18,287.14

Balance

-27.00

-454.00

-9.00

-9.00

201.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

37.75

4.39

8.18

.00

.00

.00

.00

2.67

.00

$52.99
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 03/13/1997

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: SPARKS County: WASHOE

CERCLIS ID: NVD986768778 SSID: W6

Project Manager: FRANKEL, VICKl

EPA Project Monitor: ZUROSKI, DONN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 03/13/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

T2

TOTAL

Dollars
Budgeted:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Total Dollars
Spent:

60,388.37

17,981.60

18,134.80

.00

.00

.00

.00

7,663.69

.00

$104,168.46

Labor Hours
Spent

82.50

217.00

13.00

541.00

1,017.00

11.00

16.00

49.00

1,946.50

Balance:

60,468.23

-11,931.60

-9,059.80

.00

.00

3,000.00

.00

$34,813.14

Balance

-82.50

-217.00

-13.00

-541 .00

-1,017.00

-11.00

-16.00

-49.00

473.50

Estimated
Dollars

Required:

120,856.60

6,050.00

9,075.00

.00

.00

3,000.00

.00

$138,981.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,420.00

Dollars per
LOE hour
delivered:

31.02

9.24

9.32

.00

.00

.00

.00

3.94

.00

$53.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 03/13/1997

Site Name: SANDERS AVIATION Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: TEMPE

CERCLIS ID: AZD035954114

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

County: MARICOPA

SSID: AV

State: AZ

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 1.00 -1.00 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

1.25

Dollars per
LOE hour
delivered:

-1.25 2,420.00

TOTAL Direct Labor $37.80 $37.80
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 03/13/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

17,996.38

877.80

2,579.74

.00

.00

.00

.00

732.88

.00

$22,186.80

Labor Hours
Spent

21.00

360.00

16.00

8.00

405.00

Balance:

16,938.75

332.20

2,502.26

.00

.00

2,500.00

.00

$21,540.33

Balance

-21 .00

-360.00

-16.00

-8.00

295.00

Estimated
Dollars

Required:

34,935.13

1,210.00

5,082.00

.00

.00

2,500.00

.00

$43,727.13

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

44.44

2.17

6.37

.00

.00

.00

.00

1.81

.00

$54.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 03/13/1997

Site Name: YAVAPAI PENTA POND Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 700.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 03/13/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

533.00

Total Dollars
Spent:

14,454.00

945.49

134.64

.00

.00

.00

.00

228.56

.00

$15,762.69

Labor Hours
Spent

22.50

129.50

266.50

4.00

6.00

428.50

Balance:

11,224.26

264.51

349.36

.00

.00

.00

.00

$11,609.57

Balance

-22.50

-129.50

-266.50

-4.00

-6.00

104.50

Estimated
Dollars

Required:

25,678.26

1,210.00

484.00

.00

.00

.00

.00

$27,372.26

Estimated
Hours

required

.00

.00

.00

.00

.00

533.00

Dollars per
LOE hour
delivered:

33.73

2.21

.31

.00

.00

.00

.00

.53

.00

$36.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9601 -0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 03/13/1997

Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: WHITTIER County: LOS ANGELES

CERCLIS ID: CADQ42245001 SSID: BC

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LAWRENCE, KAY

' Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

NO SUBTASK USED SS .00 .25

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25 -.25 533.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 03/13/1997

Site Name: GIBSON - BAKERSFIELD Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Bakersfield County: Kern State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

340.00

Total Dollars
Spent:

2,550.23

166.45

329.88

.00

.00

.00

.00

104.96

.00

$3,151.52

60.00

13.00

2.00

7.00

82.00

Balance:

10,889.12

75.55

638.12

.00

.00

.00

.00

$11,497.83

Balance

-60.00

-13.00

-2.00

-7.00

258.00

Estimated
Dollars

Required:

13,439.35

242.00

968.00

.00

.00

.00

.00

$14,649.35

Estimated
Hours

required

.00

.00

.00

.00

340.00

Dollars per
LOE hour
delivered:

31.10

2.03

4.02

.00

.00

.00

.00

1.28

.00

$38.43
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 03/13/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

Site Assessment

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P1

P2

P3

P3

P4

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Total Dollars
Spent:

365,444.02

115,788.93

22,200.93

.00

9,854.80

.00

.00

29,304.53

197.08

$542,790.29

Labor Hours
Spent

600.50

.50

573.75

3,785.50

22.00

1,153.50

16.00

2,746.88

40.00

1,114.00

10,052.63

Balance:

363,141.08

43,870.57

1,999.07

.00

4,290.05

.00

8,470.00

$392,269.16

Balance

-600.50

-.50

-573.75

-3,785.50

-22.00

-1,153.50

-16.00

-2,746.88

-40.00

-1,114.00

257.37

Estimated
Dollars

Required:

728,585.10

159,659.50

24,200.00

.00

14,144.85

.00

8,470.00

$935,059.45

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10,310.00

Dollars per
LOE hour
delivered:

50.02

15.85

3.04

.00

1.35

.00

.00

4.01

.03

$74.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 03/13/1997

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Site Assessment P3

NO SUBTASK USED P4

NO SUBTASK USED SS

NO SUBTASK USED T1

TOTAL

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

.00

.00

Total Dollars
Spent:

328.00

274.50

62.00

16.50

1 ,373.25

8.00

2,062.25

Dollars per
LOE hour
delivered:

Balance

-328.00

-274.50

-62.00

-16.50

-1,373.25

-8.00

-2,062.25

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

10,310.00

TOTAL Direct Labor $89,759.91 $130.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 03/13/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou

CERCLIS ID: SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Budgeted
Labor
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

11,010.89

2,150.23

426.07

.00

7,648.38

.00

.00

545.13

152.97

$21,933.67

Labor Hours
Spent

236.50

140.50

17.00

10.00

404.00

Balance:

6,957.73

-335.23

1,025.93

484.00

-7,648.38

6,000.00

.00

$5,785.95

Balance

-236.50

-140.50

-17.00

-10.00

46.00

Estimated
Dollars

Required:

17,968.62

1,815.00

1,452.00

484.00

.00

6,000.00

.00

$27,719.62

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

27.25

5.32

1.05

.00

18.93

.00

.00

1.35

.38

$54.29
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 03/13/1997

Site Name: GREY EAGLE MINE SITE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Happy Camp

CERCLIS ID:

County: Siskiyou

SSID: CP

Project Manager: GUEVARRA, JAY

EPA Project Monitor: LAWRENCE, KAY

TOTAL .00

Total Dollars
Spent:

2.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED T2

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 2.00 -2.00 .00

.00 .25 -.25 .00

-2.25 450.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 03/13/1997

Site Name: START QA MANAGEMENT Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

50,590.30

2,420.00

2,420.00

.00

9,868.50

.00

.00

$65,298.80

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,370.00

Total Dollars
Spent:

27,679.45

2,433.42

.00

.00

1,612.51

.00

.00

519.54

32.24

$32,277.16

Labor Hours
Spent

78.50

229.00

471.50

8.00

2.00

14.00

803.00

Balance:

22,910.85

-13.42

2,420.00

.00

8,255.99

.00

.00

$33,021.64

Balance

-78.50

-229.00

-471.50

-8.00

-2.00

-14.00

567.00

Estimated
Dollars

Required:

50,590.30

2,420.00

2,420.00

.00

9,868.50

.00

.00

$65,298.80

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,370.00

Dollars per
LOE hour
delivered:

34.56

3.04

.00

.00

2.01

.00

.00

.65

.04

$40.30

Page 16 of 99 *** Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 03/13/1997

Site Name: START QA MANAGEMENT Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

P1

P2

P3

SS

TOTAL

.00

.00

.00

.00

.00

Total Dollars
Spent:

9.00

1.00

2.00

1.00

13.00

Dollars per
LOE hour
delivered:

-9.00

-1.00

-2.00

-1.00

-13.00

.00

.00

.00

.00

1,370.00

TOTAL Direct Labor $513.91 $42.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 03/13/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

118,410.80

25,652.00

605.00

.00

6,239.34

.00

19,723.00

$170,630.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

3,486.00

Total Dollars
Spent:

81,111.61

40,188.97

18,337.78

678.74

1,578.52

.00

.00

12,654.12

31.56

$154,581.30

Labor Hours
Spent

702.50

1,602.50

431 .00

20.00

18.50

22.00

37.00

2,833.50

Balance:

37,299.19

-14,536.97

-17,732.78

-678.74

4,660.82

.00

19,723.00

$16,048.84

Balance

-702.50

-1,602.50

-431.00

-20.00

-18.50

-22.00

-37.00

652.50

Estimated
Dollars

Required:

118,410.80

25,652.00

605.00

.00

6,239.34

.00

19,723.00

$170,630.14

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

3,486.00

Dollars per
LOE hour
delivered:

28.81

14.28

6.51

.24

.56

.00

.00

4.50

.01

$54.91
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 03/13/1997

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

TOTAL

Budgeted
Labor
Hours

.00

.00

.00

Total Dollars
Spent:

Labor Hours
Spent

46.00

37.00

83.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-46.00 .00

-37.00 .00

-83.00 3,486.00

TOTAL Direct Labor $4,582.34 $55.21
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 03/13/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco

CERCLIS ID:

County: San Francisco

SSID: 00

State: CA

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

$109,671.94

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,034.00

Total Dollars
Spent:

31,717.69

2,979.70

262.14

.00

467.63

.00

.00

693.28

9.35

$36,129.79

Labor Hours
Spent

49.00

580.25

241.50

35.00

8.00

14.00

927.75

Balance:

59,598.61

12,508.30

1,552.86

.00

585.01

.00

.00

$73,542.15

Balance

-49.00

-580.25

-241.50

-35.00

-8.00

-14.00

1,106.25

Estimated
Dollars

Required:

91,316.30

15,488.00

1,815.00

.00

1,052.64

.00

.00

$109,671.94

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,034.00

Dollars per
LOE hour
delivered:

34.19

3.21

.28

.00

.50

.00

.00

.75

.01

$38.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 03/13/1997

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: NELSON, KAREN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED P4

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

5.00

22.50

8.00

Balance

-5.00

-22.50

-8.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

35.50

Dollars per
LOE hour
delivered:

-35.50 2,034.00

TOTAL Direct Labor $3,011.47 $109.51
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 03/13/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

P1

P2

P3

P4

T1

T2

TOTAL

Dollars
Budgeted:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

2,060.00

Total Dollars
Spent:

24,559.06

14,646.20

318.63

.00

290.26

.00

.00

3,190.20

5.80

$43,010.15

Labor Hours
Spent

22.00

5.00

538.50

23.00

3.00

22.00

613.50

Balance:

64,804.44

15,603.80

-318.63

.00

6,292.11

.00

9,075.00

$92,260.72

Balance

-22.00

-5.00

-538.50

-23.00

-3.00

-22.00

1,446.50

Estimated
Dollars

Required:

89,363.50

30,250.00

.00

.00

6,582.37

.00

9,075.00

$135,270.87

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

2,060.00

Dollars per
LOE hour
delivered:

40.03

23.87

.52

.00

.47

.00

.00

5.20

.01

$70.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 03/13/1997

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL

EPA Project Monitor: NELSON, KAREN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P2 .00

P3 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

2.00

540.50

5.00

547.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-2.00 .00

-540.50 .00

-5.00 .00

-547.50 2,060.00

TOTAL Direct Labor $34,887.38 $63.72
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 03/13/1997

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: Los Angeles County: Los Angeles

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

SS

T2

TOTAL

Dollars
Budgeted:

5,690.00

1,210.00

.00

.00

.00

.00

.00

$6,900.00

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,624.58

169.84

9.92

.00

.00

.00

.00

38.47

.00

$2,842.81

Labor Hours
Spent

78.00

1.00

3.00

82.00

Balance:

3,065.42

1,040.16

-9.92

.00

.00

.00

.00

$4,057.19

Balance

-78.00

-1.00

-3.00

18.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

32.40

2.10

.12

.00

.00

.00

.00

.47

.00

$35.10
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 03/13/1997

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 02/28/1997

City: American Samoa County: Trust Territory

CERCLIS ID: SSID: 51

Project Manager: RANDALL, RANDY

EPA Project Monitor: LAWRENCE, KAY

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1,500.00

.00

$101,152.85

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Total Dollars
Spent:

39,317.45

13,486.64

6,817.64

763.36

18,802.15

.00

.00

4,503.23

376.04

$84,066.51

Labor Hours
Spent

45.00

7.00

943.50

6.00

8.00

8.50

8.00

16.00

1,042.00

Balance:

19,160.40

-1 ,386.64

2,257.36

-763.36

1,197.85

1 ,500.00

.00

$17,086.34

Balance

-45.00

-7.00

-943.50

-6.00

-8.00

-8.50

-8.00

-16.00

108.00

Estimated
Dollars

Required:

58,477.85

12,100.00

9,075.00

.00

20,000.00

1 ,500.00

.00

$101,152.85

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

1,150.00

Dollars per
LOE hour
delivered:

38.04

13.05

6.60

.74

18.19

.00

.00

4.36

.36

$81.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 03/13/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,000.00

Total Dollars
Spent:

22,280.78

17,805.76

3,507.20

.00

11,504.62

.00

.00

4,560.61

230.08

$59,889.05

Labor Hours
Spent

184.50

239.00

298.00

14.00

23.00

758.50

Balance:

28,412.12

-15,385.76

3,147.80

.00

-11,504.62

20,000.00

4,000.00

$23,878.85

Balance

-184.50

-239.00

-298.00

-14.00

-23.00

241.50

Estimated
Dollars

Required:

50,692.90

2,420.00

6,655.00

.00

.00

20,000.00

4,000.00

$83,767.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,000.00

Dollars per
LOE hour
delivered:

29.37

23.47

4.62

.00

15.17

.00

.00

6.01

.30

$78.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 03/13/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 11/30/1996

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P3

P4

SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

55.50

12.00

5.00

Balance

-55.50

-12.00

-5.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

72.50

Dollars per
LOE hour
delivered:

-72.50 1,000.00

TOTAL Direct Labor $5,471.48 $81.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 03/13/1997

Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996

Site Location: Estimated Completion Date: 10/29/1996

City: Sacramento

CERCLIS ID:

County: Sacramento

SSID: 00

State: CA

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00
x

$24,201.75

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

420.00

Total Dollars
Spent:

9,903.22

496.25

688.26

.00

.00

.00

.00

253.53

.00

$11,341.26

Labor Hours
Spent

3.00

222.00

47.00

5.00

2.00

7.00

286.00

Balance:

6,675.53

4,706.75

1,731.74

.00

.00

.00

.00

$12,860.49

Balance

-3.00

-222.00

-47.00

-5.00

-2.00

-7.00

134.00

Estimated
Dollars

Required:

16,578.75

5,203.00

2,420.00

.00

.00

.00

.00

$24,201.75

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

420.00

Dollars per
LOE hour
delivered:

34.87

1.75

2.42

.00

.00

.00

.00

.89

.00

$39.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 03/13/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T1

T2

TOTAL

Dollars
Budgeted:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

1,630.00

Total Dollars
Spent:

32,997.96

3,802.00

2,846.61

.00

1,306.14

.00

.00

1,418.76

26.12

$42,397.59

Labor Hours
Spent

40.50

403.50

381.00

16.00

24.50

10.00

16.00

891 .50

Balance:

39,972.54

3,458.00

4,413.39

.00

1 ,325.46

.00

.00

$47,724.51

Balance

-40.50

-403.50

-381.00

-16.00

-24.50

-10.00

-16.00

738.50

Estimated
Dollars

Required:

72,970.50

7,260.00

7,260.00

.00

2,631.60

.00

.00

$90,122.10

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

1,630.00

Dollars per
LOE hour
delivered:

38.06

4.39

3.28

.00

1.51

.00

.00

1.64

.03

$48.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 03/13/1997

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P2

P3

SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

2.50

99.00

8.50

Balance

-2.50

-99.00

-8.50

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

110.00

Dollars per
LOE hour
delivered:

-110.00 1,630.00

TOTAL Direct Labor $8,883.20 $87.52
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0008 TDD Activity Type: START Site General Project

TDD Title: T.A.LE.S. Database Report Date: 03/13/1997

Site Name: T.A.L.E.S. DATABASE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

20,446.60

.00

.00

.00

.00

.00

1 ,600.00

$22,046.60

Budgeted
Labor
Hours

.00

.00

.00

400.00

Total Dollars
Spent:

2,074.77

56.21

.00

.00

.00

.00

.00

12.04

.00

$2,143.02

Labor Hours
Spent

43.00

4.00

8.00

55.00

Balance:

18,371.83

-56.21

.00

.00

.00

.00

1,600.00

$19,903.58

Balance

-43.00

-4.00

-8.00

345.00

Estimated
Dollars

Required:

20,446.60

.00

.00

.00

.00

.00

1,600.00

$22,046.60

Estimated
Hours

required

.00

.00

.00

400.00

Dollars per
LOE hour
delivered:

37.72

1.02

.00

.00

.00

.00

.00

.22

.00

$38.96
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 03/13/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

750.00

Total Dollars
Spent:

25,567.62

2,414.64

3,350.62

.00

3,821.25

.00

.00

1,227.68

76.42

$36,458.23

Labor Hours
Spent

17.00

.00

633.00

29.00

24.00

703.00

Balance:

12,417.48

1,215.36

1,489.38

.00

-3,821.25

6,000.00

605.00

$16,601.87

Balance

-17.00

.00

-633.00

-29.00

-24.00

47.00

Estimated
Dollars

Required:

37,985.10

3,630.00

4,840.00

.00

.00

6,000.00

605.00

$53,060.10

Estimated
Hours

required

.00

.00

.00

.00

.00

750.00

Dollars per
LOE hour
delivered:

36.37

3.43

4.77

.00

5.44

.00

.00

1.75

.11

$51.86
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9605-0010 TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 03/13/1997

Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Panoche County: Fresno

CERCLIS ID: CA000140924 SSID: CU

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.50

46.00

Balance

-.50

-46.00

Estimated
Hours

required

.00

.00

TOTAL

TOTAL Direct Labor

.00

Total Dollars
Spent:

$3,611.44

46.50

Dollars per
LOE hour
delivered:

$77.67

-46.50 750.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Budgeted
Labor
Hours

.00

.00

.00

.00

800.00

Total Dollars
Spent:

4,535.16

5,655.09

1,434.62

.00

1,006.30

.00

.00

1,516.50

20.13

$14,167.80

Labor Hours
Spent

70.00

20.00

2.00

9.00

101.00

Balance:

53,367.14

-815.09

2,800.38

.00

-6.30

.00

2,000.00

$55,809.50

Balance

-70.00

-20.00

-2.00

-9.00

699.00

Estimated
Dollars

Required:

57,902.30

4,840.00

4,235.00

.00

1,000.00

.00

2,000.00

$69,977.30

Estimated
Hours

required

.00

.00

.00

.00

800.00

Dollars per
LOE hour
delivered:

45.81

57.12

14.49

.00

10.16

.00

.00

15.32

.20

$143.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Community Relations Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: LADD, KAREN

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

302.25

367.50

4.25

674.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-302.25 .00

-367.50 .00

-4.25 .00

-674.00 800.00

TOTAL Direct Labor $44,662.41 $66.69
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9606-0002 TDD Activity Type: START Site Specific Project

TDD Title: India Basin Report Date: 03/13/1997

Site Name: INDIA BASIN BOATYARD SITE Completion Date: 03/30/1997

Site Location: 894 INNES AVENUE Estimated Completion Date: 03/30/1997

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: CAD000067603 SSID: 9G

Project Manager: CLEMENS, ROBIN

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Budgeted
Labor
Hours

.00

.00

.00

.00

80.00

Total Dollars
Spent:

847.97

21.27

.00

.00

.00

.00

.00

4.56

.00

$873.80

Labor Hours
Spent

2.00

15.00

2.00

4.00

23.00

Balance:

3,146.68

341 .73

.00

242.00

.00

.00

100.00

$3,825.85

Balance

-2.00

-15.00

-2.00

-4.00

57.00

Estimated
Dollars

Required:

3,994.65

363.00

.00

242.00

.00

.00

100.00

$4,699.65

Estimated
Hours

required

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.87

.92

.00

.00

.00

.00

.00

.20

.00

$37.99
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 03/13/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

530.00

Total Dollars
Spent:

12,093.05

757.07

282.00

.00

1,124.97

.00

.00

221.88

22.49

$14,501.46

Labor Hours
Spent

48.00

26.00

270.50

7.00

10.00

361 .50

Balance:

16,728.65

434.78

310.90

586.85

-1,124.97

.00

500.00

$17,191.84

Balance

-48.00

-26.00

-270.50

-7.00

-10.00

168.50

Estimated
Dollars

Required:

28,821.70

1,191.85

592.90

586.85

.00

.00

500.00

$31,693.30

Estimated
Hours

required

.00

.00

.00

.00

.00

530.00

Dollars per
LOE hour
delivered:

33.45

2.09

.78

.00

3.11

.00

.00

.61

.06

$40.11
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 03/13/1997

Site Name: VERDESE CARTER PARK Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA

CERCLIS ID: CAD980496913 SSID: 9X

Project Manager: MARTIN, PAUL

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.50

144.00

4.00

151.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-3.50 .00

-144.00 .00

-4.00 .00

-151.50 530.00

TOTAL Direct Labor $11,458.17 $77.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 03/13/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

State: CA

— — - Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

— - —

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Budgeted
Labor
Hours

.00

.00

.00

295.00

Total Dollars
Spent:

2,351 .90

51.91

1,786.70

.00

.00

.00

.00

393.48

.00

$4,583.99

Labor Hours
Spent

12.00

34.00

22.00

68.00

Balance:

18,537.80

553.09

-334.70

.00

.00

.00

.00

$18,362.71

Balance

-12.00

-34.00

-22.00

227.00

Estimated
Dollars

Required:

20,889.70

605.00

1,452.00

.00

.00

.00

.00

$22,946.70

Estimated
Hours

required

.00

.00

.00

295.00

Dollars per
LOE hour
delivered:

69.17

1.53

52.55

.00

.00

.00

.00

11.57

.00

$134.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9607-0001 TDD Activity Type:

TDD Title: Region IX Cost Summary Information Report Date: 03/13/1997

Site Name: REGION IX COST SUMMARY INFORMATION Completion Date: 06/30/1997

Site Location: San Francisco Estimated Completion Date: 06/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CRUZ, MARIA

EPA Project Monitor: WEISS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

NO SUBTASK USED P3 .00 14.00

Estimated
Hours

Balance required

-14.00 .00

TOTAL .00 14.00 -14.00 295.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9607-0004 TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 03/13/1997

Site Name: NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

— NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Budgeted
Labor
Hours

.00

.00

.00

.00

255.00

Total Dollars
Spent:

2,255.76

53.27

375.32

.00

.00

.00

.00

91.73

.00

$2,776.08

Labor Hours
Spent

41.00

13.00

10.00

8.00

72.00

Balance:

9,152.74

551.73

1,802.68

.00

.00

.00

5,106.00

$16,521.42

Balance

-41 .00

-13.00

-10.00

-8.00

183.00

Estimated
Dollars

Required:

11,408.50

605.00

2,178.00

.00

.00

.00

5,106.00

$19,297.50

Estimated
Hours

required

.00

.00

.00

.00

255.00

Dollars per
LOE hour
delivered:

31.33

.74

5.21

.00

.00

.00

.00

1.27

.00

$38.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 03/13/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

970.00

Total Dollars
Spent:

17,215.25

4,164.43

4,670.30

525.00

6,875.14

.00

.00

2,002.95

137.50

$35,590.57

Labor Hours
Spent

85.50

• 98.00

323.50

11.00

2.00

13.00

533.00

Balance:

11,861.35

-2,954.43

5,009.70

-525.00

8,223.21

.00

4,840.00

$24,314.38

Balance

-85.50

-98.00

-323.50

-11.00

-2.00

-13.00

437.00

Estimated
Dollars

Required:

29,076.60

1,210.00

9,680.00

.00

15,098.35

.00

4,840.00

$59,904.95

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

970.00

Dollars per
LOE hour
delivered:

32.42

7.84

8.80

.99

12.95

.00

.00

3.77

.26

$67.03
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9608-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Removal Report Date: 03/13/1997

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 09/30/1997

Site Location: 1214 W. WASHINGTON STREET Estimated Completion Date: 09/30/1997

City: STOCKTON County: SAN JOAQUIN

CERCLIS ID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL

EPA Project Monitor: SUTER, DANIEL

State: CA

Estimated
nca'uil- * Budgeted Labor Hours

Subtask Description: Labor Spent
Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

2.50

2.50

Dollars per
LOE hour
delivered:

Hours
Balance required

-2.50 .00

-2.50 970.00

TOTAL Direct Labor $76.02 $30.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 03/13/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Budgeted
Labor
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,824.24

330.97

459.84

.00

.00

.00

.00

169.25

.00

$3,784.30

Labor Hours
Spent

64.00

12.00

3.00

8.00

87.00

Balance:

7,918.06

-270.47

266.16

.00

.00

155.85

.00

$7,900.35

Balance

-64.00

-12.00

-3.00

-8.00

138.00

Estimated
Dollars

Required:

10,742.30

60.50

726.00

.00

.00

155.85

.00

$11,684.65

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

32.46

3.80

5.29

.00

.00

.00

.00

1.95

.00

$43.50
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 03/13/1997

Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County: HUMBOLDT

CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETER

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

28.00

28.00

Dollars per
LOE hour
delivered:

-28.00 .00

-28.00 225.00

TOTAL Direct Labor $2,215.31 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0003 TDD Activity Type: START Site General Project

TDD Title: Brisbane Fire Department - Radiation Training Report Date: 03/13/1997

Site Name: BRISBANE FIRE DEPARTMENT - RADIATION TR/ Completion Date: 11/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Brisbane County: San Mateo

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SUTER, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Budgeted
Labor
Hours

.00

.00

.00

60.00

Total Dollars
Spent:

1,467.82

64.52

.00

.00

.00

.00

.00

13.81

.00

$1,546.15

Labor Hours
Spent

45.00

2.00

2.00

49.00

Balance:

921.98

56.48

121.00

.00

.00

.00

.00

$1,085.65

Balance

-45.00

-2.00

-2.00

11.00

Estimated
Dollars

Required:

2,389.80

121.00

121.00

.00

.00

.00

.00

$2,631.80

Estimated
Hours

required

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

29.96

1.32

.00

.00

.00

.00

.00

.28

.00

$31.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 03/13/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLIS ID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P3

P4

T2

TOTAL

Dollars
Budgeted:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

10,274.04

818.61

2,361.85

.00

2,766.00

.00

.00

680.68

55.32

$16,956.50

Labor Hours
Spent

80.00

.00

203.00

5.00

6.00

294.00

Balance:

2,115.86

996.39

1,268.15

.00

-2,766.00

3,000.00

1,210.00

$5,088.40

Balance

-80.00

.00

-203.00

-5.00

-6.00

6.00

Estimated
Dollars

Required:

12,389.90

1,815.00

3,630.00

.00

.00

3,000.00

1,210.00

$22,044.90

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

34.95

2.78

8.03

.00

9.41

.00

.00

2.32

.19

$57.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0004 TDD Activity Type: START Site Specific Project

TDD Title: San Carlos Pesticide Report Date: 03/13/1997

Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila

CERCLIS ID: AZ0001509819 SSID: DB

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

NO SUBTASK USED P3 .00 1.50

State: AZ

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

Estimated
Hours

Balance required

-1.50 .00

TOTAL .00 1.50 -1.50 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $94.52 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 03/13/1997

Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles

CERCLIS ID:

Project Manager: RANDALL, RANDY

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

504.16

60.50

.00

.00

.00

.00

.00

$564.66

Budgeted
Labor
Hours

.00

.00

10.00

Total Dollars
Spent:

373.33

19.75

.00

.00

.00

.00

.00

4.23

.00

$397.31

Labor Hours
Spent

7.00

3.00

10.00

Balance:

130.83

40.75

.00

.00

.00

.00

.00

$167.35

Balance

-7.00

-3.00

.00

Estimated
Dollars

Required:

504.16

50.00

.00

.00

.00

.00

.00

$554.16

Estimated
Hours

required

.00

.00

10.00

Dollars per
LOE hour
delivered:

37.33

1.98

.00

.00

.00

.00

.00

.42

.00

$39.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0007 TDD Activity Type: START Site Specific Project

TDD Title: Paakea Road Pesticide Fire Site Report Date: 03/13/1997

Site Name: PAAKEA ROAD PESTICIDE FIRE SITE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu State: HI

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: DUNKELMAN, TOM

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Budgeted
Labor
Hours

.00

.00

.00

.00

220.00

Total Dollars
Spent:

5,049.76

1,112.53

1,632.64

.00

8,342.68

.00

.00

587.49

166.85

$16,891.95

Labor Hours
Spent

63.50

143.50

3.00

6.00

216.00

Balance:

4,864.84

1,307.47

5,022.36

.00

-8,342.68

8,000.00

.00

$10,097.65

Balance

-63.50

-143.50

-3.00

-6.00

4.00

Estimated
Dollars

Required:

9,914.60

2,420.00

6,655.00

.00

.00

8,000.00

.00

$26,989.60

Estimated
Hours

required

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

23.38

5.15

7.56

.00

38.62

.00

.00

2.72

.77

$78.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 03/13/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 03/31/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 03/31/1997

City: RICHMOND County: CONTRA COSTA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

•.t^v c^i i PIT rt &• ii* i if*r"*r"%NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

12,961.20

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.20

Budgeted
Labor
Hours

.00

.00

.00

.00

960.00

Total Dollars
Spent:

15,781.26

717.65

914.76

.00

7,397.80

.00

.00

349.22

147.95

$25,308.64

Labor Hours
Spent

25.00

313.50

25.00

13.00

376.50

Balance:

-2,820.06

-112.65

295.24

.00

33,102.20

.00

.00

$29,967.56

Balance

-25.00

-313.50

-25.00

-13.00

583.50

Estimated
Dollars

Required:

12,961.00

605.00

1,210.00

.00

40,500.00

.00

.00

$55,276.00

Estimated
Hours

required

.00

.00

.00

.00

960.00

Dollars per
LOE hour
delivered:

41.92

1.91

2.43

.00

19.65

.00

.00

.93

.39

$67.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 03/13/1997

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 03/31/1997

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 03/31/1997

City: RICHMOND County: CONTRA COSTA

CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

T1 .00

TOTAL .00

Total Dollars
Spent:

50.00

32.00

214.50

296.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-50.00 .00

-32.00 .00

-214.50 .00

-296.50 960.00

TOTAL Direct Labor $8,116.91 $27.38
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 03/13/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

55,402.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$73,452.30

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,310.00

Total Dollars
Spent:

28,005.04

5,188.76

70.62

.00

8,125.00

.00

.00

1,125.55

162.50

$42,677.47

Labor Hours
Spent

112.50

218.00

403.50

2.00

15.00

6.00

757.00

Balance:

27,397.26

-348.76

1,139.38

.00

-8,125.00

12,000.00

.00

$30,774.83

Balance

-112.50

-218.00

-403.50

-2.00

-15.00

-6.00

553.00

Estimated
Dollars

Required:

5,540.30

4,840.00

1,210.00

.00

.00

12,000.00

.00

$23,590.30

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,310.00

Dollars per
LOE hour
delivered:

37.74

6.99

.10

.00

10.95

.00

.00

1.52

.22

$57.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0010 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure/PRC Report Date: 03/13/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

Labor Hours
Spent

.25

State: CA

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25 -.25 1,310.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 03/13/1997

Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Fresno County: Kern

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,772.26

216.63

.00

.00

.00

.00

.00

46.35

.00

$3,035.24

Labor Hours
Spent

71.00

5.00

2.00

78.00

Balance:

2,011.54

388.37

1,210.00

.00

.00

.00

.00

$3,563.56

Balance

-71 .00

-5.00

-2.00

22.00

Estimated
Dollars

Required:

4,783.80

605.00

1,210.00

.00

.00

.00

.00

$6,598.80

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

35.54

2.78

.00

.00

.00

.00

.00

.59

.00

$38.91
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 03/13/1997

Site Name: DC METALS Completion Date: 03/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland

CERCLIS ID:

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

County: Alameda

SSID: DJ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

P4

T2

TOTAL

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Dollars
Budgeted:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

2,400.00

Total Dollars
Spent:

17,639.36

1,102.15

286.99

.00

.00

.00

.00

297.28

.00

$19,325.78

Labor Hours
Spent

18.00

338.00

129.00

6.00

10.00

501.00

Balance:

97,214.64

712.85

76.01

.00

.00

.00

.00

$97,706.22

Balance

-18.00

-338.00

-129.00

-6.00

-10.00

1,899.00

Estimated
Dollars

Required:

114,854.00

1,815.00

363.00

.00

.00

.00

.00

$117,032.00

Estimated
Hours

required

.00

.00

.00

.00

.00

2,400.00

Dollars per
LOE hour
delivered:

35.21

2.20

.57

.00

.00

.00

.00

.59

.00

$38.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 03/13/1997

Site Name: DC METALS Completion Date: 03/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted

Subtask Description: Labor
Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED T1 .00 15.50 -15.50 .00

TOTAL .00 15.50 -15.50 2,400.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $403.20 $26.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 03/13/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn

CERCLIS ID:

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

County: Placer

SSID: DF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Budgeted
Labor
Hours

.00

.00

.00

.00

410.00

Total Dollars
Spent:

6,448.84

1,263.95

784.67

.00

3,064.88

1,340.00

.00

438.36

61.29

$13,401.99

Labor Hours
Spent

257.50

58.50

4.00

9.00

329.00

Balance:

7,850.01

-53.95

2,845.33

.00

218.25

1,660.00

4,900.50

$16,920.49

Balance

-257.50

-58.50

-4.00

-9.00

81.00

Estimated
Dollars

Required:

14,298.85

1,210.00

3,630.00

.00

3,283.13

3,000.00

4,900.50

$30,322.48

Estimated
Hours

required

.00

.00

.00

.00

410.00

Dollars per
LOE hour
delivered:

19.60

3.84

2.39

.00

9.32

4.07

.00

1.33

.19

$40.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0002 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch/Inspection Plating Report Date: 03/13/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/30/1997

City: Auburn County: Placer

CERCLIS ID: SSID: DF

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 14.00 -14.00 .00

TOTAL .00 14.00 -14.00 410.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,107.65 $79.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project

TDD Title: CAMEO Training Program Report Date: 03/13/1997

Site Name: CAMEO TRAINING PROGRAM Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 09/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: RANDALL, RANDY

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

SS

T2

TOTAL

Dollars
Budgeted:

17,008.02

121.00

1 ,040.60

.00

.00

.00

.00

$18,169.62

Budgeted
Labor
Hours

.00

.00

.00

.00

416.00

Total Dollars
Spent:

5,217.51

295.13

1 ,778.60

.00

.00

.00

.00

443.79

.00

$7,735.03

Labor Hours
Spent

45.50

107.50

1.50

3.00

157.50

Balance:

11,790.51

-174.13

-738.00

.00

.00

.00

.00

$10,434.59

Balance

-45.50

-107.50

-1.50

-3.00

258.50

Estimated
Dollars

Required:

17,008.02

121.00

1 ,040.60

.00

.00

.00

.00

$18,169.62

Estimated
Hours

required

.00

.00

.00

.00

416.00

Dollars per
LOE hour
delivered:

33.45

1.89

11.40

.00

.00

.00

.00

2.84

.00

$49.58
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0004 TDD Activity Type: START Site Specific Project

TDD Title: North American Resources Report Date: 03/13/1997

Site Name: NORTH AMERICAN RESOURCES Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa State: AZ

CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

2,005.20

695.75

605.00

.00

.00

.00

.00

$3,305.95

Budgeted
Labor
Hours

.00

.00

.00

50.00

Total Dollars
Spent:

1 ,204.48

295.60

547.81

.00

.00

.00

.00

180.48

.00

$2,228.37

Labor Hours
Spent

38.00

2.00

4.00

44.00

Balance:

800.72

400.15

57.19

.00

.00

.00

.00

$1,077.58

Balance

-38.00

-2.00

-4.00

6.00

Estimated
Dollars

Required:

2,005.20

695.75

605.00

.00

605.00

.00

.00

$3,910.95

Estimated
Hours

required

.00

.00

.00

50.00

Dollars per
LOE hour
delivered:

27.37

6.72

12.45

.00

.00

.00

.00

4.10

.00

$50.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Budgeted
Labor
Hours

.00

.00

650.00

Total Dollars
Spent:

174.97

236.21

.00

.00

.00

.00

.00

50.56

.00

$461.74

Labor Hours
Spent

2.00

2.00

4.00

Balance:

50,224.73

5,813.79

48,400.00

.00

61,200.00

.00

2,027.96

$167,615.92

Balance

-2.00

-2.00

646.00

Estimated
Dollars

Required:

50,399.70

6,050.00

48,400.00

.00

61,200.00

.00

2,027.96

$168,077.66

Estimated
Hours

required

.00

.00

650.00

Dollars per
LOE hour
delivered:

43.74

59.05

.00

.00

.00

.00

.00

12.64

.00

$115.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0005 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Program Management Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: ADAMS, ELIZABETH

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

3.00

89.50

14.00

Estimated
Hours

Balance required

-3.00

-89.50

-14.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

106.50

Dollars per
LOE hour
delivered:

-106.50 650.00

TOTAL Direct Labor $5,797.21 $62.67
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

520.00

Total Dollars
Spent:

2,303.35

1 ,656.55

1,059.94

.00

.00

.00

.00

581.35

.00

$5,601.19

Labor Hours
Spent

10.00

.00

42.00

16.00

4.00

72.00

Balance:

34,249.49

-1,656.55

-1,059.94

.00

.00

.00

.00

$30,951.65

Balance

-10.00

.00

-42.00

-16.00

-4.00

448.00

Estimated
Dollars

Required:

36,552.84

.00

.00

.00

.00

.00

.00

$36,552.84

Estimated
Hours

required

.00

.00

.00

.00

.00

520.00

Dollars per
LOE hour
delivered:

41.13

29.58

18.93

.00

.00

.00

.00

10.38

.00

$100.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0006 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Drinking Water Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

33.50

307.00

41.75

386.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-4.00 .00

-33.50 .00

-307.00 .00

-41.75 .00

-386.25 520.00

TOTAL Direct Labor $24,029.78 $69.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Budgeted
Labor
Hours

.00

.00

430.00

Total Dollars
Spent:

85.48

1.62

.00

.00

.00

.00

.00

.35

.00

$87.45

Labor Hours
Spent

1.00

2.00

3.00

Balance:

29,999.77

-1.62

.00

.00

.00

.00

.00

$29,997.80

Balance

-1.00

-2.00

427.00

Estimated
Dollars

Required:

30,085.25

.00

.00

.00

.00

.00

.00

$30,085.25

Estimated
Hours

required

.00

.00

430.00

Dollars per
LOE hour
delivered:

28.49

.54

.00

.00

.00

.00

.00

.12

.00

$29.15
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0007 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: MITGUARD, MATTHEW

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .00 .00 .00

TOTAL .00 .00 .00 430.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $.00 $.00

Page 34 of 64 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Budgeted
Labor
Hours

.00

.00

.00

350.00

Total Dollars
Spent:

58.33

55.58

.00

.00

96.75

.00

.00

11.90

1.93

$224.49

Labor Hours
Spent

3.00

.00

2.00

5.00

Balance:

24,037,87

-55.58

.00

.00

-96.75

.00

.00

$23,871.71

Balance

-3.00

.00

-2.00

345.00

Estimated
Dollars

Required:

24,096.20

.00

.00

.00

.00

.00

.00

$24,096.20

Estimated
Hours

required

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

11.67

11.12

.00

.00

19.35

.00

.00

2.38

.39

$44.90
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0008 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Risk Assessment Support Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 07/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

162.50

144.50

Balance

-162.50

-144.50

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

307.00

Dollars per
LOE hour
delivered:

-307.00 350.00

TOTAL Direct Labor $19,109.41 $62.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

105,619.10

.00

..00

.00

.00

.00

.00

$105,619.10

Budgeted
Labor
Hours

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

8,402.33

1,278.39

.00

.00

.00

.00

.00

273.52

.00

$9,954.24

Labor Hours
Spent

33.75

149.50

33.50

2.00

218.75

Balance:

97,216.77

-1,278.39

.00

.00

.00

.00

.00

$95,664.86

Balance

-33.75

-149.50

-33.50

-2.00

1,281.25

Estimated
Dollars

Required:

105,619.10

.00

.00

.00

.00

.00

.00

$105,619.10

Estimated
Hours

required

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

45.36

6.90

.00

.00

.00

.00

.00

1.48

.00

$53.73

Page 49 of 99 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0009 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Analytical Support Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P2 .00

P3 .00

SS .00

T1 .00

TOTAL .00

Total Dollars
Spent:

1.50

92.75

217.00

57.00

5.00

373.25

Dollars per
LOE hour
delivered:

Balance

-1.50

-92.75

-217.00

-57.00

-5.00

-373.25

Estimated
Hours

required

.00

.00

.00

.00

.00

1,500.00

TOTAL Direct Labor $21,933.83 $69.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Budgeted
Labor
Hours

.00

.00

1,000.00

Total Dollars
Spent:

349.96

7.13

.00

.00

.00

.00

.00

1.53

.00

$358.62

Labor Hours
Spent

5.00

2.00

7.00

Balance:

74,210.94

-7.13

.00

.-00

.00

.00

.00

$74,202.28

Balance

-5.00

-2.00

993.00

Estimated
Dollars

Required:

74,560.90

.00

.00

.00

.00

.00

.00

$74,560.90

Estimated
Hours

required

.00

.00

1 ,000.00

Dollars per
LOE hour
delivered:

49.99

1.02

.00

.00

.00

.00

.00

.22

.00

$51.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Data Management Support Report Date: 03/13/1997

Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: McFarland County: KERN

CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: CHADWICK, PATRICIA

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 15.00 -15.00 .00

TOTAL .00 15.00 -15.00 1,000.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $895.27 $59.68
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 03/13/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

City: MAYWOOD

CERCLIS ID: CAD980737092

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

County: LOS ANGELES

SSID: 9K

State: CA

Region;

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

$140,140.73

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,355.00

Total Dollars
Spent:

2,552.61

484.07

280.22

.00

366.38

.00

.00

163.54

7.33

$3,854.15

Labor Hours
Spent

5.00

8.00

7.00

55.50

5.00

80.50

Balance:

51,314.69

2,966.85

15,880.54

.00

66,053.37

.00

242.00

$136,286.58

Balance

-5.00

-8.00

-7.00

-55.50

-5.00

1,274.50

Estimated
Dollars

Required:

53,867.30

3,450.92

16,160.76

.00

66,419.75

.00

242.00

$140,140.73

Estimated
Hours

required

.00

.00

.00

.00

.00

1,355.00

Dollars per
LOE hour
delivered:

102.10

19.36

11.21

.00

14.66

.00

.00

6.54

.29

$154.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 03/13/1997

Site Name: PEMACO INC. Completion Date: 06/30/1997

Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 06/30/1997

City: MAYWOOD County: LOS ANGELES

CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: HERBST, JULIE

EPA Project Monitor: WOODROW, GORDON

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00 162.50

.00 189.00

.00 67.00

Estimated
Hours

Balance required

-162.50

-189.00

-67.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

418.50

Dollars per
LOE hour
delivered:

-418.50 1,355.00

TOTAL Direct Labor $25,417.49 $72.31

" Page 38 of 64 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 03/13/1997

Site Name: FRESNO DRUM SITE Completion Date: 08/15/1997

Site Location: Estimated Completion Date: 08/15/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

53,467.70

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$82,904.71

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,700.00

Total Dollars
Spent:

21,969.78

3,922.96

5,194.91

.00

4,703.85

.00

.00

1,951.30

94.07

$37,836.87

Labor Hours
Spent

114.00

437.00

286.50

7.00

11.00

855.50

Balance:

31,497.92

-2,954.96

5,695.09

.00

7,594.29

5,280.87

.00

$45,067.84

Balance

-114.00

-437.00

-286.50

-7.00

-11.00

844.50

Estimated
Dollars

Required:

.53

968.00

10,890.00

.00

12,298.14

5,280.87

.00

$29,437.54

Estimated
Hours

required

.00

.00

.00

.00

.00

1,700.00

Dollars per
LOE hour
delivered:

25.68

4.59

6.07

.00

5.50

.00

.00

2.28

.11

$44.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0015 TDD Activity Type: START Site Specific Project

TDD Title: Sulphur Bank Mercury Mine Report Date: 03/13/1997

Site Name: SULPHUR BANK MERCURY MINE Completion Date: 03/31/1997

Site Location: E. SHORE OF CLEAR LAKE Estimated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE

CERCLIS ID: CAD980893275 SSID: K2

Project Manager: MAHONY, KAREN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P4

T2

TOTAL

Dollars
Budgeted:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Budgeted
Labor
Hours

.00

.00

.00

450.00

Total Dollars
Spent:

204.15

221.56

.00

.00

1 ,445.30

.00

.00

47.41

28.91

$1,947.33

Labor Hours
Spent

40.00

2.00

3.00

45.00

Balance:

11,033.00

2,162.14

1,815.00

.00

5,133.70

2,500.00

.00

$22,567.52

Balance

-40.00

-2.00

-3.00

405.00

Estimated
Dollars

Required:

11,237.15

2,383.70

1,815.00

.00

6,579.00

2,500.00

.00

$24,514.85

Estimated
Hours

required

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

4.54

4.92

.00

.00

32.12

.00

.00

1.05

.64

$43.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0016 TDD Activity Type: START Site Specific Project

TDD Title: Cardenas Bros. Report Date: 03/13/1997

Site Name: CARDENAS BROS. Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA

CERCLIS ID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

220.00

Total Dollars
Spent:

7,097.23

441.51

743.28

.00

.00

.00

.00

253.54

.00

$8,535.56

Labor Hours
Spent

2.00

151.50

59.00

2.00

6.00

220.50

Balance:

2,667.17

163.49

-138.28

.00

.00

.00

605.00

$3,043.84

Balance

-2.00

-151.50

-59.00

-2.00

-6.00

-.50

Estimated
Dollars

Required:

9,764.40

605.00

605.00

.00

.00

.00

605.00

$11,579.40

Estimated
Hours

required

.00

.00

.00

.00

.00

220.00

Dollars per
LOE hour
delivered:

32.48

2.02

3.40

.00

.00

.00

.00

1.16

.00

$39.06
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0018 TDD Activity Type: START Site Specific Project

TDD Title: Enviropure West, lnc./PRC Report Date: 03/13/1997

Site Name: ENVIROPURE WEST, INC./PRC Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Signal Hill County: Los Angeles

CERCLIS ID: CA0001562370 SSID: DF

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

57,865.20

605.00

121.00

.00

.00

.00

.00

$58,591.20

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,340.00

Total Dollars
Spent:

32,467.95

1,724.92

75.70

.00

.00

.00

.00

385.32

.00

$34,653.89

Labor Hours
Spent

77.50

565.00

243.50

8.00

2.00

896.00

Balance:

25,397.25

-1,119.92

45.30

.00

.00

.00

.00

$23,937.31

Balance

-77.50

-565.00

-243.50

-8.00

-2.00

444.00

Estimated
Dollars

Required:

57,865.20

605.00

121.00

.00

.00

.00

.00

$58,591.20

Estimated
Hours

required

.00

.00

.00

.00

.00

1 ,340.00

Dollars per
LOE hour
delivered:

36.56

1.94

.09

.00

.00

.00

.00

.43

.00

$39.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 03/13/1997

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu

CERCLIS ID:

County: Oahu

SSID: 00

State: HI

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

2,997.40

155.53

2,126.93

.00

.00

.00

.00

488.45

.00

$5,768.31

68.00

4.00

4.00

4.00

80.00

Balance:

19,498.44

534.17

11,866.72

.00

.00

.00

.00

$31,410.88

Balance

-68.00

-4.00

. -4.00

-4.00

420.00

Estimated
Dollars

Required:

22,495.84

689.70

13,993.65

.00

.00

.00

.00

$37,179.19

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

37.47

1.94

26.59

.00

.00

.00

.00

6.11

.00

$72.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0019 TDD Activity Type: START Site General Project

TDD Title: Hawaii Exercises FY'97 Report Date: 03/13/1997

Site Name: HAWAII EXERCISES FY'97 Completion Date: 11/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Honolulu County: Oahu

CERCLIS ID: SSID: 00

Project Manager: JONES, CYNTHIA

EPA Project Monitor: ARDITO, MICHAEL

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

10.50

78.50

89.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-10.50 .00

-78.50 .00

-89.00 500.00

TOTAL Direct Labor $7,589.69 $85.28
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 03/13/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Budgeted
Labor
Hours

.00

.00

150.00

Total Dollars
Spent:

5,048.36

1,175.02

.00

.00

.00

.00

.00

251.47

.00

$6,474.85

Labor Hours
Spent

136.00

2.00

138.00

Balance:

2,739.64

-933.02

.00

.00

328.95

.00

.00

$1,884.10

Balance

-136.00

-2.00

12.00

Estimated
Dollars

Required:

7,788.00

242.00

.00

.00

328.95

.00

.00

$8,358.95

Estimated
Hours

required

.00

.00

150.00

Dollars per
LOE hour
delivered:

36.58

8.51

.00

.00

.00

.00

.00

1.82

.00

$46.92
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0020 TDD Activity Type: START Site General Project

TDD Title: Native American Tribes Hazmat Exercise Report Date: 03/13/1997

Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: DOUGLAS, CAROLYN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.50

11.50

Balance

-.50

-11.50

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

12.00

Dollars per
LOE hour
delivered:

-12.00 150.00

TOTAL Direct Labor $884.79 $73.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 03/13/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Budgeted
Labor
Hours

.00

.00

.00

125.00

Total Dollars
Spent:

2,847.39

230.62

.00

.00

.00

.00

.00

49.38

.00

$3,127.39

Labor Hours
Spent

55.50

6.00

3.00

64.50

Balance:

3,331.31

132.38

.00

.00

.00

.00

.00

$3,414.31

Balance

-55.50

-6.00

-3.00

60.50

Estimated
Dollars

Required:

6,178.70

363.00

.00

.00

.00

.00

.00

$6,541.70

Estimated
Hours

required

.00

.00

.00

125.00

Dollars per
LOE hour
delivered:

44.15

3.58

.00

.00

.00

.00

.00

.77

.00

$48.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9610-0021 TDD Activity Type: START Site General Project

TDD Title: Oceanic ACP Worst-Case Scenarios Report Date: 03/13/1997

Site Name: OCEANIC ACP WORST-CASE SCENARIOS Completion Date: 09/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: SHIMMIN, KATHLEEN

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 11.00 -11.00 .00

.00 4.00 -4.00 .00

TOTAL .00

Total Dollars
Spent:

15.00

Dollars per
LOE hour
delivered:

-15.00 125.00

TOTAL Direct Labor $586.61 $39.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0001 TDD Activity Type: START Site Specific Project

TDD Title: Texaco Report Date: 03/13/1997

Site Name: TEXACO Completion Date: 11/15/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

County: Los Angeles

SSID: ZZ

State: CA

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

T2

TOTAL

Dollars
Budgeted:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Budgeted
Labor
Hours

.00

.00

.00

20.00

Total Dollars
Spent:

482.49

31.75

.00

.00

.00

.00

.00

6.80

.00

$521.04

Labor Hours
Spent

7.50

5.00

2.00

14.50

Balance:

424.43

89.25

.00

.00

.00

.00

.00

$506.88

Balance

-7.50

-5.00

-2.00

5.50

Estimated
Dollars

Required:

906.92

121.00

.00

.00

.00

.00

.00

$1,027.92

Estimated
Hours

required

.00

.00

.00

20.00

Dollars per
LOE hour
delivered:

33.28

2.19

.00

.00

.00

.00

.00

.47

.00

$35.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Report Date: 03/13/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997

Site Location: 231 Sumner Street Estimated Completion Date: 00/00/0000

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

5,637.14

907.50

605.00

.00

.00

.00

.00

$7,149.64

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,459.04

498.70

541.83

.00

2,600.00

.00

.00

222.60

52.00

$8,374.17

Labor Hours
Spent

95.00

1.50

46.50

2.00

2.00

147.00

Balance:

1,178.10

408.80

63.17

.00

-2,600.00

.00

.00

$-1,224.53

Balance

-95.00

-1.50

-46.50

-2.00

-2.00

3.00

Estimated
Dollars

Required:

5,637.14

907.50

605.00

.00

.00

2,600.00

.00

$9,749.64

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

30.75

3.44

3.74

.00

17.93

.00

.00

1.54

.36

$57.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0003 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating/Metal Report Date: 03/13/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 01/31/1997

City: South El Monte County: Los Angeles

CERCLIS ID: CA0001611482 SSID: DL

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

100.00

Total Dollars
Spent:

3,485.37

489.50

30.00

.00

727.50

.00

.00

111.15

14.55

$4,858.07

Labor Hours
Spent

6.00

4.50

84.00

1.50

2.00

98.00

Balance:

1,096.67

115.50

6.30

.00

-727.50

1 ,750.00

.00

$2,115.27

Balance

-6.00

-4.50

-84.00

-1.50

-2.00

2.00

Estimated
Dollars

Required:

4,582.04

605.00

36.30

.00

.00

1,750.00

.00

$6,973.34

Estimated
Hours

required

.00

.00

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

36.12

5.07

.31

.00

7.54

.00

.00

1.15

.15

$50.34
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-961

TDD Title: Fresnc

Site Name: FRESr

Site Location:

- — City: Fresnc

- - CERCLIS ID: CAOOO

• ' Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

_ , NO SUBTASK USED

MO QI inTAQtf" i iQnn

NO SUBTASK USED

' - NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Montn tnaing: 02/22/1997

1 -0004 TDD Activity Type: START Site Specific Project

i Drum Site Report Date: 03/13/1997

vIO DRUM SITE Completion Date: 04/30/1997

Estimated Completion Date: 04/30/1997

County: Fresno State: CA

1576511 SSID: DG

LAWRENCE, PETER

SHANE, DANIEL
Estimated

Budgeted Labor Hours Hours
Labor Spent Balance required
Hours

P1

P2

P3

P4

T2

TOTAL

.00

.00

.00

.00

.00

930.00

Dollars Total Dollars
Budgeted: Spent:

28,124.10 10,291.55

1,875.50 1,059.92

4,114.00 2,505.59

.00 .00

5,921.00 9,187.48

2,607.58 .00

.00 .00

763.04

183.75

$42,642.18 $23,991.33

255.00

342.50

5.00

2.00

9.00

613.50

Balance:

17,832.55

815.58

1,608.41

.00

-3,266.48

2,607.58

.00

$18,650.85

-255.00

-342.50

-5.00

-2.00

-9.00

316.50

Estimated
Dollars

Required:

28,124.10

1,875.50

4,114.00

.00

5,921.00

2,607.58

.00

$42,642.18

.00

.00

.00

.00

.00

930.00

Dollars per
LOE hour
delivered:

16.78

1.73

4.08

.00

14.98

.00

.00

1.24

.30

$39.11
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0004 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Drum Site Report Date: 03/13/1997

Site Name: FRESNO DRUM SITE Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 04/30/1997

City: Fresno County: Fresno

CERCLIS ID: CA0001576511 SSID: DG

Project Manager: LAWRENCE, PETER

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 2.00 -2.00 .00

TOTAL .00 2.00 -2.00 930.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $126.01 $63.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0005 TDD Activity Type: START Site Specific Project

TDD Title: Brown and Bryant Report Date: 03/13/1997

Site Name: BROWN & BRYANT - ARVIN Completion Date: 11/15/1996

Site Location: 600 S. DERBY ROAD Estimated Completion Date: 00/00/0000

City: ARVIN County: KERN

CERCLIS ID: CAD052384021 SSID: H2

Project Manager: RANDALL, RANDY

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

TOTAL

Dollars
Budgeted:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

585.89

22.67

.00

.00

.00

.00

.00

4.85

.00

$613.41

Labor Hours
Spent

8.00

10.00

18.00

Balance:

260.19

-22.67

.00

.00

.00

.00

.00

$232.67

Balance

-8.00

-10.00

182.00

Estimated
Dollars

Required:

846.08

.00

.00

.00

.00

.00

.00

$846.08

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

32.55

1.26

.00

.00

.00

.00

.00

.27

.00

$34.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 03/13/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Budgeted
Labor
Hours

.00

30.00

Total Dollars
Spent:

58.33

1,071.95

.00

.00

.00

.00

.00

229.39

.00

$1,359.67

Labor Hours
Spent

2.00

2.00

Balance:

2,297.37

-466.95

.00

.00

.00

.00

.00

$1,601.03

Balance

-2.00

28.00

Estimated
Dollars

Required:

2,355.70

605.00

.00

.00

.00

.00

.00

$2,960.70

Estimated
Hours

required

.00

30.00

Dollars per
LOE hour
delivered:

29.17

535.98

.00

.00

.00

.00

.00

114.70

.00

$679.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC Report Date: 03/13/1997

Site Name: SITE SCREENING TRAINING-DTSC Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: LOFTIN, RACHEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

2.00

1.00

28.00

Balance

-2.00

-1.00

-28.00

Estimated
Hours

required

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

31.00

Dollars per
LOE hour
delivered:

-31.00 30.00

TOTAL Direct Labor $1,889.59 $60.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0007 TDD Activity Type: START Site Specific Project

TDD Title: The Cruz Ranch Site Report Date: 03/13/1997

Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: Auburn

CERCLIS ID:

Project Manager: MAHONY, KAREN

EPA Project Monitor: LEWIS, WILLIAM

County: Placer

SSID: DF

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

6,093.30

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.30

Budgeted
Labor
Hours

.00

.00

.00

.00

210.00

Total Dollars
Spent:

1 ,324.56

423.10

422.46

.00

2,164.96

.00

.00

180.92

43.29

$4,559.29

Labor Hours
Spent

71.50

41.50

2.00

4.00

119.00

Balance:

4,768.74

121.40

1,392.54

.00

1,124.54

.00

.00

$7,183.01

Balance

-71.50

-41.50

-2.00

-4.00

91.00

Estimated
Dollars

Required:

6,093.00

544.50

1,815.00

.00

3,289.50

.00

.00

$11,742.00

Estimated
Hours

required

.00

.00

.00

.00

210.00

Dollars per
LOE hour
delivered:

11.13

3.56

3.55

.00

18.19

.00

.00

1.52

.36

$38.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0008 TDD Activity Type: START Site General Project

TDD Title: USC Pesticide Training Lecture Report Date: 03/13/1997

Site Name: USC PESTICIDE TRAINING LECTURE Completion Date: 02728/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles State: CA

CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

T2

TOTAL

Dollars
Budgeted:

2,494.32

242.00

.00

.00

.00

.00

363.00

$3,099.32

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

669.61

368.80

.00

.00

.00

.00

.00

78.92

.00

$1,117.33

Labor Hours
Spent

19.50

2.00

21.50

Balance:

1,824.71

-126.80

.00

.00

.00

.00

363.00

$1,981.99

Estimated
Hours

Balance required

-19.50 .00

-2.00 .00

42.50 64.00

Estimated Dollars per
Dollars LOE hour

Required: delivered:

2,494.32 31.14

242.00 17.15

.00 .00

.00 .00

.00 .00

.00 .00

363.00 .00

3.67

.00

$3,099.32 $51.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 03/13/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND'97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Budgeted
Labor
Hours

.00

.00

.00

100.00

Total Dollars
Spent:

2,988.10

78.56

22.49

.00

.00

.00

.00

21.63

.00

$3,110.78

Labor Hours
Spent

59.00

2.00

2.00

63.00

Balance:

2,907.50

102.94

38.01

.00

.00

.00

.00

$3,026.82

Balance

-59.00

-2.00

-2.00

37.00

Estimated
Dollars

Required:

5,895.60

181.50

60.50

.00

.00

.00

.00

$6,137.60

Estimated
Hours

required

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

47.43

1.25

.36

.00

.00

.00

.00

.34

.00

$49.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0009 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Richmond'97 Report Date: 03/13/1997

Site Name: PESTICIDE TRAINING - UC RICHMOND '97 Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Contra Costa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: CA

Estimated
ncLjiuii. a Riidemtpd

Subtask Description: Labor
Hours

NO SUBTASK USED P1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

10.50

10.50

Dollars per
LOE hour
delivered:

Hours
Balance required

-10.50 .00

-10.50 100.00

TOTAL Direct Labor $319.40 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0010 TDD Activity Type: START Site General Project

TDD Title: Pesticide Training - UC Phoenix'97 Report Date: 03/13/1997

Site Name: PESTICIDE TRAINING - UC PHOENIX, AZ'97 Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Phoenix County: Maricopa

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: MARTYN, RICHARD

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

3,382.65

125.27

.00

.00

.00

.00

.00

26.81

.00

$3,534.73

Labor Hours
Spent

82.00

2.00

84.00

Balance:

3,809.05

177.23

1,936.00

.00

.00

.00

.00

$5,895.47

Balance

-82.00

-2.00

36.00

Estimated
Dollars

Required:

7,191.70

302.50

1,936.00

.00

.00

.00

.00

$9,430.20

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

40.27

1.49

.00

.00

.00

.00

.00

.32

.00

$42.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination

Site Name: CERCLIS COORDINATION

Site Location:

City: San Fn

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

ancisco County:

SSID: 00

LAWRENCE, PETER

NELSON, KAREN

g
Budgeted L

Labor
Hours

P2

P4

T2

TOTAL

Dollars
Budgeted:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

.00

.00

.00

100.00

Total Dollars
Spent:

1,381.65

65.11

.00

.00

.00

.00

.00

13.93

.00

$1,460.69

Estimated

San Francisco

abor Hours
Spent

42.00

2.00

2.00

46.00

Balance:

2,018.17

-65.11

.00

.00

.00

.00

.00

$1,939.13

Report Date: 03/13/1997

Completion Date: 02/15/1997

Completion Date: 02/15/1997

State: CA

Estimated
Hours

Balance required

-42.00

-2.00

-2.00

54.00

Estimated
Dollars

Required:

3,399.82

.00

.00

.00

.00

.00

.00

$3,399.82

.00

.00

.00

100.00

Dollars per
LOE hour
delivered:

30.04

1.42

.00

.00

.00

.00

.00

.30

.00

$31.75
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0011 TDD Activity Type: START Site General Project

TDD Title: CERCLIS Coordination Report Date: 03/13/1997

Site Name: CERCLIS COORDINATION Completion Date: 02/15/1997

Site Location: Estimated Completion Date: 02/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: LAWRENCE, PETER

EPA Project Monitor: NELSON, KAREN

Region: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

NO SUBTASK USED P1 .00 8.50

Estimated
Hours

Balance required

-8.50 .00

TOTAL .00 8.50 -8.50 100.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $258.52 $30.41
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 03/13/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Pacines

CERCLIS ID:

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

County: Fresno

SSID: K7

State: CA

Region:

Subtask Description:

-- - NO SUBTASK USED

* ' NO SUBTASK USED

NO SUBTASK USED

~"~" Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P4

T2

TOTAL

Dollars
Budgeted:

17,330.40

302.50

2,117.50

.00

4,342.65

2,500.00

.00

$26,593.05

Budgeted
Labor
Hours

.00

.00

.00

450.00

Total Dollars
Spent:

1,110.87

70.63

.00

.00

.00

.00

.00

15.11

.00

$1,196.61

Labor Hours
Spent

21.00

3.00

2.00

26.00

Balance:

16,219.53

231.87

2,117.50

.00

4,342.65

2,500.00

.00

$25,396.44

Balance

-21 .00

-3.00

-2.00

424.00

Estimated
Dollars

Required:

17,330.40

302.50

2,117.50

.00

4,342.65

2,500.00

.00

$26,593.05

Estimated
Hours

required

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

42.73

2.72

.00

.00

.00

.00

.00

.58

.00

$46.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0012 TDD Activity Type: START Site Specific Project

TDD Title: New Idria Mercury Mine Report Date: 03/13/1997

Site Name: NEW IDRIA MERCURY MINE Completion Date: 07/31/1997

Site Location: Estimated Completion Date: 07/31/1997

City: Pacines County: Fresno

CERCLIS ID: SSID: K7

Project Manager: FRANKEL, VICKI

EPA Project Monitor: WOODROW, GORDON

TOTAL .00

Total Dollars
Spent:

10.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

1.00

9.00

.25

Balance

-1.00

-9.00

-.25

Estimated
Hours

required

.00

.00

.00

-10.25 450.00

TOTAL Direct Labor $530.94 $53.09
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 03/13/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta

CERCLIS ID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

2,686.68

101.40

805.99

.00

.00

.00

.00

194.18

.00

$3,788.25

Labor Hours
Spent

54.50

3.00

3.00

60.50

Balance:

5,313.32

-101.40

-805.99

.00

.00

.00

.00

$4,211.75

Balance

-54.50

-3.00

-3.00

139.50

Estimated
Dollars

Required:

8,000.00

.00

.00

.00

.00

.00

.00

$8,000.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

44.41

1.68

13.32

.00

.00

.00

.00

3.21

.00

$62.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0013 TDD Activity Type: START Site Specific Project

TDD Title: Iron Mountain Mine Report Date: 03/13/1997

Site Name: IRON MOUNTAIN MINE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Redding County: Shasta State: CA

CERCLIS ID: CAD980498612 SSID: 17

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: DUNKELMAN, TOM
. Estimated

Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 200.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0014 TDD Activity Type: START Site Specific Project

TDD Title: Santa Monica MTBE Report Date: 03/13/1997

Site Name: SANTA MONICA MTBE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 06/30/1997

City: Santa Monica County: Los Angeles

CERCLIS ID: CA0001757897 SSID: DP

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

30,042.84

3,630.00

3,630.00

.00

47,484.06

2,000.00

.00

$86,786.90

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1 ,504.00

Total Dollars
Spent:

14,164.85

644.80

641.00

.00

.00

.00

.00

275.15

.00

$15,725.80

Labor Hours
Spent

12.00

368.00

2.00

1.50

2.00

385.50

Balance:

15,877.99

2,985.20

2,989.00

.00

47,484.06

2,000.00

.00

$71,061.10

Balance

-12.00

-368.00

-2.00

-1.50

-2.00

1,118.50

Estimated
Dollars

Required:

30,042.84

3,630.00

3,630.00

.00

47,484.06

2,000.00

.00

$86,786.90

Estimated
Hours

required

.00

.00

.00

.00

.00

1,504.00

Dollars per
LOE hour
delivered:

36.89

1.68

1.67

.00

.00

.00

.00

.72

.00

$40.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0015 TDD Activity Type: START Site Specific Project

TDD Title: Chemical Safety Audit Training @ EPA Lab Report Date: 03/13/1997

Site Name: CHEMICAL SAFETY AUDIT TRAINING @ EPA LAE Completion Date: 06/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Richmond County: Alameda

CERCLIS ID: SSID: 00

Project Manager: EDWARDS, HOWARD

EPA Project Monitor: CARROLL, SANDRA

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

90.00

Total Dollars
Spent:

1,417.12

55.11

.00

.00

935.25

.00

.00

11.79

18.70

$2,437.97

29.00

29.00

2.00

2.00

62.00

Balance:

3,110.98

-55.11

.00

.00

-935.25

.00

.00

$2,090.13

Balance

-29.00

-29.00

-2.00

-2.00

28.00

Estimated
Dollars

Required:

4,528.10

.00

.00

.00

.00

.00

.00

$4,528.10

Estimated
Hours

required

.00

.00

.00

.00

90.00

Dollars per
LOE hour
delivered:

22.86

.89

.00

.00

15.08

.00

.00

.19

.30

$39.32
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611-0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 03/13/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland

CERCLIS ID:

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

County: Alameda

SSID: DJ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

MO £M \DTPinlS 1 lO Î-lNO SUBTASK USED

NO SUBTASK USED

~" NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,456.60

968.00

1,815.00

.00

1,315.00

8,000.00

3,267.00

$44,821.60

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

9,237.38

824.14

.00

.00

.00

.00

.00

176.36

.00

$10,237.88

Labor Hours
Spent

213.00

48.00

2.00

3.00

266.00

Balance:

20,219.22

143.86

1,815.00

.00

1,315.00

8,000.00

3,267.00

$34,583.72

Balance

-213.00

-48.00

-2.00

-3.00

434.00

Estimated
Dollars

Required:

29,456.60

968.00

1,815.00

.00

1,315.80

8,000.00

3,267.00

$44,822.40

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

34.73

3.10

.00

.00

.00

.00

.00

.66

.00

$38.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9611 -0016 TDD Activity Type: START Site Specific Project

TDD Title: DC Metals Report Date: 03/13/1997

Site Name: DC METALS Completion Date: 12/31/1997

Site Location: 1414 Third Street Estimated Completion Date: 12/31/1997

City: Oakland County: Alameda

CERCLIS ID: SSID: DJ

Project Manager: JONES, CYNTHIA

EPA Project Monitor: MANDEL, ROBERT

TOTAL .00

Total Dollars
Spent:

24.00

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P2

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 13.00 -13.00 .00

.00 11.00 -11.00 .00

-24.00 700.00

TOTAL Direct Labor $1,487.43 $61.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 03/13/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD

County: Nevada State: CA

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P3

P4

T2

TOTAL

Dollars
Budgeted:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

3,273.94

151.21

346.71

.00

.00

.00

.00

106.53

.00

$3,878.39

Labor Hours
Spent

6.00

99.00

2.00

4.00

111.00

Balance:

26,421.26

30.29

1,347.29

.00

.00

.00

.00

$27,692.31

Balance

-6.00

-99.00

-2.00

-4.00

389.00

Estimated
Dollars

Required:

29,695.20

181.50

1,694.00

.00

.00

.00

.00

$31,570.70

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

29.49

1.36

3.12

.00

.00

.00

.00

.96

.00

$34.94
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0001 TDD Activity Type: START Site Specific Project

TDD Title: Truckee River Hazmat Plan Report Date: 03/13/1997

Site Name: TRUCKEE RIVER HAZMAT PLAN Completion Date: 06/01/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Truckee County: Nevada State: CA

CERCLIS ID: SSID: ZZ

Project Manager: ESTEY, AMY

EPA Project Monitor: SHIPLEY, BRAD
_ . _ Estimated
Kegion: y Budgeted Labor Hours Hours

Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P1 .00 1.00 -1.00 .00

TOTAL .00 1.00 -1.00 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $30.40 $30.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 03/13/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

1 1 ,789.65

423.50

1,452.00

.00

.00

.00

.00

$13,665.15

Budgeted
Labor
Hours

.00

.00

.00

145.00

Total Dollars
Spent:

630.81

854.56

498.41

.00

.00

.00

.00

289.49

.00

$2,273.27

Labor Hours
Spent

8.00

2.50

4.00

14.50

Balance:

11,158.84

-431 .06

953.59

.00

.00

.00

.00

$11,391.88

Balance

-8.00

-2.50

-4.00

130.50

Estimated
Dollars

Required:

11,789.65

423.50

1,452.00

.00

.00

.00

.00

$13,665.15

Estimated
Hours

required

.00

.00

.00

145.00

Dollars per
LOE hour
delivered:

52.57

71.21

41.53

.00

.00

.00

.00

24.12

.00

$189.44
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0002 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Community Relation Report Date: 03/13/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: LADD, KAREN

EPA Project Monitor: JOHNSON, JERI

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P1

P2

P3

SS

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

11.00

27.00

43.00

.25

Estimated
Hours

Balance required

-11.00

-27.00

-43.00

-.25

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

81.25

Dollars per
LOE hour
delivered:

-81.25 145.00

TOTAL Direct Labor $4,904.59 $60.55
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sequoia Mine Site Report Date: 03/13/1997

Site Name: SEQUOIA MINE SITE Completion Date: 01/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Sequoia National For County: Sequoia

CERCLIS ID: SSID: ZZ

Project Manager: HAMRICK, ERIC

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P1

NO SUBTASK USED r2

NO SUBTASK USED P3

NO SUBTASK USED SS

NO SUBTASK USED T2

TOTAL

Dollars
Cost Element: Budgeted:

Direct Labor 1,635.73

Other Direct Costs 302.50

Travel 605.00

Equipment .00

Subcontracts .00

Analytical .00

Equipment Usage .00

SGA

SubHandling Charge

TOTAL $2,543.23

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,199.29

170.91

38.00

.00

.00

.00

.00

44.70

.00

$1,452.90

Labor Hours
Spent

1.00

34.00

1.00

1.00

2.00

39.00

Balance:

436.44

131.59

567.00

.00

.00

.00

.00

$1,090.33

Balance

-1.00

-34.00

-1.00

-1.00

-2.00

1.00

Estimated
Dollars

Required:

1,635.73

302.50

605.00

.00

.00

.00

.00

$2,543.23

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

31.56

4.50

1.00

.00

.00

.00

.00

1.18

.00

$38.23
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0004 TDD Activity Type: START Site Specific Project

TDD Title: West Coast Plating - PRP Oversight Report Date: 03/13/1997

Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: South El Monte County: Los Angeles

CERCLIS ID: CA0001611482 SSID: DL

Project Manager: SCHWENNESEN, MICHAEL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

SS

T2

TOTAL

Dollars
Budgeted:

18,767.45

605.00

605.00

605.00

.00

.00

.00

$20,582.45

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

444.00

Total Dollars
Spent:

5,793.80

280.91

29.45

.00

.00

.00

.00

66.43

.00

$6,170.59

Labor Hours
Spent

1.00

97.00

71.50

2.00

2.00

173.50

Balance:

12,973.65

324.09

575.55

605.00

.00

.00

.00

$14,411.86

Balance

-1.00

-97.00

-71.50

-2.00

-2.00

270.50

Estimated
Dollars

Required:

18,767.45

605.00

605.00

605.00

.00

.00

.00

$20,582.45

Estimated
Hours

required

.00

.00

.00

.00

.00

444.00

Dollars per
LOE hour
delivered:

33.78

1.64

.17

.00

.00

.00

.00

.39

.00

$35.98
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 03/13/1997

Site Name: MOLYCORP INC Completion Date: 03/31/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 00/00/0000

City: MOUNTAIN PASS County: SAN BERNARDINO

CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Mn Ql IRTAQV 1 IQCH— -— \\\j oUD 1 Mor\ UotU

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

T2

TOTAL

Dollars
Budgeted:

17,906.00

3,636.00

2,420.00

.00

.00

6,000.00

.00

$29,962.00

Budgeted
Labor
Hours

.00

.00

.00

.00

390.00

Total Dollars
Spent:

6,518.75

295.38

356.68

.00

.00

.00

.00

139.56

.00

$7,310.37

Labor Hours
Spent

77.00

9.00

150.00

3.00

239.00

Balance:

11,387.25

3,340.62

2,063.32

.00

.00

6,000.00

.00

$22,651.63

Balance

-77.00

-9.00

-150.00

-3.00

151.00

Estimated
Dollars

Required:

17,906.20

3,630.00

2,420.00

.00

.00

6,000.00

.00

$29,956.20

Estimated
Hours

required

.00

.00

.00

.00

390.00

Dollars per
LOE hour
delivered:

27.28

1.24

1.49

.00

.00

.00

.00

.58

.00

$30.59
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0010 TDD Activity Type: START Site Specific Project

TDD Title: Molycorp, Inc. Report Date: 03/13/1997

Site Name: MOLYCORP INC Completion Date: 03/31/1997

Site Location: 67750 Bailey Road Estimated Completion Date: 00/00/0000

City: MOUNTAIN PASS County: SAN BERNARDINO State: CA

CERCLIS ID: CAD980695795 SSID: ZZ

Project Manager: MARTIN, PAUL

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 73.50 -73.50 .00

TOTAL .00 73.50 -73.50 390.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,127.88 $28.95
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 03/13/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

" Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted Labor Hours
Labor Spent
Hours

.00

82.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

2.00

2.00

Balance:

6,066.93

121.00

.00

.00

.00

.00

.00

$6,187.93

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0005 TDD Activity Type: START Site Specific Project

TDD Title: Hassayampa - Lynx Creek FFR Report Date: 03/13/1997

Site Name: HASSAYAMPA - LYNX CREEK FFR Completion Date: 06/01/1997

Site Location: 5 mi S.E. of Prescott Estimated Completion Date: 06/01/1997

Prescott Ntl. Forest

City: Yavapai County: Prescott State: AZ

CERCLIS ID: AZ5120090068 SSID: B8

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Q

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

16.00

.25

16.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-16.00 .00

-.25 .00

-16.25 82.00

TOTAL Direct Labor $918.37 $57.40
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (OMS) #6 Report Date: 03/13/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP (< Completion Date: 04/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 04/30/1997

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

58.33

60.02

.00

.00

.00

.00

.00

12.84

.00

$131.19

Labor Hours
Spent

2.00

2.00

Balance:

6,066.93

60.98

.00

.00

.00

.00

.00

$6,115.07

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

30.01

.00

.00

.00

.00

.00

6.42

.00

$65.60
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0006 TDD Activity Type: START Site Specific Project

TDD Title: Bell Organizational Maintenance Shop (QMS) #6 Report Date: 03/13/1997

Site Name: BELL ORGANIZATIONAL MAINTENANCE SHOP (( Completion Date: 04/30/1997

Site Location: 5300 Bandini Boulevard Estimated Completion Date: 04/30/1997

City: Bell County: Los Angeles

CERCLIS ID: CAD981368913 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED P3

NO SUBTASK USED SS

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

23.00

.25

Balance

-23.00

-.25

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

23.25

Dollars per
LOE hour
delivered:

-23.25 82.00

TOTAL Direct Labor $1,459.92 $63.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0007 TDD Activity Type: START Site General Project

TDD Title: START Annual Workplan 1997 Report Date: 03/13/1997

Site Name: START ANNUAL WORKPLAN 1997 Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

T2

TOTAL

Dollars
Budgeted:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

3,817.93

96.37

.00

.00

.00

.00

.00

20.62

.00

$3,934.92

Labor Hours
Spent

64.00

4.00

68.00

Balance:

3,130.87

24.63

.00

.00

.00

.00

.00

$3,134.88

Balance

-64.00

-4.00

52.00

Estimated
Dollars

Required:

6,948.80

121.00

.00

.00

.00

.00

.00

$7,069.80

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

56.15

1.42

.00

.00

.00

.00

.00

.30

.00

$57.87
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 03/13/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF Completion Date: 04/30/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 04/30/1997

Luke AFB
State* AZCity: Phoenix County: Maricopa

CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

6,066.93

121.00

.00

.00

.00

.00

.00

$6,187.93

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29,17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0008 TDD Activity Type: START Site Specific Project

TDD Title: Barry M. Goldwater Air Force Range FFR Report Date: 03/13/1997

Site Name: BARRY M. GOLDWATER AIR FORCE RANGE FFF Completion Date: 04/30/1997

Site Location: LGTIC 832 Transport Squad Estimated Completion Date: 04/30/1997

Luke AFB

City: Phoenix County: Maricopa State: AZ

CERCLIS ID: AZ5572124514 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

a
Budgeted Labor Hours

Labor Spent
Hours

P2 .00

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

3.00

4.00

.25

7.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-3.00 .00

-4.00 .00

-.25 .00

-7.25 82.00

TOTAL Direct Labor $413.74 $59.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 03/13/1997

Completion Date: 06/01/1997

Estimated Completion Date: 06/01/1997

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1 m S of Randsburg

City: Randsburg County: Kern

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Budgeted
Labor
Hours

.00

82.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

6,066.93

121.00

.00

.00

.00

.00

.00

$6,187.93

Balance

-2.00

80.00

Estimated
Dollars

Required:

6,125.26

121.00

.00

.00

.00

.00

.00

$6,246.26

Estimated
Hours

required

.00

82.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0009 TDD Activity Type: START Site Specific Project

TDD Title: Rand Miining Company FFR Report Date: 03/13/1997

Completion Date: 06/01/1997

Estimated Completion Date: 06/01/1997

Site Name: RAND MINING COMPANY FFR

Site Location: 86 Rand Avenue

1 m S of Randsburg

City: Randsburg County: Kern

CERCLIS ID: CAD981437346 SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

4.00

.25

4.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-4.00 .00

-.25 .00

-4.25 82.00

TOTAL Direct Labor $261.38 $65.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 03/13/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: RIVELAND, NANCY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

SS

T2

TOTAL

Dollars
Budgeted:

10,300.40

713.90

.00

.00

.00

.00

.00

$11,014.30

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

856.21

406.59

.00

.00

.00

.00

.00

86.98

.00

$1,349.78

Labor Hours
Spent

4.00

29.50

2.00

35.50

Balance:

9,444.19

307.31

.00

.00

.00

.00

.00

$9,664.52

Balance

-4.00

-29.50

-2.00

164.50

Estimated
Dollars

Required:

10,300.40

713.90

.00

.00

.00

.00

.00

$11,014.30

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

142.70

67.77

.00

.00

.00

.00

.00

14.50

.00

$224.96
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0011 TDD Activity Type: START Site Specific Project

TDD Title: Quality Printed Circuits - Technical Report Date: 03/13/1997

Site Name: QUALITY PRINTED CIRCUITS Completion Date: 12/31/1997

Site Location: Estimated Completion Date: 12/31/1997

City: Phoenix County: Maricopa

CERCLIS ID: AZD074440470 SSID: DM

Project Manager: COLLINE, CHRISTIAN

EPA Project Monitor: RIVELAND, NANCY

TOTAL .00

Total Dollars
Spent:

162.00

Dollars per
LOE hour
delivered:

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

P2

P3

SS

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

6.00

140.00

16.00

Balance

-6.00

-140.00

-16.00

Estimated
Hours

required

.00

.00

.00

-162.00 200.00

TOTAL Direct Labor $11,064.80 $75.79
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 03/13/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

JubHandling Charge

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Budgeted
Labor
Hours

.00

.00

120.00

Total Dollars
Spent:

147.12

19.10

.00

.00

.00

.00

.00

4.10

.00

$170.32

Labor Hours
Spent

2.00

2.00

4.00

Balance:

8,779.56

1,190.90

1,815.00

.00

.00

.00

.00

$11,781.36

Balance

-2.00

-2.00

116.00

Estimated
Dollars

Required:

8,926.68

1,210.00

1,815.00

.00

.00

.00

.00

$11,951.68

Estimated
Hours

required

.00

.00

120.00

Dollars per
LOE hour
delivered:

36.78

4.78

.00

.00

.00

.00

.00

1.03

.00

$42.58
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9612-0012 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - HI DOH Report Date: 03/13/1997

Site Name: SITE SCREENING TRAINING - HI DOH Completion Date: 03/30/1997

Site Location: Estimated Completion Date: 03/30/1997

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted
Subtask Description: Labor

Hours

State: CA

Labor Hours
Spent

NO SUBTASK USED P3 .00 33.00

Estimated
Hours

Balance required

-33.00 .00

TOTAL .00 33.00 -33.00 120.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,081.67 $63.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 03/13/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville

CERCLIS ID:

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

County: Yuba

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK US ED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,205.80

171.90

1 ,028.93

.00

.00

.00

.00

256.93

.00

$5,663.56

Labor Hours
Spent

45.00

55.00

10.00

6.00

116.00

Balance:

6,144.10

70.10

786.07

.00

.00

.00

181.50

$6,924.84

Balance

-45.00

-55.00

-10.00

-6.00

134.00

Estimated
Dollars

Required:

10,349.90

242.00

1,815.00

.00

.00

.00

181.50

$12,588.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

36.26

1.48

8.87

.00

.00

.00

.00

2.21

.00

$48.82
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0001 TDD Activity Type: START Site Specific Project

TDD Title: Yuba County Flood Response Report Date: 03/13/1997

Site Name: YUBA COUNTRY FLOOD RESPONSE Completion Date: 04/15/1997

Site Location: Estimated Completion Date: 04/15/1997

City: Marysville County: Yuba

CERCLIS ID: SSID: ZZ

Project Manager: DUNCAN, WILL

EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 44.50 -44.50 .00

TOTAL .00 44.50 -44.50 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,297.62 $29.16
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0002 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 03/13/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062- SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

1,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,306.96

61.52

.00

.00

.00

.00

.00

13.15

.00

$1,381.63

Labor Hours
Spent

12.50

5.50

18.50

2.00

2.00

40.50

Balance:

366.93

119.98

90.75

.00

.00

.00

.00

$564.51

Balance

-12.50

-5.50

-18.50

-2.00

-2.00

-.50

Estimated
Dollars

Required:

1,673.89

181.50

90.75

.00

.00

.00

.00

$1,946.14

Estimated
Hours

required

.00

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

32.27

1.52

.00

.00

.00

.00

.00

.32

.00

$34.11
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutter County Flood Response Report Date: 03/13/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: YubaCity County: Sutter

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Budgeted
Labor
Hours

.00

.00

.00

.00

290.00

Total Dollars
Spent:

9,329.04

352.19

2,902.99

.00

.00

.00

.00

696.53

.00

$13,280.75

Labor Hours
Spent

4.00

230.50

6.00

5.00

245.50

Balance:

4,119.36

-110.19

-1,087.99

.00

.00

.00

121.00

$2,345.65

Balance

-4.00

-230.50

-6.00

-5.00

44.50

Estimated
Dollars

Required:

13,448.40

242.00

1,815.00

.00

.00

.00

121.00

$15,626.40

Estimated
Hours

required

.00

.00

.00

.00

290.00

Dollars per
LOE hour
delivered:

38.00

1.43

11.82

.00

.00

.00

.00

2.84

.00

$54.10
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0003 TDD Activity Type: START Site Specific Project

TDD Title: Sutler County Flood Response Report Date: 03/13/1997

Site Name: SUTTER COUNTY FLOOD RESPONSE Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 03/31/1997

City: YubaCity County: Sutler

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 12.00 -12.00 .00

TOTAL .00 12.00 -12.00 290.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $365.03 $30.42
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0004 TDD Activity Type: START Site General Project

TDD Title: Tri-Counties/Diablo Training Report Date: 03/13/1997

Site Name: TRI-COUNTIES/DIABLO TRAINING Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Avila Beach County: San Luis Obispo

CERCLIS ID: SSID: 00

Project Manager: BENSON, CRAIG

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

TOTAL

Dollars
Budgeted:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Budgeted
Labor
Hours

.00

19.00

Total Dollars
Spent:

918.14

24.17

.00

.00

.00

.00

.00

5.17

.00

$947.48

Labor Hours
Spent

18.00

18.00

Balance:

22.16

36.33

66.55

.00

.00

.00

.00

$119.87

Balance

-18.00

1.00

Estimated
Dollars

Required:

940.30

60.50

66.55

.00

.00

.00

.00

$1,067.35

Estimated
Hours

required

.00

19.00

Dollars per
LOE hour
delivered:

51.01

1.34

.00

.00

.00

.00

.00

.29

.00

$52.64
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Sile Specific Projecl

TDD Title: Mariposa County Flood Response Report Date: 03/13/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

1,901.92

81.90

793.07

.00

.00

.00

.00

187.25

.00

$2,964.14

Labor Hours
Spent

49.50

9.00

4.00

62.50

Balance:

9,350.28

160.10

1,021.93

.00

.00

.00

181.50

$10,526.56

Balance

-49.50

-9.00

-4.00

187.50

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.43

1.31

12.69

.00

.00

.00

.00

3.00

.00

$47.43
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0005 TDD Activity Type: START Site Specific Project

TDD Title: Mariposa County Flood Response Report Date: 03/13/1997

Site Name: MARIPOSA COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: Mariposa State: CA

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

SSID: ZZ

Region: 9 Budgeted

Subtask Description: Labor
Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

27.00

27.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-27.00 .00

-27.00 250.00

TOTAL Direct Labor $625.48 $23.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 03/13/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

County: San Joaquin

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

3,718.10

262.80

1,582.19

.00

.00

.00

.00

394.86

.00

$5,957.95

Labor Hours
Spent

107.00

11.00

4.00

122.00

Balance:

7,534.10

-20.80

232.81

.00

.00

.00

181.50

$7,532.75

Balance

-107.00

-11.00

-4.00

128.00

Estimated
Dollars

Required:

11,252.00

242.00

1,815.00

.00

.00

.00

181.50

$13,490.50

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

30.48

2.15

12.97

.00

.00

.00

.00

3.24

.00

$48.84
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0006 TDD Activity Type: START Site Specific Project

TDD Title: San Joaquin County Flood Response Report Date: 03/13/1997

Site Name: SAN JOAQUIN COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: County: San Joaquin

CERCLIS ID:

Project Manager: ESTEY, AMY

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:

SSID: ZZ

Budgeted
Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED T1 .00 41.50 -41.50 .00

TOTAL .00 41.50 -41.50 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,056.23 $25.45
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 03/13/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P3

P4

T2

TOTAL

Dollars
Budgeted:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

3,356.37

287.10

1,066.36

.00

.00

.00

.00

289.61

.00

$4,999.44

67.00

9.00

4.00

80.00

Balance:

7,895.83

-45.10

748.64

.00

.00

.00

181.50

$8,491.26

Balance

-67.00

-9.00

-4.00

170.00

Estimated
Dollars

Required:

11,252.20

242.00

1,815.00

.00

.00

.00

181.50

$13,490.70

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

41.95

3.59

13.33

.00

.00

.00

.00

3.62

.00

$62.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0007 TDD Activity Type: START Site Specific Project

TDD Title: Stanislaus County Flood Response Report Date: 03/13/1997

Site Name: STANISLAUS COUNTY FLOOD RESPONSE Completion Date: 02/28/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Modesto County: Stanislaus

CERCLIS ID: SSID: ZZ

Project Manager: SHAEFFER, KRISTIN

EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED P1 .00 73.50 -73.50 .00

TOTAL .00 73.50 -73.50 250.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $2,165.18 $29.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0008 TDD Activity Type: 1START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 03/13/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P1

P2

P3

P4

SS

T2

TOTAL

Dollars
Budgeted:

37,999.24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Budgeted
Labor
Hours

.00

.00

.00

.00

,00

.00

860.00

Total Dollars
Spent:

14,065.30

964.96

2,491.15

.00

TOO

.00

.00

739.64

.00

$18,261.05

Labor Hours
Spent

161.00

55.50

190.00

5.00

5.00

4.00

420.50

Balance:

23,933.94

-359.96

-1,281.15

.00

.00

2,000.00

.00

$23,553.19

Balance

-161.00

-55.50

-190.00

-5.00

-5.00

-4.00

439.50

Estimated
Dollars

Required:

37,993,24

605.00

1,210.00

.00

.00

2,000.00

.00

$41,814.24

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

860.00

Dollars per
LOE hour
delivered:

33.85

2.32

6.00

.00

.00

.00

.00

1.78

.00

$43.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0008 TDD Activity Type: START Site Specific Project

TDD Title: Sierra Madre Mad Scientist Report Date: 03/13/1997

Site Name: SIERRA MADRE MAD SCIENTIST Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Duarte/Sierra Madre County: Los Angeles State: CA

CERCLIS ID: CA0001766062 SSID: DS

Project Manager: RANDALL, RANDY

EPA Project Monitor: ZUROSKI, DONN
. Estimated

Region: 9 Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required

Hours

NO SUBTASK USED P3 .00 58.00 -58.00 .00

TOTAL .00 58.00 -58.00 860.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $3,022.93 $52.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0009 TDD Activity Type: START Site Specific Project

TDD Title: Palos Verdes Shelf Report Date: 03/13/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro

CERCLIS ID:

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

>ubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Budgeted
Labor
Hours

.00

438.00

Total Dollars
Spent:

58.33

75.86

.00

.00

.00

.00

.00

16.23

.00

$150.42

Labor Hours
Spent

2.00

2.00

Balance:

26,748.02

1,134.14

.00

.00

.00

.00

.00

$27,865.93

Balance

-2.00

436.00

Estimated
Dollars

Required:

26,806.35

1,210.00

.00

.00

.00

.00

.00

$28,016.35

Estimated
Hours

required

.00

438.00

Dollars per
LOE hour
delivered:

29.17

37.93

.00

.00

.00

.00

.00

8.12

.00

$75.21
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0009 TDD Activity Type: START Site Specific Project

TDD Title: Palos Verdes Shelf Report Date: 03/13/1997

Site Name: PALOS VERDES SHELF. Completion Date: 06/20/1997

Site Location: Estimated Completion Date: 06/20/1997

City: San Pedro County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: JOHNSON, KAREN

EPA Project Monitor: ARMSTRONG, PHILIP

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

Labor Hours
Spent

88.00

State: CA

Estimated
Hours

Balance required

-88.00 .00

TOTAL .00 88.00 -88.00 438.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $5,658.72 $64.30
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0010 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper - PRP Oversight Report Date: 03/13/1997

Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 05/31/1997

Site Location: 231 Sumner Street Estimated Completion Date: 05/31/1997

City: Bakersfield County: Kern

CERCLIS ID: CA001709302 SSID: DN

Project Manager: WALDER, STEVEN

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

4,995.62

302.50

1,452.00

.00

.00

.00

.00

$6,750.12

Budgeted
Labor
Hours

.00

150.00

Total Dollars
Spent:

58.33

.00

.00

.00

.00

.00

.00

.00

.00

$58.33

Labor Hours
Spent

2.00

2.00

Balance:

4,937.29

302.50

1,452.00

.00

.00

.00

.00

$6,691.79

Balance

-2.00

148.00

Estimated
Dollars

Required:

4,995.62

302.50

1,452.00

.00

.00

.00

.00

$6,750.12

Estimated
Hours

required

.00

150.00

Dollars per
LOE hour
delivered:

29.17

.00

.00

.00

.00

.00

.00

.00

.00

$29.17
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9701-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 03/13/1997

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1997

City: Geyserville County: Sonoma State: CA

CERCLIS ID: SSID: ZZ

Project Manager: COLEN, TIMOTHY

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P2

P3

P4

T2

TOTAL

Dollars
Budgeted:

14,444.90

605.00

2,420.00

.00

.00

.00

.00

$17,469.90

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

2,748.83

168.05

295.33

.00

.00

.00

.00

99.15

.00

$3,311.36

Labor Hours
Spent

8.00

46.00

5.00

4.00

63.00

Balance:

11,696.07

436.95

2,124.67

.00

.00

.00

.00

$14,158.54

Balance

-8.00

-46.00

-5.00

-4.00

187.00

Estimated
Dollars

Required:

14,444.90

605.00

2,420.00

.00

.00

.00

.00

$17,469.90

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

43.63

2.67

4.69

.00

.00

.00

.00

1.57

.00

$52.56
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9702-0002 TDD Activity Type: START Site Specific Project

TDD Title: Tosco Refinery - Chemical Safety Audit Report Date: 03/13/1997

Site Name: TOSCO REFINERY Completion Date: 04/30/1997

Site Location: Estimated Completion Date: 00/00/0000

City: Martinez

CERCLIS ID:

Project Manager: ANDERSON, RON

EPA Project Monitor: WOODROW, GORDON

County: Contra Costa

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

9

P4

TOTAL

Dollars
Budgeted:

.00

.00

.00

.00

.00

.00

.00

$.00

Budgeted
Labor
Hours

.00

.00

Total Dollars
Spent:

116.64

3.00

.00

.00

.00

.00

.00

.64

.00

$120.28

Labor Hours
Spent

2.00

2.00

Balance:

-116.64

-3.00

.00

.00

.00

.00

.00

$-120.28

Balance

-2.00

-2.00

Estimated
Dollars

Required:

13,452.50

363.00

1,815.00

.00

.00

.00

.00

$15,630.50

Estimated
Hours

required

.00

200.00

Dollars per
LOE hour
delivered:

58.32

1.50

.00

.00

.00

.00

.00

.32

.00

$60.14
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 02/22/1997

TDD Number: 09-9702-0004 TDD Activity Type: START Site Specific Project

TDD Title: Marland Marine Oil Report Date: 03/13/1997

Site Name: MARLAND MARINE OIL Completion Date: 03/31/1997

Site Location: Estimated Completion Date: 00/00/0000

State: CACity: Avenal

CERCLIS ID:

Project Manager:

EPA Project Monitor:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Charge

TOTAL

Count

SSID: ZZ

ty: Kings

MAHONY, KAREN

SHANE, DANIEL

9

P1

P2

P4

T2

TOTAL

Dollars
Budgeted:

5,677.70

242.00

605.00

.00

3,618.45

.00

.00

$10,143.15

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

851.78

95.41

119.00

.00

.00

.00

.00

45.87

.00

$1,112.06

Labor Hours
Spent

25.00

21.50

2.00

1.00

49.50

Balance:

4,825.92

146.59

486.00

.00

3,618.45

.00

.00

$9,031.09

Balance

-25.00

-21.50

-2.00

-1.00

200.50

Estimated
Dollars

Required:

.00

.00

.00

.00

.00

.00

.00

$.00

Estimated
Hours

required

.00

.00

.00

.00

.00

Dollars per
LOE hour
delivered:

17.21

1.93

2.40

.00

.00

.00

.00

.93

.00

$22.47
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3/13/1997

Region: 9

TABLE T -1
SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

AA Annual Plan

XX NO SUBTASK USED

TOTAL Annual Plan

66.00

66.00

1.41%

1.41%

0.00%

0.00%

AP General Project Management

SA Site Assessment

XX NO SUBTASK USED

TOTAL General Project Management

1.00

805.75

806.75

0.02%

0.00%

17.27%

0.00%

0.00%

0.00%

MD Data/Info Management Plan

XX NO SUBTASK USED

TOTAL Data/Info Management Plan

33.00

33.00

0.00%

0.71%

0.00%

0.00%

ME Equipment Management Plan

XX NO SUBTASK USED

TOTAL Equipment Management Plan

376.50

376.50

8.06%

8.06%

0.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT PERCENT OF
OF TOTAL ACTIVITY

LOE HOURS HOURS
SITE-SPECIFIC

68.00

68.00

0.13%

0.13%

0.00%

0.00%

100.50

9,055.25

9,155.75

0.19%

0.00%

16.86%

0.00%

0.00%

0.00%

175.00

175.00

0.13%

0.32%

0.00%

0.00%

2,898.00

2,898.00

5.34%

5.34%

0.00%

0.00%
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3/13/1997

Region: 9

TABLE T-1
SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

MH Health & Safety Plan Activities

XX NO SUBTASK USED

TOTAL Health & Safety Plan Activities

PERCENT
OF TOTAL

LOE HOURS LOEH°URS

67.25 1.44%

67.25 1.44%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00 0.00%

.00 0.00%

0.00%

0.00%

MQ Quality Management Plan Activities

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

63.50 1 .36%

63.50 1.36%

0.00%

0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

2.00 0.00%

2.00 0.04%

100.00%

0.00%

PC Chemical Emergency Preparednes;

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT PERCENT OF
OF TOTAL ACTIVITY

LOE HOURS HOURS
SITE-SPECIFIC

955.25

955.25

1.76%

1.76%

0.00%

0.00%

198.00

198.00

0.36%

0.36%

0.00%

0.00%

813.00

813.00

1.50%

1 .50%

0.00%

0.00%

20.00

20.00

0.03%

0.04%

100.00%

0.00%
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3/13/1997

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

PC Chemical Emergency Preparedness

XX NO SUBTASK USED 56.00

TOTAL Chemical Emergency Preparedness & Preventio 56.00

0.00%

1.20%

0.00%

0.00%

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

153.00

153.00

0.13%

3.28%

96.08%

0.00%

RA Removal Action/lnvestigation/Monit

QO Data Validation

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

.00

.00

55.00

55.00

0.00%

0.00%

0.00%

1.18%

0.00%

0.00%

100.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT PERCENT OF
OF TOTAL ACTIVITY

LOE HOURS HOURS
SITE-SPECIFIC

847.75

847.75

0.12% 10.94%

1.56% 0.00%

1,159.00

1,159.00

0.15% 83.56%

2.13% 0.00%

18.00

210.00

9,821.25

10,049.25

0.03% 0.18%

0.39% 2.09%

1.38% 97.73%

18.51% 0.00%
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3/13/1997

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

PERCENT PERCENT OF
OF TOTAL ACTIVITY
LOE HOURS HOURS

LOE HOURS SITE-SPECIFIC

.00 0.00% 0.00%

.00 0.00% 0.00%

RR Regional Response Center Support

XX NO SUBTASK USED

TOTAL Regional Response Center Support

210.87 3.74% 82.81%

210.87 4.51% 0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

439.50 0.00% 100.00%

439.50 9.41% 0.00%

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

324.00 0.00% 100.00%

324.00 6.94% 0.00%

SA Preliminary Assessments

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT PERCENT OF
OF TOTAL ACTIVITY

LOE HOURS HOURS
SITE-SPECIFIC

39.50

39.50

0.07%

0.07%

100.00%

0.00%

4,736.48

4,736.48

3.67%

8.72%

42.08%

0.00%

4,884.00

4,884.00

0.27%

8.99%

100.00%

0.00%

3,190.50

3,190.50

0.47%

5.88%

100.00%

0.00%
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3/13/1997

Region: 9

TABLE T-1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION

SA

ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

842.50

842.50

0.35%

18.04%

100.00%

0.00%

SF Removal Assessment

XX NO SUBTASK USED

TOTAL Removal Assessment

756.50

756.50

3.61%

16.20%

100.00%

0.00%

SR Expanded Site Inspection/Remedia

XX

TOTAL Expanded

NO SUBTASK USED

Site Inspection/Remedial

.00

Investigatioi .00

0.00%

0.00%

0.00%

0.00%

TA Analytical Services

XX

TOTAL Analytical

NO SUBTASK USED

Services

.00

.00

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT PERCENT OF
OF TOTAL ACTIVITY

LOE HOURS HOURS
SITE-SPECIFIC

6,107.25

6,107.25

0.57%

11.25%

99.25%

0.00%

4,070.00

4,070.00

0.71%

7.49%

100.00%

0.00%

647.50

647.50

1.19%

1.19%

100.00%

0.00%

11.00

11.00

0.00%

0.02%

100.00%

0.00%
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3/13/1997

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

TD Site Discovery Programs

XX NO SUBTASK USED

TOTAL Site Discovery Programs

PERCENT
OF TOTAL

LOE HOURS L°EHOURS

31.50 0.67%

31 .50 0.67%

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

0.00%

0.00%

TF Federal Disaster Assistance

XX NO SUBTASK USED

TOTAL Federal Disaster Assistance

34.00 0.39%

34.00 0.73%

100.00%

0.00%

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

14.50 0.31%

14.50 0.31%

100.00%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

.00 0.00%

.00 0.00%

0.00%

0.00%

TN Training

CONTRACT YEAR
PERCENT PERCENT OF

TOTAL LOE OF TOTAL ACTIVITY
HOURS LOE HOURS HOURS

SITE-SPECIFIC

54.50 0.10%

54.50 0.10%

0.00%

0.00%

824.50 0.16%

824.50 1 .52%

100.00%

0.00%

1,182.00 1-89%

1,182.00 2.18%

93.95%

0.00%

34.00 0.00%

34.00 0.06%

100.00%

0.00%
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3/13/1997

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment, Inc.

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

TN Training

XX

TOTAL Training

NO SUBTASK USED 158.50

158.50

0.00%

3.39%

7.26%

0.00%

TP Public Participation Support

XX NO SUBTASK USED

TOTAL Public Participation Support

180.00

180.00

4.26%

3.85%

100.00%

0.00%

TR Risk Assessments (Human/Ecologi

XX NO SUBTASK USED

TOTAL Risk Assessments (Human/Ecological)

.00

.00

0.00%

0.00%

0.00%

0.00%

TOTAL 4,670.87 100.00%

CONTRACT YEAR

TOTAL LOE
HOURS

PERCENT
OF TOTAL

LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

1,323.00

1,323.00

0.13%

2.44%

9.26%

0.00%

861.75

861 .75

1.42%

1.59%

100.00%

0.00%

.00

.00

0.00%

0.00%

0.00%

0.00%

54,304.98 100.00%

Page 7 of 7 '* Confidential Business Information - Not for Release *



3/13/1997

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

CEPP

Chemical Safety Audits

Chemical Emergency Preparedness & I

Contingency Planning

Training

SUBTOTAL CEPP

120.28

1,146.87

10,043.56

107.93

11,418.64

0.04%

0.40%

3.50%

0.04%

3.98%

89.01%

89.01%

89.01%

89.01%

0.00%

1,285.43

36,281.05

56,424.12

7,735.03

101,725.63

0.04%

1.23%

1.91%

0.26%

3.45%

9.99%

9.99%

9.99%

9.99%

0.00%

FEMA

SUBTOTAL FEMA

Federal Disaster Assistance 8,

8,

304.70

304.70

2.90%

2.90%

100.00%

0.00%

38

38

,375.38

,375.38

1 .30%

1.30%

21.64%

0.00%

Oil Program

Chemical Emergency Preparedness & I

Contingency Planning

Removal Action/lnvestigation/Monitorm*

Oil Spill Response

Emergency Response

SUBTOTAL Oil Program

2,887.97

394.01

.00

.00

2,016.24

5,298.22

1.01%

0.14%

0.00%

0.00%

0.70%

1.85%

38.06%

38.06%

38.06%

38.06%

38.06%

0.00%

13,358.00

3,714.00

4,961.96

1,662.26

5,020.85

28,717.07

0.45%

0.13%

0.17%

0.06%

0.17%

0.97%

7.02%

7.02%

7.02%

7.02%

7.02%

0.00%
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3/13/1997

Region: 9

TABLE T - 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Removal

Annual Plan

Data/Info Management Plan

Removal Action/lnvestigation/Monitorin'

Regional Response Center Support

Removal Support (PRP/State)

Emergency Response

Preliminary Assessments

Removal Assessment

Expanded Site Inspection/Remedial Inv

Analytical Services

Site Discovery Programs

General Technical Support

Multi-Media Surveys & Inspections

Training

SUBTOTAL Removal

1,938.30

1,280.22

2,224.15

10,691.66

26,603.04

8,931.76

6,251.20

28,266.00

.00

3,679.65

962.17

637.39

.00

6,166.76

97,632.30

0.68%

0.45%

0.78%

3.73%

9.28%

3.11%

2.18%

9.86%

0.00%

1.28%

0.34%

0.22%

0.00%

2.15%

34.05%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

87.29%

0.00%

1,967.46

10,406.83

491,561.76

169,364.87

221,192.20

119,103.59

208,266.17

171,586.75

30,938.76

45,067.13

1,719.21

87,243.77

1 ,590.59

52,032.84

1,612,041.93

0.07%

0.35%

16.68%

5.75%

7.51%

4.04%

7.07%

5.82%

1.05%

1 .53%

0.06%

2.96%

0.05%

1.77%

54.70%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

5.29%

0.00%
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3/13/1997

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERJOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Site Assessment

Annual Plan

General Project Management

Data/Info Management Plan

Preliminary Assessments

Analytical Services

Multi-Media Surveys & Inspections

Training

Public Participation Support

Risk Assessments (Human/Ecological)

SUBTOTAL Site Assessment

1,938.30

.00

.00

51,615.32

.00

.00

2,640.09

12,564.66

.00

68,758.37

0.68%

0.00%

0.00%

18.00%

0.00%

0.00%

0.92%

4.38%

0.00%

23.98%

93.34%

93.34%

93.34%

93.34%

93.34%

93.34%

93.34%

93.34%

93.34%

0.00%

1,967.46

.00

.00

143,264.10

.00

.00

5,501.25

66,008.07

.00

216,740.88

0.07%

0.00%

0.00%

4.86%

0.00%

0.00%

0.19%

2.24%

0.00%

7.35%

29.61%

29.61%

29.61%

29.61%

29.61%

29.61%

29.61%

29.61%

29.61%

0.00%
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3/13/1997

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 2/22/1997

YEAR ENDING: 12/17/1997

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION
COSTS

ACTIVITY TYPE (DOLLARS)

PERCENT OF
PERCENT ACTIVITY
OF TOTAL COSTS
COSTS SITE-SPECIFIC

CONTRACT YEAR

PERCENT OF
TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS

(DOLLARS) COSTS SITE-SPECIFIC

Program Support

General Project Management

Equipment Management Plan

Health & Safety Plan Activities

Mobilization Plan Implementation

Quality Management Plan Activities

SUBTOTAL Program Support

TOTAL

57,533.23

31,476.64

3,722.32

.00

2,616.54

95,348.73

286,760.96

20.06%

10.98%

1.30%

0.00%

0.91%

33.25%

100.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

710,447.74

159,163.64

39,141.26

7,971.10

32,791 .07

949,514.81

2,947,115.70

24.11%

5.40%

1.33%

0.27%

1.11%

32.22%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%

0.00%
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3/13/1997 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

Page 1 of 8

TDD#

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

D9-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

D9-9601-0014

09-9601-0015

09-9601-0016

D9-9601-0017

09-9601-0018

09-9601-0019

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

2,600.75

8,090.91

972.07

.00

.00

655.39

.00

.00

1,298.65

102.07

88.89

1,264.22

6,117.54

491.58

115.39

.00

.00

.00

.00

100

69

22

2

1

34

10

,285.25

,079.62

,677.50

,822.40

,165.15

,214.72

,781.45

5,793.72

15

21

,272.90

,188.15

296,202.01

26

104

22

15

2

4

2

21

,448.26

,206.26

,194.20

,770.09

,327.82

,791.77

,317.20

,604.92

33.5%

37.8%

90.

33.

50.

50.

60.

7%

0%

9%

2%

7%

71.9%

27.

53.

57.

54.

68.

6%

5%

9%

0%

0%

46.3%

51.

38.

51.

61.

6%

8%

3%

6%

63.5%

2,743

1,993.

418

28.

18.

765.

222.

147.

381.

387.

5,769.

25

23

00

00

00

00

50

00

00

00

25

499.00

1,947.

405.

50

00

428.50

62.

150.

57.

50

00

00

547.00

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

5,400.00

3,308.00

470.00

76.00

40.00

1,200.00

317.00

150.00

500.00

600.00

9,035.00

700.00

2,420.00

700.00

533.00

80.00

150.00

60.00

604.00

50.8%

60.3%

88.9%

36.8%

45.0%

63.8%

70.2%

98.0%

76.2%

64.5%

63.9%

71 .3%

80.5%

57.9%

80.4%

78.1%

100.0%

95.0%

90.6%

09/30/1997

09/30/1997

03/31/1997

06/30/1997

03/31/1996

04/30/1997

09/30/1996

05/31/1996

03/31/1997

06/30/1997

09/30/1997

09/30/1997

03/31/1997

12/31/1997

05/31/1997

04/30/1996

06/30/1996

03/31/1996

06/30/1996

Confidential Business Information - Not for Release
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3/13/1997 TABLE T- 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

Page 2 of 8

TDD#

09-9601-0020

39-9601-0021

09-9602-0001

D9-9602-0002

09-9602-0003

09-9602-0004

09-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

DESCRIPTION

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

.00

.00

.00

58.33

.00

48,572.34

.00

.00

.00

285.60

.00

.00

.00

.00

.00

.00

.00

.00

.00

1

6

7

3

53

632

6

3

19

,590.59

,026.13

,971.10

,151.52

,998.35

,550.21

,565.84

,050.79

,275.37

22,081.87

2

2

1

1

684.35

,737.16

,537.33

,993.03

368.62

,662.26

6,017.71

9,261.99

8,694.65

46.8%

67.0%

76.3%

18.9%

73.0%

63.3%

16.4%

77.9%

55.1%

72.5%

41 .5%

22.6%

50.7%

58.9%

3.1%

75.6%

57.9%

46.3%

48.3%

34.00

189.75

198.00

82.00

1,321.50

7,994.75

199.00

79.00

424.25

406.25

18.00

64.75

60.00

45.50

11.50

39.50

150.00

216.50

256.50

TDD
LOE PERCENT COMPLETION

BUDGETEXPENDED DATE

35.00

300.00

200.00

340

1,322

10,310

650

90

500

450

18

135

80

64

.00

.00

.00

.00

.00

.00

.00

.00

,00

.00

.00

200.00

40

180

270

300

.00

.00

.00

.00

97.1%

63.3%

99.0%

24.1%

100.0%

77.5%

30.6%

87.8%

84.9%

90.3%

100.0%

48.0%

75.0%

71.1%

5.8%

98.8%

83.3%

80.2%

85.5%

04/30/1996

04/15/1996

04/01/1996

05/31/1997

06/30/1996

06/30/1997

04/30/1996

04/30/1996

05/31/1996

09/30/1996

04/26/1996

07/31/1996

07/31/1996

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

Confidential Business Information - Not for Release ***



3/13/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

Page 3 of 8

TDD#

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

09-9605-0003

09-9605-0004

39-9605-0005

09-9605-0006

09-9605-0007

09-9605-0008

D9-9605-0009

09-9605-0010

09-9605-0011

09-9606-0001

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

PCHW Training Courses

McCormick and Baxter

Continuing Challenge Workshop

Feather River Contingency Plan

Dodson Brothers Oil Company

T A L E.S. Database

Unocal Rodeo Refinery Fire

Panoche Tire Dump Fire

Treasure Island

McFarland - Community Relations

2,616.54

31,476.64

3,722.32

8,960.89

.00

.00

637.39

.00

.00

.00

17.00

.00

10;043.56

.00

1,221.89

.00

28.35

.00

13,353.28

32,791 .07

159

39

77

2

1

84

8

10

5

65

11

51

4

2

1

40

2

58

,163.64

,141.26

,897.53

,842.81

,078.23

,066.51

,095.73

,591.42

,423.19

,360.53

,341.26

,280.79

,140.58

,143.02

,724.07

,069.67

,990.94

,830.21

44

83

7%

2%

32.1%

52.

41

8%

2%

25.4%

77

39

53

76

72

42

51.

35

7.

78.

69.

49.

78.

9%

0%

0%

1%

7%

4%

4%

7%

1%

4%

7%

5%

6%

813.00

2,898.00

955.25

1,161

81

.00

.00

26.00

1,033

173

171

119

.50

.00

.00

.50

826.00

273.50

968.50

105.50

55.00

40.00

749.50

83.00

768.75

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,370.00

3,486.00

2,034.00

2,060.00

100.00

72.00

1,150.00

350.00

250.00

120.00

1,000.00

420.00

1,630.00

200.00

400.00

40.00

750.00

150.00

800.00

59.3%

83.1%

47.0%

56.4%

81.0%

36.1%

89.9%

49.4%

68.4%

99.6%

82.6%

65.1%

59.4%

52.8%

13.8%

100.0%

99.9%

55.3%

96.1%

03/31/1997

04/30/1997

05/31/1997

06/30/1997

11/30/1996

06/30/1996

02/28/1997

08/30/1996

06/30/1996

07/31/1996

11/30/1996

10/29/1996

06/30/1997

09/30/1996

05/31/1997

06/21/1996

12/31/1996

08/30/1996

03/31/1997

Confidential Business Information - Not for Release
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3/13/1997 TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

Page 4 of 8

TDD#

09-9606-0002

09-9606-0003

09-9606-0004

09-9606-0005

09-9606-0006

09-9606-0007

09-9606-0008

09-9606-0010

09-9607-0001

09-9607-0002

09-9607-0003

09-9607-0004

09-9607-0005

09-9607-0006

09-9607-0007

09-9608-0001

09-9608-0003

39-9608-0004

39-9609-0002

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

India Basin

Hard Chrome Product

Soboba Indian Reservation

Verdese Carter Park

West Coast Metal Fire

Duck Valley Indian Reservation

Ralph Gray Trucking

Soboba Indian Reservation Drug Lab - Removal

Region IX Cost Summary Information

R.C. Baxter

Tri City Oil

New Technology/Equipment Evaluation

BIA ER Overview

Oregon Formaldehyde Spill

Hazmat Exercise Preparation for FY '96

Lorentz Barrel and Drum Site

Wrights Terminal Corp.

McCormick and Baxter Removal

Mad River Pesticdes

58.33

.00

.00

21.54

.00

.00

.00

.00

58.33

.00

.00

.00

.00

.00

.00

.00

.00

50.80

.00

873.80

3

3

,164

,903

56

86

25,959.63

3

4

2

5

,269

,713.

406.

,986.

,487

80

29

24

62

73

3,602.78

4

2

5

2

5

1

2

35

5

,961.

,776.

,024.

,188

,143

,207.

,423.

,666.

,999.

96

08

26

42

33

71

31

59

61

16.7%

40.4%

78.9%

75.6%

68.1%

32.9%

97.4%

59.0%

22.0%

65.5%

56.4%

13.3%

89.7%

61.4%

39.3%

22.0%

12.8%

54.3%

46.1%

4.00

85.00

75.00

509.00

99.50

111.00

7.50

69.00

48.00

74.50

109.50

72.00

73.00

50.00

111.00

26.00

63.50

533.50

115.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

80.00

130.00

80.00

530.00

100.00

200.00

8.00

70.00

300.00

105.00

170.00

255.00

80.00

60.00

185.00

100.00

240.00

970.00

225.00

5.0%

65.4%

93.8%

96 0%

99.5%

55.5%

93 8%

98.6%

16.0%

71.0%

64

28

4%

2%

91.3%

83.3%

60.0%

26.0%

26.5%

55.0%

51.1%

03/30/1997

08/31/1996

07/30/1996

11/30/1996

08/31/1996

09/30/1996

07/31/1996

08/30/1996

06/30/1997

09/30/1996

09/30/1996

12/31/1996

09/30/1996

08/20/1996

09/30/1996

09/30/1996

09/30/1996

09/30/1997

10/31/1996

"** Confidential Business Information - Not for Release



3/13/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

Page 5 of 8

TDD#

09-9609-0003

09-9609-0004

09-9609-0006

09-9609-0007

09-9609-0008

09-9609-0009

09-9609-0010

09-9609-0011

09-9610-0001

09-9610-0002

09-9610-0003

09-9610-0004

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

09-9610-0010

09-9610-0011

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Brisbane Fire Department - Radiation Training

San Carlos Pesticide

Tidelands Oil Production Company

Paakea Road Pesticide Fire Site

Richmond Terminal/United Heckathorne Co.

Ralph Gray House Assessment/Westminster Seep

Enviropure/PRC

Fresno Cylinders

DC Metals

The Cruz Ranch/Inspection Plating

CAMEO Training Program

North American Resources

McFarland - Program Management

McFarland - Drinking Water

McFarland - Surface Water Sampling

McFarland - Risk Assessment Support

McFarland - Analytical Support

McFarland - Data Management Support

PEMACO

572

1,311

5,937

733

107

16

.00

.00

.00

.00

.28

.00

.08

.00

.59

.36

.93

.91

789.31

8,452.00

1

17

16

33

42

3

19

,546.15

,051.02

397.31

,891.95

,425.55

640.89

,685.28

,035.24

,728.98

14,509.64

7

2

6

,735.03

,228.37

,258.95

29,630.97

29.12

1,012

6,028

.42

.78

367.69

13,540.74

87.45

19,333.90

31

1

29

,888.07

,253.89

,271.64

51.7%

71.0%

61.1%

59.7%

58.6%

21.4%

52.5%

42.2%

15.0%

44.3%

37.5%

61.9%

3.6%

74.8%

0.3%

73.9%

27.8%

1 .6%

19.8%

49 00

295.50

10

216.

673.

16.

742.

78.

516.

343.

156.

00

00

00

00

00

00

50

00

00

44.00

96.

400.

3.

312.

501.

22.

376.

50

50

00

00

50

00

50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

60.00

300.00

10.00

220.00

960.00

48.00

1,310.00

100.00

2,400.00

410.00

416.00

50.00

650.00

520.00

430.00

350.00

1,500.00

1 ,000.00

1,355.00

81.7%

98.5%

100.0%

98.2%

70.1%

33.3%

56.6%

78.0%

21.5%

83.7%

37.5%

88.0%

14.8%

77.0%

0.7%

89.1%

33.4%

2.2%

27.8%

11/30/1996

12/31/1996

10/31/1996

12/31/1996

03/31/1997

09/15/1996

06/30/1997

10/30/1996

03/31/1997

01/30/1997

09/30/1997

11/15/1996

12/31/1997

06/01/1997

06/30/1997

07/30/1997

09/30/1997

09/30/1997

06/30/1997

" Confidential Business Information - Not for Release ***
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3/13/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

Page 6 of 8

TDD*

09-9610-0014

09-9610-0015

09-9610-0016

09-9610-0018

09-9610-0019

09-9610-0020

09-9610-0021

09-9611-0001

09-9611-0002

09-9611-0003

09-9611-0004

09-9611-0005

09-9611-0006

09-9611-0007

09-9611-0008

09-9611-0009

09-9611-0010

09-9611-0011

09-9611-0012

DESCRIPTION

Fresno Drum Site

Sulphur Bank Mercury Mine

Cardenas Bros.

Enviropure West, IncVPRC

Hawaii Exercises FY '97

Native American Tribes Hazmat Exercise

Oceanic ACP Worst-Case Scenarios

Texaco

Bakersfield Chrome & Bumper

West Coast Plating/Metal

Fresno Drum Site

Brown and Bryant

Site Screening Training - DTSC

The Cruz Ranch Site

USC Pesticide Training Lecture

Pesticide Training - UC Richmond '97

Pesticide Training - UC Phoenix '97

CERCLIS Coordination

New Idria Mercury Mine

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

COSTS DATE COSTS EXPENDED SPENT

1,111.34

.00

593.19

6,885.36

2,887.97

174.80

394.01

.00

3,162.30

892.89

11,199.22

.00

1 ,246.65

209.99

1 ,059.00

872.43

3,426.24

962.17

1,066.71

37,836.87

1,947.33

8,535.56

34,653.89

13,358.00

7,359.64

3,714.00

521.04

8,374.17

4,858.07

24,117.34

613.41

3,249.26

4,559.29

1,117.33

3,430.18

3,534.73

1,719.21

1,727.55

40.7%

7.2%

66.2%

52.1%

34.3%

79.7%

53.1%

52.1%

78.7%

64.2%

50.1%

76.7%

103.2%

35.1%

32.1%

51.0%

34.8%

43.0%

5.9%

855.50

45.00

218.50

888.00

169.00

150.00

79.50

14.50

145.00

96.50

615.50

18.00

33.00

119.00

21.50

73.50

84.00

54.50

36.00

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

1,700.00

450.00

220.00

1 ,340.00

500.00

150.00

125.00

20.00

150.00

100.00

930.00

20.00

30.00

210.00

60.00

100.00

120.00

100.00

450.00

50.3%

10.0%

99.3%

66.3%

33.8%

100.0%

63.6%

72.5%

96.7%

96.5%

66.2%

90.0%

110.0%

56.7%

35.8%

73.5%

70.0%

54.5%

8.0%

08/15/1997

03/31/1997

01/31/1997

06/30/1997

11/30/1997

12/31/1996

09/30/1997

11/15/1996

02/28/1997

01/31/1997

04/30/1997

11/15/1996

12/03/1996

03/31/1997

02/28/1997

02/28/1997

04/30/1997

02/15/1997

07/31/1997

*" Confidential Business Information - Not for Release "*



3/13/1997 TABLE T - 3 Page 7 of 8

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

TDD#

09-9611-0013

09-9611-0014

09-9611-0015

09-9611-0016

09-9612-0001

09-9612-0002

09-9612-0003

09-9612-0004

09-9612-0005

09-9612-0006

09-9612-0007

09-9612-0008

09-9612-0009

09-9612-0010

09-9612-0011

09-9612-0012

09-9701-0001

09-9701-0002

09-9701-0003

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Iron Mountain Mine

Santa Monica MTBE

Chemical Safety Audit Training @ EPA Lab

DC Metals

Truckee River Hazmat Plan

Quality Printed Circuits - Community Relation

Sequoia Mine Site

West Coast Plating - PRP Oversight

Hassayampa - Lynx Creek FFR

Bell Organizational Maintenance Shop (OMS) #6

START Annual Workplan 1997

Barry M. Goldwater Air Force Range FFR

Rand Miining Company FFR

Molycorp, Inc.

Quality Printed Circuits - Technical

Site Screening Training - HI DOH

Yuba County Flood Response

Sierra Madre Mad Scientist

Sutler County Flood Response

537

7,070

404

904

-788

275

.04

.25

.00

.76

.18

.62

.11

2,485.02

909.32

1,523.73

3,876

404

252

8,046

11,412

1,393

.59

.69

.33

.99

.43

.44

1 ,579.00

1,260

822

.99

.58

3,796.06

15

2

11

3

7

1

6

,725

,437

,725

.80

.97

.31

,908.79

,177

,452

,170

.86

.90

.59

976.70

1

3

,591

,934

472

.11

.92

.07

319.71

9

12

2

6

1

13

,438

,414

.25

.58

,251.99

,961.18

,381.63

,645.78

47.5%

16.4%

48.2%

23.9%

11.2%

24.7%

58.1%

26.6%

14.5%

23.6%

53.8%

7.0%

4.7%

29.2%

8.9%

17.8%

49.5%

63.3%

78.5%

60.50

384.00

62.00

290.00

112.00

93.00

38.00

171.50

18.00

25.00

68.00

9.00

6.00

312.50

152.00

37.00

160.50

40.50

257.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

200.00

1,504.00

90.00

700.00

500.00

290.00

40.00

444.00

80.00

80.00

120.00

80.00

80.00

390.00

1 ,400.00

120.00

250.00

40.00

290.00

30.3%

25.5%

68.9%

41.4%

22.4%

32.1%

95.0%

38.6%

22.5%

31.3%

56.7%

11.3%

7.5%

80.1%

10.9%

30.8%

64.2%

101.3%

88.8%

01/31/1997

06/30/1997

06/30/1997

12/31/1997

06/01/1997

12/31/1997

01/31/1997

05/31/1997

06/01/1997

04/30/1997

04/15/1997

04/30/1997

06/01/1997

03/31/1997

12/31/1997

03/30/1997

04/15/1997

05/31/1997

03/31/1997

Confidential Business Information - Not for Release
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3/13/1997 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 02/22/1997

Page 8 of 8

TDD*

09-9701-0004

09-9701-0005

09-9701-0006

09-9701-0007

09-9701-0008

09-9701-0009

09-9701-0010

09-9701-0011

09-9702-0002

09-9702-0004

CUMULATIVE
CURRENT MONTH CUMULATIVE TO PERCENT LOE

DESCRIPTION COSTS DATE COSTS EXPENDED SPENT

Tri-Counties/Diablo Training

Mariposa County Flood Response

San Joaquin County Flood Response

Stanislaus County Flood Response

Sierra Madre Mad Scientist

Palos Verdes Shelf

Bakersfield Chrome & Bumper - PRP Oversight

Sulfur Creek Geothermal

Tosco Refinery - Chemical Safety Audit

Marland Marine Oil

272.05

1,551.46

2,634.26

1,717.40

9,780.71

5,809.14

58.33

3,311.36

120.28

1,112.06

947.48

3,589.62

7,014.18

7,164.62

21,283.98

5,809.14

58.33

3,311.36

120.28

1,112.06

80.3%

24.0%

46.8%

47.8%

45.4%

19.0%

0.8%

17.5%

0.7%

9.6%

18.00

89.50

163.50

153.50

473.50

90.00

2.00

63.00

2.00

49.50

TDD
LOE PERCENTCOMPLETION

BUDGETEXPENDED DATE

19.00

250.00

250.00

250.00

860.00

438.00

150.00

250.00

200.00

250.00

94.7%

35.8%

65.4%

61 .4%

55.1%

20.5%

1 .3%

25.2%

1 .0%

19.8%

02/28/1997

02/28/1997

02/28/1997

02/28/1997

05/31/1997

06/20/1997

05/31/1997

05/31/1997

04/30/1997

03/31/1997

TOTALS $286,760.95 $2,947,115.70 54,265.48 90,576.00

Confidential Business Information - Not for Release



3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

OAHU EXERCISE - REPORT Formal Report

09-9603-0002

| | (SOUTHERN PACIFIC RR CHEM SAFETY AUDIT | JFormai Report

AZ [BARRY M. GOLDWATER AIR FORCE RANGE FFJ JFinai Report

GUEVARRA, JAY 03/19/1996 04/26/1996

09-9601-0005

"

Phoenix AZ5572124514

CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

09-9612-0008

AZ IHASSAYAMPA - LYNX CREEK FFR Final Report

Yavapai AZ51 20090068

JOHNSON, KAREN 12/19/1996 04/30/1997 04/30/1997

09-9612-0005

|AZ | INAVAJO TOXAPHENE Letter Report

WINDOW ROCK MN00001 46621

|AZ | JNORTH AMERICAN RESOURCES j Final Report

JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

09-9601-0007

-~

Chandler

(AZ~| [PESTICIDE TRAINING - uc PHOENIX, AZ -97

WALDER, STEVEN 12/28/1995 09/30/1996 09/30/1996

09-9610-0004

Other Report

Phoenix

DUNCAN, WILL 10/04/1996 11/15/1996

09-9611-0010 CASTRO-WEHR, FRANK 01/10/1997 04/30/1997

Page 1 of 22
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

AZ [QUALITY PRINTED CIRCUITS Final Report

Phoenix AZD074440470 09-9612-0011

AZ QUALITY PRINTED CIRCUITS Other Report

Phoenix AZD074440470

COLLINE, CHRISTIAN 12/19/1996 12/31/1997 12/31/1997

09-9612-0002

AZ (SAN CARLOS PESTICIDE | Letter Report

San Carlos AZ0001509819

LADD, KAREN 12/05/1996 12/31/1997 12/31/1997

09-9609-0004

JAZ | [SANDERS AVIATION | Final Report

TEMPE AZD035954114

COLEN, TIMOTHY 09/17/1996 12/31/1996

09-9601-0013

AZ [TRI CITY OIL Letter Report

Phoenix

ESTEY, AMY 12/28/1995 03/31/1997 03/31/1997

09-9607-0003

|AZ | [YAVAPAI PENTA POND Letter Report

PRESCOTT

|CA | [ALAMEDA EXERCISE DESIGN COURSE |

AZD008398703

MAHONY, KAREN 07/05/1996 09/30/1996

09-9601-0014

Formal Brief

Oakland

CASTRO-WEHR, FRANK 12/28/1995 12/31/1997 12/31/1997

09-9702-0005 FRANKEL, VICKI 02/20/1997 06/30/1997

Page 2 of 22
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

(CA" [AMERICAN CHROME ENGINEERING, INC. Letter Report

Oakland CA0001186154

(CA

09-9601-0017

[ANAHEIM HOUSE OF HORROR CHEMICAL STOIJ Final Report

Anaheim

£*] ASYLUM SLOUGH - EMERG. RESP. Letter Report

LAWRENCE, PETER 12/28/1995 06/30/1996

09-9703-0007

Napa

CA BAKERSFIELD CHROME & BUMPER (Final Report

WISE, ROBERT 03/12/1997 05/15/1997

09-9604-0004

Bakersfield

Bakersfield

ICA] [BELL ORGANIZATIONAL MAINTENANCE SHOP

CA001 709302

CA001 709302

LAWRENCE, PETER 04/16/1996 06/01/1996

09-9611-0002

09-9701-0010

Final Report

Bell

^Aj

CAD981368913

[BIA ER OVERVIEW J [Letter Report

WALDER, STEVEN

WALDER, STEVEN

11/08/1996

01/28/1997

02/28/1997

05/31/1997 05/31/1997

09-9612-0006

Long Beach

JOHNSON, KAREN 12/19/1996 04/30/1997 04/30/1997

09-9607-0005 BENSON, CRAIG 07/30/1996 09/30/1996

Page 3 of 22
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i I
3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

CA {BRISBANE FIRE DEPARTMENT - RADIATION TR
"V * <.

Brisbane

CA (CALIFORNIA REGULATION APPLICABILITY

Long Beach

CA CAMEO TRAINING PROGRAM |

San Francisco

CA CARDENAS BROS.

SANTA MARIA

|CA CASMALIA RESOURCES

CASAMALIA

|CA | (CELTOR CHEMICAL WORKS

HOOPA VLY IND RESV

CA (CENTRAL EUREKA MINE (MESA DE ORO)

SUTTER CREEK

Cerclis
Number

[Letter Report

[Letter Report

[Formal Brief

Final Report

Final Report

CAD020748125

Letter Report

CAD980638860

Letter Report

CA0000726539

TDD Number

09-9609-0003

09-9603-0006

" 1

09-9610-0003

" I

09-9610-0016

09-9601-0011

09-9604-0003

09-9601-0009

Project Manager

LAWRENCE, PETER

WISE, ROBERT

RANDALL, RANDY

RANDALL, RANDY

JONES, CYNTHIA

GUEVARRA, JAY

MCDONALD, CAMERON

Project Start
Date

09/17/1996

03/28/1996

10/08/1996

10/31/1996

12/28/1995

04/16/1996

12/28/1995

Due Date

11/30/1996

08/30/1996

09/30/1997

01/31/1997

09/30/1997

09/30/1996

03/31/1997

Revised
Due Date

08/30/1996

09/30/1997

01/31/1997

09/30/1997

09/30/1996

03/31/1997

Page 4 of 22
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA CERCLIS COORDINATION Other Report

San Francisco

SCOALINGA OILY CREEK j Final Report

09-9611-0011

Coalinga

(CA1 [CONTINUING CHALLENGE WORKSHOP

LAWRENCE, PETER 11/21/1996 02/15/1997 02/15/1997

09-9702-0006

I — - —
Letter Report

Sacramento

§A

LAWRENCE, PETER 02/21/1997 04/15/1997

09-9605-0005

CONTINUING CHALLENGE WORKSHOP [ Other Report

Sacramento

£

WISE, ROBERT 05/22/1996 10/29/1996 10/29/1996

09-9702-0003

1 "" * s * ft 1,-,'i ' x

[DC METALS | [Final Report

Oakland

Oakland

CA [DEL NORTE COUNTY PESTICIDE STORAGE

WISE, ROBERT 03/12/1997 09/30/1997

09-9610-0001

09-9611-0016

Letter Report

CRESENT CITY CAD000626176

JONES, CYNTHIA

JONES, CYNTHIA

10/17/1996

11/26/1996

03/31/1997

12/31/1997 12/31/1997

09-9601-0010 DUNCAN, WILL 12/28/1995 06/30/1997 06/30/1997
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3/13/1997

Region: 9

State Site Name

I

City

I i
TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

(CA | (DODSON BROTHERS OIL COMPANY I Letter Report

MONTCLAIR

MONTCLAIR

|CA | ELECTRITE ASSESSMENT

j. *

EAST PALO ALTO

-

|CA | [EMERGENCY AIR MONITORING DIRECTORY

CAT080014194

CAT080014194

i i i '

Project Start Revised
Date Due Date Due Date

09-9601-0008

09-9605-0007

Letter Report ~~ I

WISE, ROBERT

WISE, ROBERT

09-9602-0006

J (Final Report

SAN FRANCISCO

CA [ENVIROPURE WEST, INC7PRC J Final Report

._ ^

12/28/1995

05/15/1996

05/31/1996

09/30/1996

05/31/1996

MARTIN, PAUL

09-9601-0003

Signal Hill

Signal Hill

CA | [EPA REGION IX SPILL PHONE

CA0001 562370

CA0001 562370

EDWARDS,

02/21/1996 04/30/1996 04/30/1996

HOWARD 12/28/1995 03/31/1997 03/31/1997

09-9609-0010

09-9610-0018

Other Report

SAN FRANCISCO

CA [EVACUATION GUIDANCE DOCUMENT J Final Report

I

BENSON, CRAIG

BENSON, CRAIG

09-9601-0001

SAN FRANCISCO

I

09/17/1996

10/31/1996

06/30/1997

06/30/1997

06/30/1997

06/30/1997

CLEMENS, ROBIN

09-9601-0004

12/28/1995 09/30/1997 09/30/1997

ESTEY, AMY 12/28/1995 06/30/1997 06/30/1997
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

a [FEATHER RIVER CONTINGENCY PLAN j Final Report

QUINCY

CA

09-9605-0006

FRESNO CYLINDERS | (Letter Report

Fresno

CA

WISE, ROBERT 05/14/1996 06/30/1997 06/30/1997

09-9609-0011

FRESNO DRUM SITE Final Report

Fresno

Fresno

&

CA0001 576511

CA0001 576511

MCDONALD, CAMERON 09/20/1996 10/30/1996

09-9610-0014

09-9611-0004

[FRONTIER FERTILIZER Letter Report

DAVIS

£A]

CAD071 530380

LAWRENCE, PETER

LAWRENCE, PETER

10/16/1996

01/13/1996

08/15/1997

04/30/1997

08/15/1997

04/30/1997

09-9601-0006

•̂IBSON - BAKERSFIELD j [Letter Report

Bakersfield

|CA~ [GREY EAGLE MINE SITE

COLEN, TIMOTHY 12/28/1995 04/30/1997 04/30/1997

09-9602-0002

Formal Report

Happy Camp

WALDER, STEVEN 02/21/1996 05/31/1997 05/31/1997

09-9603-0001 GUEVARRA, JAY 03/28/1996 09/30/1996 09/30/1996
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

(CA] [HARD CHROME^RODUCTS Letter Report

Los Angeles

CA HAZMAT EXERCISE PREPARATION '96 Letter Report

09-9606-0003

San Francisco

SCHWENNESEN, MICHAEL 06/19/1996 08/31/1996 08/31/1996

09-9607-0007

V

CA [INDIA BASIN BOATYARD SITE [ [Letter Report

SAN FRANCISCO CAD000067603

CASTRO-WEHR, FRANK 07/30/1996 09/30/1996

09-9606-0002

CA IRON MOUNTAIN MINE | [Final Report

Redding

CA | [LAB-PACK RESEARCH NEW TECHNOLOGY

CAD980498612

CLEMENS, ROBIN 06/12/1996 03/30/1997 03/30/1997

09-9611-0013

Letter Report

San Francisco

CA LORENTZ BARREL & DRUM Final Report

COLEN, TIMOTHY 11/21/1996 01/31/1997

09-9702-0001

SAN JOSE CA0001186154

ICA | [MAD RIVER PESTICIDES Final Report

RANDALL, RANDY 02/20/1997 07/15/1997

09-9608-0001

CAD0821 94853

MARTIN, PAUL 08/20/1996 09/30/1996

09-9609-0002 LAWRENCE, PETER 09/17/1996 10/31/1996

Page 8 of 22
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA MARIPOSA COUNTY FLOOD RESPONSE Final Report

09-9701-0005

CA IMARLAND MARINE OIL Final Report

Avenal

ESTEY, AMY 01/13/1997 02/28/1997

09-9702-0004

CA MCCORMICK & BAXTER CREOSOTING {Final Report

STOCKTON CAD0091 06527

MAHONY, KAREN 02/13/1997 03/31/1997

09-9605-0004

|CA | MCCORMICK & BAXTER CREOSOTING Formal Report

STOCKTON CAD0091 06527

MARTIN, PAUL 05/07/1996 11/30/1996 11/30/1996

09-9608-0004

CA JMCFARLAND KERN COUNTY Final Report

McFarland

McFarland

McFarland

McFarland

McFarland

CA0001118603

CA0001118603

CA0001118603

CA0001118603

CA0001118603

MARTIN, PAUL 08/20/1996 09/30/1997 09/30/1997

09-9610-0005

09-9610-0006

09-9610-0007

09-9610-0008

09-9610-0009

JAMES, JAMES

JAMES, JAMES

SHAEFFER, KRISTIN

JAMES, JAMES

EDWARDS, HOWARD

10/08/1960

10/08/1996

10/08/1996

10/08/1996

10/08/1996

12/31/1997

06/01/1997

06/30/1997

07/30/1997

09/30/1997

12/31/1997

Page 9 of 22
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3/13/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA MCFARLAND KERN COUNTY ! [Final Report

McFarland

McFarland

McFarland

CA0001118603

CA0001118603

CA0001118603

09-9610-0010

09-9610-0012

09-9610-0013

JCA [ MCFARLAND KERN COUNTY I [other Report

McFarland CA0001118603

CA [MI-WUK RANCHERIA DRUG LAB SITE J Final Report

CHADWICK, PATRICIA

JAMES, JAMES

JAMES, JAMES

10/08/1996

02/20/1997

02/20/1997

09/30/1997

12/31/1997

12/31/1997

09-9606-0001
_

Tuolumne

|CA ( [MOLYCORP INC | JFinal Report

LADD, KAREN 06/05/1996 03/31/1997 03/31/1997

09-9702-0008

MOUNTAIN PASS CAD980695795

GREGORY, JOHN 02/28/1997 04/30/1997

09-9612-0010

CA NATIVE AMERICAN TRIBES HAZMAT EXERCISE Final Report

San Francisco

JCA | [NEVADA COUNTY OILSPILLS

MARTIN, PAUL 12/18/1996 03/31/1997

09-9610-0020

Final Report

Donner

MCDONALD, CAMERON 10/31/1996 12/31/1996

09-9703-0005 COHN, HOWARD 03/10/1997 04/30/1997
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA [NEW IDRIA MERCURY MINE Final Report

Pacines

ICA] [NEW TECHNOLOGY/EQUIPMENT EVALUATION Letter Report

09-9611-0012

San Francisco

ICA"

FRANKEL, VICKl 11/21/1996 07/31/1997 07/31/1997

09-9607-0004

OCEANIC ACP WORST-CASE SCENARIOS Final Report

San Francisco

S

DUNCAN, WILL 07/24/1996 12/31/1996 12/31/1996

09-9610-0021

(OMEGA RECOVERY SERVICES | [Letter Report

WHITTIER

(CA

CAD042245001

COLEN, TIMOTHY 10/31/1996 09/30/1997

09-9601-0015

(ON-CALL RESPONSE CALL OUT | [Final Report

SAN FRANCISCO

ISA]

SCHWENNESEN, MICHAEL 12/28/1995 05/31/1997 05/31/1997

09-9601-0002

ION-GOING START PROGRAM SUPPORT Other Report

SAN FRANCISCO

IDA] [OREGON FORMALDEHYDE SPILL

EDWARDS, HOWARD 12/28/1995 09/30/1997 09/30/1997

09-9602-0004

Letter Report

Hilt

CHAMBERS, THOMPSON 02/09/1996 06/30/1997 06/30/1997

09-9607-0006 DUNCAN, WILL 07/24/1996 08/20/1996
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA |PALOS VERDES SHELF. Final Report

San Pedro 09-9701-0009

CA [PANOCHE TIRE DUMP FIRE | Letter Report

Panoche CA0001 40924

JOHNSON, KAREN 02/04/1997 06/20/1997 06/20/1997

09-9605-0010

CA PCHW TRAINING COURSESS | Letter Report

Sacramento

MCDONALD, CAMERON 05/29/1996 12/31/1996 12/31/1996

09-9605-0003

CA [PEMACOINC. | [Final Report

MAYWOOD

CA [PESTICIDE TRAINING - uc RICHMOND '97

CAD980737092

Other Report

CASTRO-WEHR, FRANK 05/22/1996 07/31/1996

09-9610-0011

Richmond

HERBST, JULIE 10/08/1996 06/30/1997 06/30/1997

09-9611-0009

CA [R.C. BAXTER Letter Report

Wilmington

Wilmington

CASTRO-WEHR, FRANK 01/10/1997 02/28/1997

09-9605-0001

09-9607-0002

BENSON, CRAIG

BENSON, CRAIG

05/06/1996

07/03/1996

08/30/1996

09/30/1996

Page 12 of 22
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA [RALPH GRAY TRUCKING 2633 Letter Report

WESTMINSTER

WESTMINSTER

CA RAND MINING COMPANY FFR | [Final Report

09-9606-0008

09-9609-0009

_..

Randsburg CAD981 437346

CA [REGION ix COST SUMMARY INFORMATION (Final Report

HAMRICK, ERIC

RANDALL, RANDY

06/26/1996

09/17/1996

07/31/1996

09/15/1996

09-9612-0009

••

San Francisco

JOHNSON, KAREN 12/19/1996 06/01/1997 06/01/1997

09-9607-0001

|CA | [RICHMOND TERMINAL AKA UNITED HECKATHCJ [Letter Report

RICHMOND CAD981 436363

[CA [ [SAN JOAQUIN COUNTY FLOOD RESPONSE | [Final Report

CRUZ, MARIA 07/05/1996 06/30/1997 06/30/1997

09-9609-0008

|CA | [SANTA FE DERAILMENT - EL CAJON | [Formal Report

COLEN, TIMOTHY 09/18/1996 03/31/1997 03/31/1997

09-9701-0006

09-9703-0006

~

El Cajon CA0001 342039

ESTEY, AMY

ESTEY, AMY

01/13/1997

03/12/1997

02/28/1997

05/31/1997

09-9602-0003 HAMRICK, ERIC 02/09/1996 06/30/1996
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3/13/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA SANTA MONICA MTBE Final Report

Santa Monica CA0001 757897 09-9611-0014

CA SEQUOIA MINE SITE | Letter Report

Sequoia National For

SCHWENNESEN, MICHAEL 11/20/1996 06/30/1997 06/30/1997

09-9612-0003

CA | [SHELL REFINERY FIRE/EXPLOSION I Letter Report

Martinez

HAMRICK, ERIC 12/18/1996 01/31/1997

09-9604-0001

... , .

[CA | [SIERRA MADRE MAD SCIENTIST | Final Report

Duarte/Sierra Madre

Duarte/Sierra Madre

CA0001 766062

CA0001 766062

CA | [SIMS/RIMS COORDINATION W/OES/CAL-EPA Letter Report

WHITAKER, JOHN 04/01/1996 05/15/1996 05/15/1996

09-9701-0002

09-9701-0008

San Francisco

CA [SITE SCREENING TRAINING - HI DOH Final Report

RANDALL, RANDY

RANDALL, RANDY

01/07/1997

01/13/1997

05/31/1997

05/31/1997

09-9603-0004

San Francisco

MCDONALD, CAMERON 03/28/1996 07/31/1996 07/31/1996

09-9612-0012 JOHNSON, KAREN 12/19/1996 03/30/1997 03/30/1997
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

fCAj [SITE SCREENING TRAINING -DTSC Final Report

San Francisco

CA JSOBOBA INDIAN RESERVATION

09-9611-0006

Letter Report

SAN JACINTO

SAN JACINTO

CA [STANISLAUS COUNTY FLOOD RESPONSE {Final Report

JOHNSON, KAREN 11/14/1996 12/03/1996

09-9606-0004

09-9606-0010

Modesto

CA [START ANNUAL WORKPLAN 1997 |

RANDALL, RANDY

RANDALL, RANDY

06/19/1996

06/26/1996

07/30/1996

08/30/1996

09-9701-0007

Letter Report

San Francisco

CA (START COMPUTER SUPPORT ] Final Report

SHAEFFER, KRISTIN 01/13/1997 02/28/1997

09-9612-0007

_

San Francisco

|CA ] [START EQUTPMENTMANAGEMENT

CHAMBERS, THOMPSON 12/19/1996 04/15/1997 04/15/1997

09-9604-0008

Letter Report

San Francisco

MARTIN, PAUL 04/18/1996 06/30/1997 06/30/1997

09-9604-0006 DUNCAN, WILL 04/18/1996 04/30/1997 04/30/1997
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA START HEALTH & SAFETY COORDINATION Letter Report
•

San Francisco 09-9604-0007

CA [START MOBILIZATION | Other Report

Long Beach

|CA | (START QA MANAGEMENT ( [Final Report

JONES, CYNTHIA 04/18/1996 05/31/1997 05/31/1997

09-9602-0001

— i

San Francisco

|CA | [SULFUR CREEK GEOTHERMAL | Final Report

BENSON, CRAIG 02/21/1996 04/01/1996

09-9604-0005

Geyserville

EDWARDS, HOWARD 04/18/1996 03/31/1997 03/31/1997

09-9701-0011

|CA [ SULFUR CREEK GEOTHERMAL Letter Report

Geyserville

CA (SULPHUR BANK MERCURY MINE Final Report

COLEN, TIMOTHY 01/24/1997 05/31/1997 05/31/1997

09-9604-001 1

..

CLEARLAKE OAKS CAD980893275

|CA ( SUPERCHROME PLATING & ENGINEERING CO. [Formal Report

COLEN, TIMOTHY 04/25/1996 06/30/1996

09-9610-0015

LOS ANGELES CAD008246886

MAHONY, KAREN 10/21/1996 03/31/1997

09-9601-0019 WISE, ROBERT 01/30/1996 06/30/1996 06/30/1996
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3/13/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

JCA fsUPERCHROME PLATING & ENGINEERING CO.] [Letter Report

LOS ANGELES

CA SUITER COUNTY FLOOD RESPONSE

CAD008246886

Final Report

09-9601-0018

Yuba City

WISE, ROBERT 12/28/1995 03/31/1996

09-9701-0003

CA fr.A.L.E.S. DATABASE Letter Report

San Francisco

MCDONALD, CAMERON 01/09/1997 03/31/1997 03/31/1997

09-9605-0008

[CA | [TEXACO Final Report

Wilmington

CA [THE CRUZ RANCH/INSPECTION PLATING Final Report

MCDONALD, CAMERON 06/05/1996 05/31/1997 05/31/1997

09-9611-0001

Auburn

Auburn

[CA] friDELANDS OIL PRODUCTION COMPANY

RANDALL, RANDY 11/04/1996 11/15/1996

09-9610-0002

09-9611-0007

Letter Report

Los Angeles

MAHONY, KAREN

MAHONY, KAREN

10/10/1996

11/21/1996

01/31/1997

03/31/1997

01/30/1997

03/31/1997

09-9609-0006 RANDALL, RANDY 09/18/1996 10/31/1996
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3/13/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA TORRES-MARTINEZ DRUG LAB SITE Final Report

Thermal

|CA | [rosco REFINERY Final Report

09-9702-0009

Martinez

WALDER, STEVEN 02/28/1997 05/31/1997

09-9702-0002

CA [TRAINING FOR LA co FD HEALTH HAZMAT TRrj [Letter Report

Los Angeles

|CA | [TREASURE ISLAND | Letter Report

ANDERSON, RON 02/10/1997 04/30/1997

09-9604-0010

San Francisco

|CA~] [TRI-COUNTlES/DIABLO TRAINING

WISE, ROBERT 04/25/1996 11/30/1996 11/30/1996

09-9605-001 1

Final Report

Avila Beach

CA [TRUCKEE RIVER HAZMAT PLAN Other Report

MAHONY, KAREN 06/05/1996 08/30/1996

09-9701-0004

Truckee

BENSON, CRAIG 01/13/1997 02/28/1997

09-9612-0001

[CA | [UNOCAL RODEO REFINERY FIRE | [Letter Report

RODEO

ESTEY, AMY 12/16/1996 06/01/1997

09-9605-0009 EDWARDS, HOWARD 05/29/1996 06/21/1996
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3/13/1997

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

(CA] [USC PESTlclDE THAT^NG LECTURE (other Report

Los Angeles

|CA [ (VERDESE CARTER PARK Letter Report

09-9611-0008

OAKLAND

OAKLAND

CAD980496913

CAD980496913

(CA | [WEST COAST PLATING/METAL FIRE Final Report

WISE, ROBERT 01/10/1997 02/28/1997

09-9601-0016

09-9606-0005

South El Monte

|CA | [WEST COAST PLATING/METAL FIRE

CA0001611482

MARTIN, PAUL

MARTIN, PAUL

12/21/1995

06/27/1996

04/30/1996

11/30/1996

04/30/1996

11/30/1996

09-9612-0004

Formal Brief

South El Monte

(CA] [WEST^OAST PLATING/METAL FIRE

CA0001611482

SCHWENNESEN, MICHAEL 12/18/1996 05/31/1997 05/31/1997

09-9611-0003

Letter Report

South El Monte CA0001611482

CA [WILMINGTON SITE(S) REVIEW | [Letter Report

RANDALL, RANDY 11/08/1996 01/31/1997 01/31/1997

09-9606-0006

Wilmington

RANDALL, RANDY 06/26/1996 08/31/1996 08/31/1996

09-9603-0005 BENSON, CRAIG 03/28/1996 04/30/1996
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3/13/1997

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

CA (WRIGHTS TERMINAL CORP. Letter Report

Long Beach

CA (YUBA COUNTRY FLOOD RESPONSE Final Report

09-9608-0003

H

Marysville

WISE, ROBERT 08/20/1996 09/30/1996

09-9701-0001

[HI | [HAWAII EXERCISES FY '97 Final Report

Honolulu

[HI | (HAWAII TECHNICAL ASSISTANCE Letter Report

DUNCAN, WILL 01/07/1997 04/15/1997 04/15/1997

09-9610-0019

I

Honolulu

[HI [ [PAAKEA ROAD PESTICIDE FIRE SITE

JONES, CYNTHIA 10/31/1996 11/30/1997

09-9601-0020

Letter Report

Honolulu

SCHWENNESEN, MICHAEL 01/31/1996 04/30/1996 04/30/1996

09-9609-0007

[HI | [PUNA GEOTHERMAL VENTURE RESPONSE Formal Report

Pahoa

|NV | [DUCK VALLEY INDIAN RESERVATION | Letter Report

ESTEY, AMY 09/17/1996 12/31/1996 12/31/1996

09-9603-0003

Owyhee

DUNCAN, WILL 03/19/1996 07/31/1996 07/31/1996

09-9602-0007 MCDONALD, CAMERON 02/29/1996 05/31/1996 05/31/1996
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3/13/1997

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Date Due Date Due Date

H[DUCK VALLEY INDJAN RESERVATION Letter Report
-

Owyhee

NV [GABBS ABANDONED DRUMS - BLM Letter Report

09-9606-0007

—

Gabbs

Gabbs

NV [MONTGOMERY PASS | Letter Report

MCDONALD, CAMERON 06/26/1996 09/30/1996

09-9601-0021

09-9602-0005

Mt. Montgomery

S

'

JNGWA - OUTDOOR CONFERENCE J

LAWRENCE, PETER

LAWRENCE, PETER

02/01/1996

02/21/1996

04/15/1996

04/30/1996

04/15/1996

09-9604-0002

Letter Report

Las Vegas

to (SPARKS SOLVENT/FUEL PLUME

WHITAKER, JOHN 04/01/1996 06/01/1996

09-9605-0002

Final Report

SPARKS

W (SPARKS SOLVENT/FUEL PLUME

NIVD986768778

ESTEY, AMY 05/06/1996 06/30/1996 06/30/1996

09-9702-0007

Formal Report

SPARKS WD986768778

FRANKEL, VICKI 03/12/1997 07/31/1997

09-9601-0012 FRANKEL, VICKI 12/28/1995 09/30/1997 09/30/1997
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Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

PA] ISPCC/FRP INSPECTOR TRAINING Other Report

Philadelphia 09-9703-0003 COHN, HOWARD 03/12/1997 05/01/1997

foil [AMERICAN SAMOA TECHNICAL ASSISTANCE | [pinai Report

American Samoa 09-9604-0012 RANDALL, RANDY 04/25/1996 02/28/1997 02/28/1997

Page 22 of 22
**" Confidential Business Information - Not for Release ***



5.0 START MONTHLY INVOICE

5-1



5.0 START Monthly Invoice

The monthly invoice that is normally included in this section is absent pending

final adjustments to the ACME computer system as well as earlier invoice site

detail attachments. The finalized invoice will be sent to EPA later under separate

cover.



6.0 MONTHLY FINANCIAL REPORT TABLES

6-1



I

TABLE F-1

Monthly Region 9 Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010 Total Contract Summary For 01/26/1997

Reporting Period: 01/26/1997 - 02/22/1997 Contract Year 97

Through 02/22/1997

Reporting Date: 03/13/1997 ACTUAL COSTS

COST ELEMENTS CURRENT MONTH CONTRACT TO DATE

CONTRACT YEAR SUMMARY
ESTIMATED COST AT

CONTRACT BUDGET VARIANCE

P4

P3

P2

P1

T2

T1
TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge

Fixed Fee

Total Cost

169.00
2,459.00

1,356.37

513.50

173.00
.00

4,670.87

543.25

5,214.12

211,445.31

18,068.42

.00

34,235.46

52,303.88

11,192.86

63,496.74

.00

11,587.17

.00

286,529.22

231.73

26,187.51

$312,948.46

2,109.59
28,618.24

12,903.00

7,938.40
1,983.75

752.00

54,304.98

4.914.63

59,219.61

2,137,380.66

215,596.32

1,967.10

323,622.96

541,186.38

115,210.04

656,396.42

4,593.00

145,829.20

.00

2,944,199.28

2,916.42

306,837.31

$3,253.953.01

**" Confidential Business Information -

.00

.00

.00

.00

.00

.00

.00

.00

94,020.00

4,449,777.88

427,433.08

3,539.25

406,652.12

837,624.45

175,901.13

1,013,525.58

133,437.30

345,599.38

90,370.17

1,496,101.51

6,91 1 .99

531 ,624.22

$6.660,316.73

Not for Release *"**

.00

.00

.00

.00

.00

.00

.00

.00

94,070.00

4,547,473.35

436,129.98

3,539.25

408,404.32

848,073.55

178,095.45

1,026,169.00

130,837.30

348,612.03

90,370.17

1 ,595,988.50

6,972.24

531,906.94

$6.860.436.48

.00

.00

.00

.00

.00

.00

.00

.00

-50.00

-97,695.47

-8,696.90

.00

-1,752.20

-10,449.10

-2,194.32

-12,643.42

2,600.00

-3,012.65

.00

-99,886.99

-60.25

-282.72

$-200.119.75



Contract Number: 68-W6-0010

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 01/26/1997 Through 02/22/1997

Page 1 of 1

ting Period: 01/26/1997 - 02/22/1997

ling Date: 03/13/1997

COST ELEMENTS

P1
P2
P3
P4
T1
T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling
Charge
Fixed Fee

Total Cost

CUMULATIVE ACTUAL
COST INCEPTION TO

DATE

7,938.40

12,903.00
28,618.24

2,109.59

752.00
1 ,983.75

54,304.98

4,914.63

59,219.61

2,137,380.66

215,596.32

1,967.10

323,622.96

541,186.38

115,210.04

656,396.42

4,593.00

145,829.20

.00

2,944,199.28

2,916.42

306,837.31

$3,253,953.01

Contract Year 1997
ESTIMATED COST
AT CONTRACT
COMPLETION

.00

.00

.00

.00

.00

.00

.00

.00

94,020.00

4,449,777.88

427,433.08

3,539.25

406,652.12

837,624.45

175,901.13

1,013,525.58

133,437.30

345,599.38

90,370.17

1 ,320,200.38

6,911.99

531,624.22

$6,484,415.60

BUDGET

.00

.00

.00

.00

.00

.00

.00

.00

94,070.00

4,547,473.35

436,129.98

3,539.25

408,404.32

848,073.55

178,095.45

1,026,169.00

130,837.30

348,612.03

90,370.17

1,417,893.05

6,972.24

531 ,906.94

$6,682,341.03

VARIANCE

.00

.00

.00

.00

.00

.00

.00

.00

.00

-50.00

-97,695.47

-8,696.90

.00

-1,752.20

-10,449.10

-2,194.32

-12,643.42

2,600.00

-3,012.65

.00

-97,692.67

-60.25

-282.72

$-197,925.43

*** Confidential Business Information - Not for Release
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TABLE F-3 " " " f ff\ ~~
3/13/1997 SUMMARY OF INCREMENTAL \\J

FUNDING ;i, -l

CONTRACT MODIFICATIONS Ecology and
START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

CUMULATIVE
CONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE
MOD. NO. DATE FUNDING

FUNDING SOURCE: CEPP
01 02/22/1996

03 08/05/1996

03 08/05/1996

05 08/26/1996

10 02/25/1997

FUNDING SOURCE: CERCLA/SARA
02 02/27/1996

03 08/05/1996

05 08/26/1996

06 09/20/1996

10 02/25/1997

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995

01 02/22/1996

01 02/22/1996

03 08/05/1996

06 09/20/1996

06 09/20/1996

07 09/27/1996

FUNDING SOURCE: NONE
04 08/19/1996

08 01/13/1997

09 01/31/1997

FUNDING SOURCE: QPA

01 02/22/1996

03 08/05/1996

07 09/27/1996

07 09/27/1996

50,000.00

50,000.00

140,000.00

50,000.00

50,000.00

SOURCE TOTAL FUNDING

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

50,000.00

100,000.00

240,000.00

290,000.00

340,000.00

Site Assessment
100,000.00

750,000.00

100,000.00

130,000.00

500,000.00

450,000.00

470,000.00

470,000.00

500,000.00

714,971.00

397,206.00

674,349.00

.00

.00

.00

25,000.00

50,000.00

20,000.00

370,000.00

100,000.00

850,000.00

950,000.00

1,080,000.00

1,580,000.00

Removal
450,000.00

920,000.00

1,390,000.00

1,890,000.00

2,604,971.00

3,002,177.00

3,676,526.00

.00

.00

.00

25,000.00

75,000.00

95,000.00

465,000.00

440,000.00

1,190,000.00

1,290,000.00

1 ,420,000.00

1,920,000.00

2,370,000.00

2,840,000.00

3,310,000.00

3,810,000.00

4,524,971.00

4,922,177.00

5,596,526.00

5,596,526.00

5,596,526.00

5,596,526.00

5,621,526.00

5,671,526.00

5,691,526.00

6,061,526.00

3/13/1997

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: rjO
12/18/1995 450,000.00

MODIFICATION NUMBER: 01
02/22/1996 50,000.00

02/22/1996 470,000.00

02/22/1996 470,000.00

02/22/1996 25,000.00

MODIFICATION NUMBER: 02
02/27/1996 100,000.00

MODIFICATION NUMBER: 03
08/05/1996 50,000.00

08/05/1996 140,000.00

08/05/1996 500,000.00

08/05/1996 750,000.00

08/05/1996 50,000.00

MODIFICATION NUMBER: 04
08/19/1996 .00

MODIFICATION NUMBER: 05
08/26/1996 50,000.00

08/26/1996 100,000.00

MODIFICATION NUMBER: 06
09/20/1996 714,971.00

09/20/1996 130,000.00

09/20/1996 397,206.00

MODIFICATION NUMBER: 07

09/27/1996 674,349.00

09/27/1996 20,000.00

09/27/1996 370,000.00

MODIFICATION NUMBER: 08
01/13/1997 .00

MODIFICATION NUMBER: 09
01/31/1997 .00

*** Confidential Business Information - Not for Release ***

450,000.00 450,000.00 CERCLA/SARA Removal

50,000.00 500,000.00 CEPP

520,000.00 970,000.00 CERCLA/SARA Removal

990,000.00 1,440,000.00 CERCLA/SARA Removal

1,015,000.00 1,465,000.00 OPA

100,000.00 1,565,000.00 CERCLA/SARA Site Assessment

50,000.00 1,615,000.00 CEPP

190,000.00 1,755,000.00 CEPP

690,000.00 2,255,000.00 CERCLA/SARA Removal

1,440,000.00 3,005,000.00 CERCLA/SARA Site Assessment

1,490,000.00 3,055,000.00 OPA

.00 3,055,000.00 NONE

50,000.00 3,105,000.00 CEPP

150,000.00 3,205,000.00 CERCLA/SARA Site Assessment

714,971.00 3,919,971.00 CERCLA/SARA Removal

844,971.00 4,049,971.00 CERCLA/SARA Site Assessment

1,242,177.00 4,447,177.00 CERCLA/SARA Removal

674,349.00 5,121,526.00 CERCLA/SARA Removal

694,349.00 5,141,526.00 OPA

1,064,349.00 5,511,526.00 OPA

.00 5,511,526.00 NONE

.00 5,511,526.00 NONE



3/13/1997

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION
FUNDING

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CUMULATIVE
SUM BY CUMULATIVE

MOD. NO. TOTAL FUNDING

Ecology and
Environment, Inc.

FUNDING SOURCE

MODIFICATION NUMBER: 10
02/25/1997 50,000.00 50,000.00 5,561,526.00 CEPP

02/25/1997 500,000.00 550,000.00 6,061,526.00 CERCLA/SARA Site Assessment

** Confidential Business Information - Not for Release ***
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3/13/1997 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
C<"»MTOArT

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

Page 1 of 3

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00 50,000.00 „, .

of this modification is to increase funding on the contract. The total contract value remains unchanged.

50,000.00 FUNDING ACTION

The purpose

03

The purpose

03

The purpose

05

08/05/1996 50,000.00 100,000.00 100,000.00 FUNDING ACTION

of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

08/05/1996 140,000.00 240,000.00 240,000.00 FUNDING ACTION

of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

290,000.00 FUNDING ACTION

EAR054

EAR159

EAR240

08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

10 02/25/1997 50,000.00 340,000.00 340,000.00 FUNDING ACTION EAR133

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00 450,000.00

Initial Contract

01 02/22/1996 470,000.00 920,000.00 ., .

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,390,000.00 1,730,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,830,000.00 FUNDING ACTION

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

790,000.00 FUNDING ACTION

1,260,000.00 FUNDING ACTION

DA0005

DB0007

DB0003

H6S006

** Confidential Business Information - Not for Release **



3/13/1997 TABLE F-3 |P Page 2 of 3
SUMMARY OF INCREMENTAL } V

FUNDING Ecology and
C£WTDAjrr MODERATIONS Environment

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 500,000.00 1,990,000.00 2,330,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 750,000.00 2,740,000.00 3,080,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increaseO incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,180,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,894,971.00 FUNDING ACTION DAO030

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 4,024,971.00 FUNDING ACTION H6J045

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged. •

06 09/20/1996 397,206.00 4,082,177.00 4,422,177.00 FUNDING ACTION DAO043

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,096,526.00 FUNDING ACTION DBO049

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

10 02/25/1997 500,000.00 5,256,526.00 5,596,526.00 FUNDING ACTION H7J006

The purpose of this modification is to obligate (increase) incremental funding on the contract. DCN H7J006 is specifically designated for the McFarland Site
Assessment. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 5,596,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

** Confidential Business Information - Not for Release **
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3/13/1997 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING

START Region 9

CONTRACT NUMBER: 68-W6-0010

Ecology and
Environment

Page 3 of 3

CONTRACT
MOD. NO.

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL FUNDING Mod Type DCN

FUNDING SOURCE: NONE
08 01/13/1997 .00 .00 5,596,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract, by exercising two non-dedicated options. This change
increases the total contract value. The contract funding remains unchanged.

09 01/31/1997 .00 .00 5,596,526.00 ADMINISTRATIVE

The purpose of this modification is to incorporate EPA wide mandated revised reporting requirements and replace Attachment I of Section J, Site Specific
Invoicing Requirements.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 5,621,526.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 5,671,526.00 FUNDING ACTION PPOQ36

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 20,000.00 95,000.00 5,691,526.00 FUNDING ACTION PPO104

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 370,000.00 465,000.00 6,061,526.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

Confidential Business Information - Not for Release'



03/13/1997 TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 02/22/1997

Region: 9

Page 1 of 1

TOTAL NONE

Site Assessment

Removal

TOTAL CERCLA/SARA

TOTAL OPA

TOTAL CEPP

TOTAL ALL FUNDING

Total
Obligations

.00

$0.00

1,580,000.00

3,676,526.00

$5,256,526.00

465,000.00

$465,000.00

340,000.00

$340,000.00

$6,061,526.00

Monthly
Costs

.00

$0.00

70,696.66

199,347.43

$270,044.09

5,298.22

$5,298.22

11,418.64

$11,418.64

$286,760.95

Monthly
Fee

.00

$0.00

.00

.00

$0.00

.00

$0.00

.00

$0.00

$.00

Total
Monthly

Costs

$0.00

$0.00

$0.00

$0.00

$.00

Cumulative
Costs

.00

$0.00

223,513.62

2,593,159.38

$2,816,673.00

28,717.07

$28,717.07

101,725.63

$101,725.63

$2,947,115.70

Cumulative
Fee

.00

$0.00

15,568.56

265,759.05

$281,327.61

2,347.95

$2,347.95

9,759.02

$9,759.02

$293,434.58

Total
Cumulative

Costs

$0.00

239,082.18

2,858,918.43

$3,098,000.61

31,065.02

$31,065.02

1 1 1 ,484.65

$111,484.65

$3,240,550.28

REMAINING
BALANCE

$0.00

1,340,917.82

817,607.57

$2,158,525.39

433,934.98

$433,934.98

228,515.35

$228,515.35

$2,820,975.72

[ I I I I I I I I ! ! I



1 1
1

\ 1

03/13/1997

TDD Number Site Name

SSID Number: 00

09-9601 -0001 EPA REGION IX SPILL PHONE

09-9601 -0002 ON-CALL RESPONSE CALL OUT

| I !
I I i

Ecology and Environment, Inc. | £j
Cost by TDD

Contract*: 68-W6-0010
Table F-5

Period Covered - Month Ending: 02/22/1997

Region: 9

I' 1 1
1 J I

Current Month
Other Direct Sub Eand E

LOE Hours Labor Dollar Travel Equipment Costs Contractors Services

36.25 2,326.24 .00 .00 274.51 .00 .00

Page 1 of 8

Month
Total

2,600.75

174.62 7,808.99 65.03 .00 195.79 21.10 .00 8,090.91

09-9601-0003 EMERGENCY AIR MONITORING DIREC- 18.00 960.84 .00 .00 11.23 .00 .00

09-9602-0004 ON-GOING START PROGRAM SUPPOR 686.25 38,688.35 1,008.19 .00 8,875.80 .00 .00

09-9604-0005 START QA MANAGEMENT

09-9604-0006 START EQUIPMENT MANAGEMENT

63.50 2,294.90 .00 .00 321.64 .00 .00

376.50 10,911.36 6,077.19 .00 14,344.27 143.82 .00

09-9604-0007 START HEALTH & SAFETY COORDINA7 67.25 2,867.57 .00 .00 854.75 .00 .00

09-9604-0008 START COMPUTER SUPPORT

09-9605-0008 T A L.E.S. DATABASE

09-9607-0001 REGION IX COST SUMMARY INFORMA

09-9610-0003 CAMEO TRAINING PROGRAM

09-961 0-001 9 HAWAII EXERCISES FY '97

120.50 6,433.77 .00 .00 2,527.12 .00 .00

31.00 1,172.86 .00 .00 49.03 .00 .00

1 2.00 58.33 .00 .00 .00 .00 .00

3.00 98.67 .00 .00 9.26 .00 .00

38.00 2,846.79 .00 .00 41.18 .00 .00

09-9610-0020 NATIVE AMERICAN TRIBES HAZMAT E> .00 .00 .00 .00 174.80 .00 .00

09-9610-0021 OCEANIC ACP WORST-CASE SCENARI 6.00 280.23 .00 .00 113.78 .00 .00

09-961 1 -0006 SITE SCREENING TRAINING -DTSC

09-961 1 -0008 USC PESTICIDE TRAINING LECTURE

.00 .00 .00 .00 1,246.65 .00 .00

19.50 611.28 .00 .00 447.72 .00 .00

09-9611-0009 PESTICIDE TRAINING - UC RICHMOND 16.50 814.41 27.31 .00 30.71 .00 .00

09-9611-0010 PESTICIDE TRAINING - UC PHOENIX, A 81.00 3,275.58 .00 .00 150.66 .00 .00

09-961 1 -001 1 CERCLIS COORDINATION 31.50 910.90 .00 .00 51.27 .00 .00

972.07

48,572.34

2,616.54

31,476.64

3,722.32

8.960.8S

1 ,221 .8£

58.33

107.92

2,887.97

174.8C

394.01

1, 246.65

1.059.0C

872.43

3,426.24

962.17

Confidential Business Information - Not for Release



iwnj/issj^ j r . -
Ecology and Environ

Cost by TDD

ment, Inc. I (fj page 2 or 8

Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 02/22/1997

Region: 9

Current Month
Other Direct Sub Eand E

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services

SSID Number: 00

09-9612-0007 START ANNUAL WORKPLAN 1997 66.00 3,759.60

09-9612-0012 SITE SCREENING TRAINING - HI DOH 22.00 1,387.75

09-9701-0004 TRI-COUNTIES/DIABLO TRAINING 5.00 263.01

TOTAL SSID#: 00 1,864.37 87,771.43

SSID Number: 17

09-9611-0013 IRON MOUNTAIN MINE 11.50 510.61

TOTAL SSID#: 17 11.50 510.61

SSID Number: 1E

09-9605-0004 MCCORMICK & BAXTER CREOSOTING .00 .00

09-9608-0004 MCCORMICK & BAXTER CREOSOTING 1.00 41.96

TOTAL SSID#: 1E 1.00 41.96

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND 9.00 438.79

TOTAL SSID#: 1U 9.00 438.79

SSID Number: 33

09-9601-0010 DEL NORTE COUNTY PESTICIDE STOP 3.00 95.07

TOTAL SSID#: 33 3.00 95.07

SSID Number: 3H

09-9601-0011 CASMALIA RESOURCES 3.00 87.07

TOTAL SSID#: 3H 3.00 87.07

.00 .00 116.99 .00 .00

.00 .00 5.69 .00 .00

.00 .00 9.04 .00 .00

7,177.72 .00 29,851.89 164.92 .00

.00 .00 26.43 .00 .00

.00 .00 26.43 .00 .00

.00 .00 17.00 .00 .00

.00 .00 8.84 .00 .00

.00 .00 25.84 .00 .00

.00 .00 52.79 .00 .00

.00 .00 52.79 .00 .00

.00 .00 7.00 .00 .00

.00 .00 7.00 .00 .00

.00 .00 1.82 .00 .00

.00 .00 1.82 .00 .00

Month
Total

3,876.59

1,393.44

272.05

124,965.96

537.04

537.04

17.00

50.80

67.80

491.58

491.58

102.07

102.07

88.89

88.89

*** Confidential Business Information - Not for Release ***
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Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 02/22/1997

TDD Number Site Name

SSID Number: 4R

09-9601 -0006 FRONTIER FERTILIZER

Region: 9

Current Month
Other Direct Sub E and E Month

LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

13.00 546.76 51.

TOTAL SSID#: 4R 13.00 546.76 51.

SSID Number: 51

09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIST 14.50 584.70

TOTAL SSID#: 51 14.50 584.70

SSID Number: 9G

09-9606-0002 INDIA BASIN BOATYARD SITE 2.00 58.33

TOTAL SSID#: 9G 2.00 58.33

SSID Number: 9K

09-961 0-001 1 PEMACO INC. 177.50 12,842.87 340.

TOTAL SSID#: 9K 177.50 12,842.87 340.

SSID Number: 9X

65 .00 56.98 .00

65 .00 56.98 .00

00 .00 52.69 .00

00 .00 52.69 .00

00 .00 .00 .00

00 .00 .00 .00

20 .00 357.67 .00

20 .00 357.67 .00

09-9606-0005 VERDESE CARTER PARK .00 .00 .00 .00 21.54 .00

TOTAL SSID#: 9X .00 .00

SSID Number: AQ

09-9601-0009 CENTRAL EUREKA MINE (MESA DE OR 35.00 1,224.78

TOTAL SSID#: AQ 35.00 1,224.78

SSID Number: AV

09-9601 -001 3 SANDERS AVIATION

00 .00 21.54 .00

00 .00 73.87 .00

00 .00 73.87 .00

98.50 2,792.52 659.08 .00 2,665.94 .00

TOTAL SSID#: AV 98.50 2,792.52 659.08 .00 2,665.94 .00

.00 655.39

.00 655.39

.00 637.39

.00 637.39

.00 58.33

.00 58.33

.00 13,540.74

.00 13,540.74

.00 21 .54

.00 21 .54

.00 1 ,298.65

.00 1,298.65

.00 6,117.54

.00 6,117.54

Confidential Business Information - Not for Release ***
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Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 02/22/1997

Region: 9

5-j rage H 01 o

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: B8

09-9612-0005 HASSAYAMPA - LYNX CREEK FFR 16.00 909.32 .00

TOTAL SSID#: B8 16.00 909.32 .00

SSID Number: BC

09-9601-0015 OMEGA RECOVERY SERVICES 3.00 109.56 .00

TOTAL SSID#: BC 3.00 109.56 .00

SSID Number: BZ

09-9606-0001 MCFARLAND KERN COUNTY 199.00 12,134.23 631.03

09-9610-0005 MCFARLAND KERN COUNTY 12.50 779.05 .00

09-9610-0006 MCFARLAND KERN COUNTY 120.25 6,353.26 1,286.76

09-9610-0007 MCFARLAND KERN COUNTY 1.00 27.15 .00

09-9610-0008 MCFARLAND KERN COUNTY 16.50 924.58 .00

09-9610-0009 MCFARLAND KERN COUNTY 109.25 5,515.59 .00

09-9610-0010 MCFARLAND KERN COUNTY 6.00 367.69 .00

TOTAL SSID#: BZ 464.50 26,101.55 1,917.79

SSID Number: CP

09-9603-0001 GREY EAGLE MINE SITE .00 .00 .00

TOTAL SSID#: CP .00 .00 .00

SSID Number: CU

09-9605-0010 PANOCHE TIRE DUMP FIRE .00 .00 .00

TOTAL SSID#: CU .00 .00 .00

.00 .00 .00 .00 909.32

.00 .00 .00 .00 909.32

.00 5.83 .00 .00 115.39

.00 5.83 .00 .00 115.39

.00 588.02 .00 .00 13,353.28

.00 10.26 .00 .00 789.31

.00 811.98 .00 .00 8,452.00

.00 1.97 .00 .00 29.12

.00 -10.84 98.68 .00 1,012.42

.00 513.19 .00 .00 6,028.78

.00 .00 .00 .00 367.69

.00 1,914.58 98.68 .00 30,032.60

.00 .00 285.60 .00 285.60

.00 .00 285.60 .00 285.60

.00 28.35 .00 .00 28.35

.00 28.35 .00 .00 28.35

Confidential Business Information - Not for Release
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Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 02/22/1 997

Region: 9

~j rage 3 01 o

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: DF

09-9609-0010 ENVIROPURE WEST, INC./PRC 16.50 646.48 .00

09-9610-0002 THE CRUZ RANCH/INSPECTION PLATIf 34.50 208.24 .00

09-9610-0018 ENVIROPURE WEST, INC./PRC 188.00 6,385.76 .00

09-9611-0007 THE CRUZ RANCH/INSPECTION PLATIf 18.00 .00 .00

TOTAL SSID#: DF 257.00 7,240.48 .00

SSID Number: DG

09-9610-0014 FRESNO DRUM SITE 25.00 985.13 .00

09-9611-0004 FRESNO DRUM SITE 71.50 1,848.91 1,886.14

TOTAL SSID#: DG 96.50 2,834.04 1,886.14

SSID Number: DJ

09-9610-0001 DC METALS 150.50 5,275.88 25.46

09-9611-0016 DC METALS 11.00 373.95 .00

TOTAL SSID#: DJ 161.50 5,649.83 25.46

SSID Number: DL

09-9611-0003 WEST COAST PLATING/METAL FIRE 1.00 52.61 .00

09-9612-0004 WEST COAST PLATING/METAL FIRE 72.50 2,338.75 .00

TOTAL SSID#: DL 73.50 2,391.36 .00

SSID Number: DM

09-9612-0002 QUALITY PRINTED CIRCUITS -19.00 -1,197.29 .00

.00 664.60 .00 .00 1,311.08

.00 14.10 511.02 .00 733.36

.00 499.60 .00 .00 6,885.36

.00 45.52 164.47 .00 209.99

.00 1,223.82 675.49 .00 9,139.79

.00 126.21 .00 .00 1,111.34

.00 264.01 7,200.16 .00 11,199.22

.00 390.22 7,200.16 .00 12,310.56

.00 636.25 .00 .00 5,937.59

.00 30.81 .00 .00 404.76

.00 667.06 .00 .00 6,342.35

.00 98.23 742.05 .00 892.89

.00 146.27 .00 .00 2,485.02

.00 244.50 742.05 .00 3,377.91

.00 408.67 .00 .00 -788.62

Confidential Business Information - Not for Release
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Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 02/22/1997

Region: 9

~l rage o 01 o

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: DM

09-9612-0011 QUALITY PRINTED CIRCUITS 134.00 10,929.51 .00

TOTAL SSID#: DM 115.00 9,732.22 .00

SSID Number: DN

09-9611-0002 BAKERSFIELD CHROME & BUMPER 6.50 218.83 .00

09-9701-0010 BAKERSFIELD CHROME & BUMPER 2.00 58.33 .00

TOTAL SSID#: DN 8.50 277.16 .00

SSID Number: DP

09-9611-0014 SANTA MONICA MTBE 168.50 6,347.61 377.55

TOTAL SSIDt: DP 168.50 6,347.61 377.55

SSID Number: DS

09-9701-0002 SIERRA MADRE MAD SCIENTIST 38.50 1,190.32 .00

09-9701-0008 SIERRA MADRE MAD SCIENTIST 217.50 7,519.83 1,763.60

TOTAL SSID#: DS 256.00 8,710.15 1,763.60

SSID Number: K7

09-9611-0012 NEW IDRIA MERCURY MINE 23.00 987.04 .00

TOTAL SSID#: K7 23.00 987.04 .00

SSID Number: R3

09-9609-0008 RICHMOND TERMINAL AKA UNITED HE 7.00 265.12 287.65

TOTAL SSID#: R3 7.00 265.12 287.65

.00 482.92 .00 .00 11,412.43

.00 891.59 .00 .00 10,623.81

.00 291.47 2,652.00 .00 3,162.30

.00 .00 .00 .00 58.33

.00 291.47 2,652.00 .00 3,220.63

.00 345.09 .00 .00 7,070.25

.00 345.09 .00 .00 7,070.25

.00 70.67 .00 .00 1,260.99

.00 497.28 .00 .00 9,780.71

.00 567.95 .00 .00 11,041.70

.00 79.67 .00 .00 1,066.71

.00 79.67 .00 .00 1,066.71

.00 19.51 .00 .00 572.28

.00 19.51 .00 .00 572.28

"* Confidential Business Information - Not for Release
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Contract*: 68-W6-0010

Table F- 5

Period Covered - Month Ending: 02/22/1997

Region: 9

Current Month
Other Direct Sub Eand E

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services

SSID Number: W6

09-9601 -001 2 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ

09-9602-0002 GIBSON - BAKERSFIELD

09-9605-0006 FEATHER RIVER CONTINGENCY PLAN

09-961 0-0004 NORTH AMERICAN RESOURCES

09-961 0-001 6 CARDENAS BROS.

09-961 2-0001 TRUCKEE RIVER HAZMAT PLAN

09-961 2-0003 SEQUOIA MINE SITE

09-961 2-0006 BELL ORGANIZATIONAL MAINTENANCl

09-9612-0008 BARRY M. GOLDWATER AIR FORCE R/

09-961 2-0009 RAND MINING COMPANY FFR

09-9612-0010 MOLYCORP INC

09-9701 -0001 YUBA COUNTRY FLOOD RESPONSE

09-9701 -0003 SUITER COUNTY FLOOD RESPONSE

09-9701 -0005 MARIPOSA COUNTY FLOOD RESPONS

09-9701 -0006 SAN JOAQUIN COUNTY FLOOD RESPO

09-9701-0007 STANISLAUS COUNTY FLOOD RESPOfs

09-9701 -0009 PALOS VERDES SHELF.

09-9701 -001 1 SULFUR CREEK GEOTHERMAL

28.00 1,172.14

28.00 1,172.14

2.00 58.33

147.00 9,907.88

.00 .00

17.00 553.03

37.00 844.66

4.50 158.14

23.00 1,450.87

7.00 404.69

4.00 252.33

280.50 7,329.40

9.00 323.31

-34.50 -908.71

18.00 559.08

16.00 504.75

25.50 850.78

90.00 5,717.05

63.00 2,748.83

.00 .00 92.08

.00 .00 92.08

.00 .00 .00

.00 .00 135.68

.00 .00 16.91

.00 .00 40.16

.00 .00 59.52

.00 .00 116.97

.00 .00 72.86

.00 .00 .00

.00 .00 .00

433.02 .00 284.57

1,249.08 .00 6.61

1,682.59 .00 48.70

962.80 .00 29.58

1,920.81 .00 208.70

696.89 .00 169.73

.00 .00 92.09

358.53 .00 204.00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

.00 .00

Month
Total

1,264.22

1,264.22

58.33

10,043.56

16.91

593.19

904.18

275.11

1,523.73

404.69

252.33

8,046.99

1,579.00

822.58

1 ,551 .46

2,634.26

1,717.40

5,809.14

3,311.36

Confidential Business Information - Not for Release
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Ecology and Environment, Inc.

Cost by TDD
Contract*: 68-W6-0010

Table F-5

Period Covered - Month Ending: 02/22/1997

Region: 9

Current Month

Page 8 of 8

TDD Number Site Name

SSID Number: ZZ

09-9702-0002 TOSCO REFINERY

09-9702-0004 MARLAND MARINE OIL

TOTAL SSID#: ZZ

TOTALS

LOE Hours

2.00

49.50

760.50

4,670.87

Labor Dollar

116.64

851.78

31,722.84

$211,445.31

Travel Equipment

.00

144.46

7,448.18

$21,935.02

.00

.00

.00

$.00

Other Direct
Costs

3.64

115.82

1 ,605.54

$41,561.72

Sub
Contractors

.00

.00

.00

$11,818.90

Eand E Month
Services Total

.00 120.28

.00 1,112.06

.00 40,776.56

$.00 $286,760.95

Confidential Business Information - Not for Release ***
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3/13/1997 ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 2

P4 Dedicated

P3 Dedicated

P2 Dedicated

P1 Dedicated

T2 Dedicated

T1 Dedicated

TOTAL Dedicated

P4 Non Dedicated

P3 Non Dedicated

P2 Non Dedicated

P1 Non Dedicated

T2 Non Dedicated

T1 Non Dedicated

TOTAL Non Dedicated

TOTAL LOE

START Region 9

MONTH ENDING: 2/22/1997

Reqular Hours Overtime Hours

152.00 14.00

1,555.00 120.00

999.00 148.12

320.00 44.50

173.00 .00

.00 .00

3,199.00 326.62

3.00 .00

762.00 22.00

209.25 .00

123.00 26.00

.00 .00

.00 .00

1,097.25 48.00

4,296.25 374.62

START Region 9

YEAR ENDING: 12/17/1997

Reqular Hours Overtime Hours

1,866.00 192.59

21,411.00 3,359.74

9,950.00 2,091 .00

5,489.00 1,089.40

1,789.00 189.00

112.00 .00

40,617.00 6,921.73

51.00 .00

3,697.50 150.00

850.00 12.00

1 ,088.00 272.00

5.75 .00

447.25 192.75

6,139.50 626.75

46,756.50 7,548.48

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,866.00 192.59

21,411.00 3,359.74

9,950.00 2,091.00

5,489.00 1 ,089.40

1,789.00 189.00

112.00 .00

40,617.00 6,921.73

51.00 .00

3,697.50 150.00

850.00 12.00

1 ,088.00 272.00

5.75 .00

447.25 192.75

6,139.50 626.75

46,756.50 7,548.48

Total Hours

2,058.59

24,770.74

12,041.00

6,578.40

1,978.00

112.00

47,538.73

51.00

3,847.50

862.00

1 ,360.00

5.75

640.00

6,766.25

54,304.98

Confidential Business Information - Not for Release



3/13/1997 ECOLOGY AND ENVIRONMENT |

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 2 of 2

SS Dedicated

TOTAL Dedicated

SS Non Dedicated

TOTAL Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 2/22/1997

Reqular Hours Overtime Hours

346.25 .00

346.25 .00

197.00 .00

197.00 .00

543.25 .00

4,839.50 374.62

START Region 9

YEAR ENDING: 12/17/1997

Reqular Hours Overtime Hours

3,295.00 1.88

3,295.00 1 .88

1,605.75 12.00

1,605.75 12.00

4,900.75 13.88

51,657.25 7,562.36

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

3,295.00 1.88

3,295.00 1.88

1,605.75 12.00

1,605.75 12.00

4,900.75 13.88

51,657.25 7,562.36

Total Hours

3,296.88

3,296.88

1,617.75

1,617.75

4,914.63

59,219.61

*** Confidential Business Information - Not for Release *"
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Ecology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

03/13/1997

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

JUN 1996

JUL1996

AUG 1996

SEP 1996

OCT 1996

NOV 1996

Books. CommunicatioruComputer Contract Copy Costs Employee Equipment Expendables Insurance Lab Analysis
Publications Usage Owned Vehicle Relocation

Repair

.00 .00 627.30 .00 .00 .00 .00 .00 .00 .00

100.00%

.00

.00

14.53

0.02%

.00

363.30

0.54%

508.06

0.99%

1,750.23

2.22%

169.96

0.20%

3.84

0.00%

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

2,254.09

3.34%

3,004.86

5.85%

2,764.53

3.51%

3,459.84

4.13%

5,917.01

6.33%

2,705.14

3.38%

4,288.70

40.38%

5,470.37

25.56%

8,676.41

12.83%

5,814.11

10.75%

5,590.07

8.28%

1,466.32

2.86%

8,975.37

11.40%

8,217.94

9.82%

8,203 67

8 77%

9,645.00

12.05%

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.97%

3,767.00

5.58%

2,290.24

4.46%

3,382.87

4.30%

2,248.47

2.69%

2,506.64

2.68%

-1,205.54

-1.51%

.00

.00

726.91

1.08%

86.02

0.16%

270.54

0.40%

1,851.58

3.61%

.00

861.01

1.03%

1 ,535.94

1 .64%

47714

0.60%

.00 .00 254.44

2.40%

584.90 .00 129.14

2.73% 0.60%

.00 .00 3,336.55

4.94%

.00 .00 2,642.74

4.89%

.00 .00 3,551.15

5.26%

.00 .00 4,108.47

8.00%

.00 1,602.90 13,316.31

2.04%' 16.91%

.00 926.72 6,954.17

1.11% 8.31%

.00 .00 17,434.91

1865%

.00 637.35 7,049.14

0.80% 8.80%

.00

.00

3,650.49

5.40%

.00

00

.00

2,192.48

2.78%

1,096.24

1 31%

1,096.24

1.17%

1 ,096.24

1.37%

.00

.00

1,753.00

2.59%

.00

.00

500.00

0.97%

1,000.00

1.27%

.00

.00

.00



Meals Other Rental Outside Service Physical Exams Postage.
Costs Delivery Consult.

.00 .00 .00 .00 .00

1,731.63

16.30%

1,235.21

5.77%

6,614.38

9.78%

2,874.89

5.32%

5,762.19

8.54%

2,527.03

4.92%

3,008.16

3.82%

5,876.75

7.02%

5,310.23

5.68%

2,947.60

3.68%

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.23%

6,793.95

10.07%

11,418.46

22.24%

4,767.28

6.05%

10,142.53

12.12%

5,788.60

6.19%

7,516.35

9.39%

n

i

168.32

1.58%

15.77

0.07%

4,984.03

7.37%

667.68

1.23%

558.38

0.83%

2,767.81

5.39%

1,367.28

1.74%

.00 13.40

0.13%

.00 1,372.35

6.41%

.00 691.86

1.02%

.00 894.40

1.65%

.00 940.97

1.39%

.00 1,830.75

3.57%

.00 2,751.35

3.49%

441.29 848.58 1,706.68

0.53% 1

4,337.38

4.64%

2,407.97

01% 2.04%

.00 1,482.20

1.59%

6.07 640.45

3.01% 0.01% 0.80%

I

nal . Professional Protective Recruitment Repairs . Sample Stationary . Subcontractor
Development Clothing Expense Maintenance Shipment Office Service

.00 .00 .00 .00

.00 .00 .00 .00

.00 .00 .00 .00

.00 .00 .00 .00

.00 .00 .00 .00

.00 2,397.78 .00 .00

3.55%

.00 1,646.96 .00 .00

3.21%

.00 .00 606.05 .00

0.77%

.00 88.62 1,675.30 .00

0.11% 2.00%

96.09 109.26 .00 .00

0.10% 0.12%

.00 .00 103.06 25.39

0.13% 0.03%

i i i 'i
'. i ( ' '

.00 .00 .00 .00

.00 2.42 .00 .00

0.02%

.00 .00 .00 .00

.00 156.52 .00 2,478.72

0.23% 3.67%

.00 .00 .00 9,534.77

* 17.64%

1,190.95 ,00 .00 11,234.25

1.76% 16.64%

2,497.44 223.41 .00 3,798.48

4.86% 0.44% 7.40%

.00 357.41 .00 17,504.54

0.45% 22.23%

2,161.50 861.29 .00 13,254.69

2.58% 1.03% 15.83%

1,006.78 208.29 .00 16,934.19

1.08% 0.22% 18.11%

489.05 290.75 .00 31,928.42

0.61% 0.36% 39.88%

i I



Travel Grand Total

.00 627.30

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.12%

12,158.41

22.49%

22,820.97

33.81%

10,909.77

21.25%

13,405.60

17.02%

22,718.84

27.14%

21,537.97

23.03%

13,302.77

16.62%

10,620.39

21,402.97

67,609.36

54,066.48

67,495.59

51,349.64

78,752.36

83,710.42

93,509.24

80,062.35



Ecology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

03/13/1997

Region
9

Month and Year

DEC 1996

JAN 1997

FEB 1997

Books . Communication! Computer Contract

Rolled Avg

Dns

22.33

0.03%

551.90

0.91%

549.93

0.73%

437.12

Usage

5,214.21

8.04%

3,179.18

5.27%

2,981.93

3.96%

2,854.25

Owned Vehicle
Repair

9,120.96 3,609.06

14.07% 5.57%

10,120.51 2,679.60

16.76% 4.44%

11,145.34 5,589,51

14.80% 7.42%

6,954.43 2,885.76

I

586.08

0.90%

687.05

1.14%

182.44

0.24%

726.47

Copy Costs Employee Equipment Expendables Insurance
Relocation

Lab Analysis

.00

.00

.00

584.90

-778.88

-1.20%

.00

.00

597.02

6,937.96

10.70%

4,445.69

7.36%

12,519.34

16.62%

6,360.00

1,096.24

1.69%

1,096.24

1.82%

1 ,096.24

1.46%

1,552.55

1,340.00

2.07%

.00

.00

1,148.25

0.63% 4.48% 20.59% 4.96% 1.08% 2.73% 0.68% 8.73% 2.12% 1.73%

I I I I I I I I I I I I I i I I I ! f



i J I

Meals Other Rental Outside Service Physical Exams Postage. Professional
Costs Delivery Consult.

2,049.18

3.16%

1,939.93

3.21%

2,997.39

3.98%

3,451.89

4,774.63

7.36%

5,311.80

8.80%

3,749.68

4.98%

6,741.81

1,807.77

2.79%

5,199.12

8.61%

2,388.88

3.17%

2,085.51

.00

.00

733.26

0.97%

529.30

1,352.73

2.09%

544.68

0 90%

889.20

1.18%

1,162.39

Professional Protective Recruitment Repairs. Sample Stationary Subcontractor
Development Clothing Expense Maintenance Shipment Office Service

.00

.00

.00

>.09

101.98

0.16%

.00

.00

868.92

846.30

1.31%

202.47

0.34%

3,256.74

4.32%

1,114.99

115.33

0.18%

.00

.00

70.36

2,078.90

3.21%

1,122.67

1.86%

2,043.55

2.71%

1,573.86

375.20

0.58%

56.34

0.09%

25.19

0.03%

255.68

82.78

0.13%

.00

.00

82.78

16,651.46

25.68%

13,607.20

22.54%

11,818.90

15.69%

13,522.33

6.25% 11.31% 3.15% 0.66% 2.02% 0.10% 1.43% 1.48% 0.10% 2.33% 0.35% 0.13% 18.66%



Travel Grand Total

7,460.08

11.50%

9,624.62

15.94%

13,348.12

64,844.30

60,369.00

75,315.64

17.72%

13,773.33 57,838.22

23.06%

' ' ' I ' I I 1 I I ] I I I I I I



3/13/1997

Accounting Month

TABLE F-7 Pa9e10f1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

FEB1997

06

07

17

24

26

27

29

31

32

37

38

41

43

50

59

67

70

Computer Usage

Communications

Insurance

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Physical Exams

Books & Publications

Repairs & Maintenance

Copy Costs

Expendables

Travel

Other Rental Costs

Protective Clothing

Meals

Contract Owned Vehicle Rep;

TOTAL

Direct Labor LOE Direct Labor Dollars

4,670.87 $195,378.76

11,145.34 2

2,981.93

1,096.24

25.19

2,388.88

11,818.90 2

889.20

733.26

549.93

2,043.55

182.44

12,519.34 2

13,348.12 2

3,749.68

3,256.74

2,997.39

5,589.51 1

$75,315.64 $16

TOTAL ODC

$75,315.64

.49

.67

.25

.01

.53

.64

.20

.16

.12

.46

.04

.80

.98

.84

.73

.67

.25

.83

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Account Code: 06 Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage -102.76

Account Code: 41 Expendables

Regional Response Center Support NO SUBTASK USED
VIKING OFFICE PRODUCTS COLORED LABELS.FAX PAPER.CORR.TAPE SAN FRANCISCO IMPREST ACCOUNT 326.71
VIKING OFFICE PRODUCTS LABELS SAN FRANCISCO IMPREST ACCOUNT 2.15.

TOTAL 09-9601-0001 FOR Expendables 328.86

TOTAL FOR: 09-9601-0001 226.10

"* Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Regional Response Center Support
701015-701020 09-9601-0002 AGS, INC.

Account Code: 43 Travel

Site NameH'ask Desc: ON-CALL RESPONSE CALL OUT

TOTAL 09-9601-0002

NO SUBTASK USED

TOTAL 09-9601-0002

NO SUBTASK USED

FOR Computer Usage

FOR Subcontractor Service

Regional Response Center Support
12/30/1996 GASOLINE TIMOTHY M. COLEN - SFO, CA
02/03/1997 GAS, RESPONSE VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA
02/12/1997 GAS FOR EPA ON-CALL VEHICLE PAUL W. MARTIN - SAN FRANCISCO, CA

12/30/1996 00:00 12/30/1996 00:00
01/03/1997 00:00 02/06/1997 00:00
02/12/1997 00:00 02/12/1997 00:00

161.29

20.69

20.69

13.70
15.52
24.35

TOTAL 09-9601-0002 FOR Travel 53.57

TOTAL FOR: 09-9601-0002 235.55

*** Confidential Business Information - Not for Release ""*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report , **

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Account Code: 06 Computer Usage

TOTAL 09-9601-0003 FOR Computer Usage 9.25

TOTAL FOR: 09-9601-0003 9.25

"* Confidential Business Information - Not for Release *'*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9601-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: FRONTIER FERTILIZER

Account Code: 41 Expendables

Removal Action/Investigation/Monitoring
01/14/1997 KEYS TIMOTHY M. COLEN - SFO, CA
01/14/1997 METALS CHAIN TIMOTHY M. COLEN - SFO, CA
01/17/1997 ICE + D.I. WATER TIMOTHY M. COLEN - DAVIS, CA

Account Code: 43 Travel
Removal Action/Investigation/Monitoring

01/17/1997 INCIDENTALS TIMOTHY M. COLEN - DAVIS, CA
01/17/1997 GASOLINE TIMOTHY M. COLEN - DAVIS, CA
01/17/1997 BRIDGE TOLLS TIMOTHY M. COLEN - DAVIS, CA

Account Code: 67 Meals

Removal Action/Investigation/Monitoring
01/17/1997 PER DIEM TIMOTHY M. COLEN - DAVIS, CA

TOTAL 09-9601-0006 FOR Computer Usage 20.83

NO SUBTASK USED
01/14/1997 00:00 01/14/1997 00:00 4.34
01/14/1997 00:00 01 /14/1997 00:00 19.52
01/17/199706:3001/17/1997 17;30 2.24

TOTAL 09-9601-0006 FOR Expendables 26.10

NO SUBTASK USED
01/17/1997 06:30 01/17/1997 17:30 1.00
01/17/1997 06:30 01/17/1997 17:30 25.54
01/17/199706:3001/17/199717:30 2.00

TOTAL 09-9601-0006 FOR Travel 28.54

NO SUBTASK USED
01/17/199706:3001/17/199717:30 1.4.00

TOTAL 09-9601-0006 FOR Meals 14.00

TOTAL FOR: 09-9601-0006 89.47

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report ' *• •*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage 49.10

Account Code: 29 Postage & Delivery

Removal Action/Investigation/Monitoring NO SUBTASK USED
#W4094462 SHIPPING CHARGES, 1/23/97, SF OFC.-HAZCO, DAYTON, OH. AIRBORNE EXPRESS 11.75

TOTAL 09-9601-0009 FOR Postage & Delivery 11.75

TOTAL FOR: 09-9601-0009 60.85

*"* Confidential Business Information - Not for Release **
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9601-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

TOTAL 09-9601-0010 FOR Computer Usage

TOTAL FOR: 09-9601 -0010

5.77

5.77

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report \ J

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Account Code: 06 Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage 1.50

TOTAL FOR: 09-9601-0011 1.50

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC. | CD

Other Direct Cost Detail Report -A ̂  r*
By TDD/PAN Number

START Region 9

Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9601-0012

Account Code: 06 Computer Usage

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

TOTAL 09-9601-0012 FOR Computer Usage

TOTAL FOR: 09-9601-0012

75.86

75.86

"** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9601 -0013

Account Code: 06 Computer Usage

Site NameHask Desc: SANDERS AVIATION

Account Code: 29 Postage & Delivery

Preliminary Assessments

TOTAL 09-9601-0013 FOR Computer Usage

NO SUBTASK USED
403411671 /002698667064
403411671/002698667053
403411671/002698667086
403411671/002394819840
403411671/002698667042
403411671 /002698666913

FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION
FEDERAL EXPRESS CORPORATION

#W6655294 SHIPPING CHARGES, 2/3/97.SEA.OFC.-SFOFC. AIRBORNE EXPRESS
#W1563494 SHIPPING CHARGES, 1/10/97, SF OFC.-GE CAPITAL COMPUTER, HAYWARD, CA. AIRBORNE EXPRESS
#W1563494 SHIPPING CHARGES, 1/7/97, SEATTLE OFC.-SF OFC. AIRBORNE EXPRESS

Account Code: 41 Expendables

Preliminary Assessments
#013503 KIT - SOIL EXTRACTION ENSYS INC.
#013503 KIT-TAXAPHENE SOIL, TUBE ENSYS INC.
DECON SUPPLIES AMY L ESTEY - TEMPE, AZ
DECON SUPPLIES AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013

NO SUBTASK USED

FOR Postage & Delivery

01/07/1997
01/07/1997

01/07/1997 05:00 01/08/1997 15:00
01/07/1997 05:00 01/08/1997 15:00

TOTAL 09-9601-0013 FOR Expendables

Account Code: 43 Travel

Preliminary Assessments
D#26818>TK-4011234991004 ESTEY CORRECT AMEX TICKET

01/07/1997 TAXI AMY L. ESTEY - TEMPE, AZ
01/07/1997 >TK-4011345226706 AMY L. ESTEY - TEMPE, AZ
01/07/1997 LODGING AMY L ESTEY - TEMPE, AZ
01/07/1997 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
01/08/1997 POV: 90 MILES RT TO AIRPORT AMY L. ESTEY - TEMPE, AZ
01/08/1997 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
01/08/1997 RENTAL CAR AMY L. ESTEY - TEMPE, AZ

NO SUBTASK USED

01/07/1997 05:00 01/08/1997 15:00
01/07/1997 05:00 01/08/1997 15:00
01/07/1997 05:00 01/08/1997 15:00
01/07/199705:00 01/08/1997 15:00
01/07/1997 05:00 01/08/1997 15:00
01/07/1997 05:00 01/08/1997 15:00
01/07/1997 05:00 01/08/1997 15:00

TOTAL 09-9601-0013

Account Code: 50 Other Rental Costs

Preliminary Assessments NO SUBTASK USED
GE CAPITAL TMS COMPUTER RENTAL SAN FRANCISCO IMPREST ACCOUNT

Account Code: 67 Meals

Preliminary Assessments
01/07/1997 PER DIEM AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013

NO SUBTASK USED

*** Confidential Business Information - Not for Release

FOR Travel

FOR Other Rental Costs

01/07/1997 05:00 01/08/1997 15:00

142.45

13.50
28.50
8.50

28.50
28.50
38.50
6.75
5.75
8.50

167.00

550.09
1,122.66

19.80
36.50

1,729.05

80.00
30.00

238.00
61.00
2.00

27.00
1.00

49.91

488.91

157:50 .

157.50

36.00

f i I i I I I I I I I I I I I I I I I



Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9601-0013

Account Code: 67 Meals

Preliminary Assessments
01/08/1997 PER DIEM AMY L. ESTEY - TEMPE, AZ

Site Name/Task Desc: SANDERS AVIATION

NO SUBTASK USED
01/07/1997 05:00 01/08/1997 15.:00 1.8.00

TOTAL 09-9601-0013 FOR Meals 54.00

TOTAL FOR: 09-9601-0013 2,738.91

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report *• "*

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Account Code: 06 Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 14.32

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 29.17

TOTAL 09-9601-0014 FOR Outside Service 29.17

TOTAL FOR: 09-9601-0014 43.49

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9601-0015

Account Code: 06 Computer Usage

Site Name/Task Desc: OMEGA RECOVERY SERVICES

TOTAL 09-9601-0015 FOR Computer Usage

TOTAL FOR: 09-9601 -0015

4.80

4.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. jf' ty

Other Direct Cost Detail Report ,
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications

General Project Management NO SUBTASK USED
GTE CALIFORNIA TELEPHONE LINES LOS ANGELES IMPREST
SPRINT LONG DISTANCE CELLULAR CALLS LOS ANGELES IMPREST
MOVILECOMM MONTHLY PAGER CHARGES SAN FRANCISCO IMPREST ACCOUNT
GTE CALIFORNIA FAX LINE USAGE LOS ANGELES IMPREST
#0010011735761190 LONG DISTANCE SERVICE, SFOFC., 12/5/96 MFS INTELENET, INC.
#0010011735761287 LONG DISTANCE CHARGES, SF OFC. MFS INTELENET, INC.
MCI63590879 B/D 12/96-1/97 LOS ANGELES OFC.MCI LONG DISTANCE B/DOWN, 12/15/96-1/14/97
716-684-8060

TOTAL 09-9602-0004 FOR Communications
Account Code: 17 Insurance

General Project Management NO SUBTASK USED
100938MEV,CA5272034,INSTALL#8 AIG GROUP COMM.AUTOMOBILE RENEWAL POLICY,INSTALL#8, SAN FRANCISCO OFC. S.H. GOW &
COMPANY, INC.
100938MEV,CA5272034,INSTALL#8 AIG GROUP COMM.AUTOMOBILE RENEWAL POLICY, INSTALL#8, LOS ANGELES OFC. S.H. GOW &
COMPANY, INC.

TOTAL 09-9602-0004 FOR Insurance

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
404075120/004421104306' FEDERAL EXPRESS CORPORATION
404075120/004421104306* FEDERAL EXPRESS CORPORATION
PURCHASE POWER PURCHASE OF POSTAGE FOR POSTAGE METER LOS ANGELES IMPREST
#W6655294 SHIPPING CHARGES,2/6/97,SF OFC.-MAXIM TECH.,BILLINGS,MT. AIRBORNE EXPRESS
#2830548173 SHIPPING CHARGES, P.WHEELER-LONG BEACH OFC,, W/E 2/8/97 AIRBORNE EXPRESS
#W1563494 SHIPPING CHARGES, 1/9/97, LONG BEACH OFC.-SUTTER COUNTY FIRE DEPT,SUTTER,CA. AIRBORNE EXPRESS
#W5286934 SHIPPING CHARGES, 1/29/97.LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES,2/6/97,SF OFC.-COLUMBIA ANAL..KELSO, WA. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES,2/6/97,SF OFC.-CENTURY TESTING LABS.BEND.OR. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES,2/6/97,SF OFC.-HUTICHEM ANAL.,RENTON,WA. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES,2/6/97,SFOFC.-ANAL.RESOURCES,SEATTLE, WA. AIRBORNE EXPRESS
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT
SW6655294 SHIPPING CHARGES,2/5/97,LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES.2/6/97.SF OFC.-SOUND ANAL..TACOMA.WA. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES,2/5/97,SF. OFC.-CASCADE DRILLING.WOODINVILLE.WA. AIRBORNE EXPRESS
#W4094462 SHIPPING CHARGES, MORRIS LEGLER (SEA.)-SF OFC., 1/27/97 AIRBORNE EXPRESS
SW6655294 SHIPPING CHARGES,2/6/97,SF OFC.-SVL ANALYTICAL.KELLOGG.ID. AIRBORNE EXPRESS

1,534.51

95.98
1.21

68.74
14.79

944.50
598.78
52.23

8.44

1,784.67

677.00

226.00

903.00

-46.41
46.41

119.40
11.75
6.75

16.75
11.00
11.75
11.75
11.75
11.75
3.25
6.75

11.75
6.15
4.25

11.75

**" Confidential Business Information - Not for Release "*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 02/22/1997

TDD Number: 09-9602-0004

Voucher: 14

Date: 3/13/1997

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

Account Code: 29 Postage & Delivery

General Project Management NO SUBTASK USED
#W2799462 SHIPPING CHARGES, 1/15/97, SF OFC.-DALLAS OC. AIRBORNE EXPRESS

Account Code: 38 Copy Costs

General Project Management

TOTAL 09-9602-0004 FOR Postage & Delivery

NO SUBTASK USED

TOTAL 09-9602-0004

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
AIRTOUCH PAGING START ON-CALL PAGER LOS ANGELES IMPREST
AIRTOUCH PAGING START ON-CALL PAGER LOS ANGELES IMPREST

01/03/1997 OFFICE SUPPLIES/STAFFING TIMOTHY M. COLEN - SFO, CA

Account Code: 43 Travel

11/19/1996

01/08/1997
01/08/1997
01/09/1997
01/09/1997
01/10/1997
01/10/1997
01/11/1997
01/11/1997
01/12/1997
01/12/1997
01/13/1997
02/06/1997
02/06/1997
02/06/1997
02/07/1997
02/07/1997

General Project Management
BUSINESS PHONE MORRIS F. LEGLER - SEATTLE, WA

TOTAL 09-9602-0004

NO SUBTASK USED

FOR Copy Costs

01/03/1997 00:00 01/03/1997 00:00

FOR Expendables

11/17/199616:15 11/22/199621:35

LODGING /Just=1 HOWARD L. COHN - YUBA, CA
INCIDENTALS HOWARD L. COHN - YUBA, CA
INCIDENTALS HOWARD L. COHN -YUBA, CA
LODGING/Just=1 HOWARD L. COHN - YUBA, CA
LODGING/Just=1 HOWARD L. COHN - YUBA, CA
INCIDENTALS HOWARD L. COHN - YUBA, CA
LODGING/Just=1 HOWARD L COHN -YUBA, CA
INCIDENTALS HOWARD L. COHN - YUBA, CA
LODGING/Just=1 HOWARD L COHN - YUBA, CA
INCIDENTALS HOWARD L. COHN - YUBA, CA
INCIDENTALS HOWARD L. COHN - YUBA, CA
>TK-0168604030769 THOMPSON CHAMBERS - LONG BEACH, CA
POV: 15 MILES SFO THOMPSON CHAMBERS - LONG BEACH, CA
INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA
LB OFFICE PARKING THOMPSON CHAMBERS - LONG BEACH, CA
INCIDENTALS THOMPSON CHAMBERS - LONG BEACH, CA

01/08/1997
01/08/1997
01/08/1997
01/08/1997
01/08/1997
01/08/1997
01/08/1997
01/08/1997
01/08/1997
01/08/1997
01/08/1997
02/06/1997
02/06/1997
02/06/1997
02/06/1997
02/06/1997

17:30
17:30
17:30
17:30
17:30
17:30
17:30
17:30
17:30
17:30
17:30
16:00
16:00
16:00
16:00
16:00

01/13/1997
01/13/1997
01/13/1997
01/13/1997
01/13/1997
01/13/1997
01/13/1997
01/13/1997
01/13/1997
01/13/1997
01/13/1997
02/09/1997
02/09/1997
02/09/1997
02/09/1997
02/09/1997

19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
15:00
15:00
15:00
15:00
15:00

6.70.

263.25

17.01
156.92

-136.03
208.64
-65.30
-48.86
36.43
33.33
44.02

-95.88

150.28

18.95
18.95
11.45

49.35

5.53

88.48
1.00
2.00

88.48
62.54
2.00

62.54
2.00

62.54
2.00
2.00

74.00
4.50
1.00
6.00
2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORTTDD Number: 09-9602-0004

Account Code: 43 Travel

General Project Management NO SUBTASK USED
02/09/1997 AIRPORT PARKING THOMPSON CHAMBERS - LONG BEACH, CA
02/09/1997 RENTAL CAR THOMPSON CHAMBERS - LONG BEACH, CA
02/09/1997 POV: 15 MILES HOME THOMPSON CHAMBERS - LONG BEACH, CA
02/09/1997 RCGAS THOMPSON CHAMBERS - LONG BEACH, CA

02/06/1997 16:00 02/09/1997 15:00
02/06/1997 16:00 02/09/1997 15:00
02/06/1997 16:00 02/09/1997 15:00
02/06/1997 16:00 02/09/1997 15:00

Account Code: 50 Other Rental Costs

General Project Management
FEB'97RENT FEB'97 RENT, SF OFC. KSW PROPERTIES

Account Code: 67 Meals

General Project Management
01/08/1997 PER DIEM HOWARD L. COHN - YUBA, CA
01/09/1997 PER DIEM HOWARD L. COHN - YUBA, CA
01/10/1997 PER DIEM HOWARD L. COHN -YUBA, CA
01/11/1997 PER DIEM HOWARD L. COHN - YUBA, CA
01/12/1997 PER DIEM HOWARD L. COHN - YUBA, CA
01/13/1997 PER DIEM HOWARD L. COHN - YUBA, CA
02/06/1997 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA
02/07/1997 PER DIEM THOMPSON CHAMBERS - LONG BEACH, CA

TOTAL 09-9602-0004

NO SUBTASK USED

TOTAL 09-9602-0004

NO SUBTASK USED

FOR Travel

FOR Other Rental Costs

01/08/1997 17:30 01/13/1997
01/08/1997 17:30 01/13/1997
01/08/1997 17:30 01/13/1997
01/08/1997 17:30 01/13/1997
01/08/1997 17:30 01/13/1997
01/08/1997 17:30 01/13/1997
02/06/1997 16:00 02/09/1997
02/06/1997 16:00 02/09/1997

TOTAL 09-9602-0004 FOR Meals

21.60
113.22

4.50
5.58

613.51

2,626.20

2,626.20

TOTAL FOR: 09-9602-0004

19:00
19:00
19:00
19:00
19:00
19:00
15:00
15:00

18.00
36.00
28.00
28.00
28.00
28.00
20.00
31.00

217.00

8,141.77

"" Confidential Business Information - Not for Release "*
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ECOLOGY and ENVIRONMENT, INC. jf|T|

Other Direct Cost Detail Report ij, *-|-*
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher 14

Date: 3/13/1997

TDD Number: 09-9603-0001

Account Code: 27 Subcontractor Service

Analytical Services
004518 09-9603-0001 THE REGENTS OF THE U.C.

Site Name/Task Desc: GREY EAGLE MINE SITE

NO SUBTASK USED

TOTAL 09-9603-0001 FOR Subcontractor Service

TOTAL FOR: 09-9603-0001

280.00

280.00

280.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. \

Other Direct Cost Detail Report '
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT

Account Code: 06 Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage 98.82

Account Code: 24 Sample Shipment

Quality Management Plan Activities NO SUBTASK USED
404075112/002815328666 FEDERAL EXPRESS CORPORATION 20.75

TOTAL 09-9604-0005 FOR Sample Shipment 20.75

Account Code: 26 Outside Service

Quality Management Plan Activities NO SUBTASK USED
#0000106239 COPY SERVICES KINKO'S 31.84
COPY SERVICES-STMT 1/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC 113:53

TOTAL 09-9604-0005 FOR Outside Service 145.37

TOTAL FOR: 09-9604-0005 264.94

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9604-0006

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site NameH-ask Desc: START EQUIPMENT MANAGEMENT

TOTAL 09-9604-0006 FOR Computer Usage

Equipment Management Plan NO SUBTASK USED
PACIFIC BELL WAREHOUSE PHONE SAN FRANCISCO IMPREST ACCOUNT
PERSONAL CELLULAR SERVICES, IN CELL PHONE SERVICE SAN FRANCISCO IMPREST ACCOUNT
PACIFIC BELL WAREHOUSE PHONE SAN FRANCISCO IMPREST ACCOUNT

Account Code: 26 Outside Service

Equipment Management Plan
#0000106239 COPY SERVICES KINKO'S

Account Code: 27 Subcontractor Service

Equipment Management Plan
701015-701020 09-9604-0006 AGS, INC.

TOTAL 09-9604-0006 FOR Communications

NO SUBTASK USED

TOTAL 09-9604-0006 FOR Outside Service

NO SUBTASK USED

TOTAL 09-9604-0006 FOR Subcontractor Service

Account Code: 29 Postage & Delivery

Equipment Management Plan NO SUBTASK USED
#W5286934 SHIPPING CHARGES, 1/30/97.LONG BEACH OFC.-MIE,INC.,CULVER CITY.CA. AIRBORNE EXPRESS
#W4094462 SHIPPING CHARGES, 1/20/97, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
#W4094462 SHIPPING CHARGES, 1/22/97, SF OFC.-THE FOXBORO CO..EAST BRIDGEWATER, MA. AIRBORNE EXPRESS
#W5286934 SHIPPING CHARGES, 1/30/97.LONG BEACH OFC.-HAZCO SVCS..SANTA ANA, CA. AIRBORNE EXPRESS

TOTAL 09-9604-0006 FOR Postage & Delivery

Account Code: 37 Repairs & Maintenance

Equipment Management Plan NO SUBTASK USED
VICTOREEN PROBE CALIBRATION SAN FRANCISCO IMPREST ACCOUNT
VICTOREEN, INC. METER CALIBRATION SAN FRANCISCO IMPREST ACCOUNT
#80240800 ANNUAL INSPECTION/CALIBRATION OF MSA MODEL 260 COMBUSTIBLE GAS & OXYGEN METER HAZCO SERVICES, INC.
MST MEASUREMENT SYSTEM, INC. H2S ORGANIC MSTOX SENSOR CELL LOS ANGELES IMPREST
MST MEASUREMENT SYSTEM, INC. H2S MSTOX LEVEL 3 REPAIR 8600-D LOS ANGELES IMPREST

TOTAL 09-9604-0006 FOR Repairs & Maintenance

Account Code: 41 Expendables

Equipment Management Plan NO SUBTASK USED
HAZCO SERVICES, INC. FOXBORO OVA/TVA CARRY STRAP LOS ANGELES IMPREST
#01/21270/7 1 PK, NOSECUP, ULTRAVUE MINE SAFETY APPLIANCE COMPANY
#01/21270/7 (1) CYLINDER, CALIB.GAS MINE SAFETY APPLIANCE COMPANY
#409 XL RAINSUIT 3 PC. STATE BANK OF MT. HOREB

529.20

95.61
342.82
35.42

473.85

. 1.0.14 .

10.14

141.00

141.00

6.05
6.75
6.75

33.00

52.55

278.23
426.08
514.71
163.87
300.43

1,683.32

45.88
30.53
41.02

374.35

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 02/22/1997

TDD Number: 09-9604-0006 Site Name/Task Desc:

Voucher: 14

Date: 3/13/1997

START EQUIPMENT MANAGEMENT

Account Code: 41 Expendables

NO SUBTASK USED

01/14/1997
02/03/1997

Equipment Management Plan
MSA SPECTACLE KIT SAN FRANCISCO IMPREST ACCOUNT
#9700462 NITRIC ACID SKC-WEST, INC.
#409 XXL RAINSUIT STATE BANK OF MT. HOREB
#409 LG RAINSUIT 3 PC STATE BANK OF MT. HOREB
#82056600 BREATHING TUBE HAZCO SERVICES, INC.
#82056600 S NOSE CUP HAZCO SERVICES, INC.
#82056600 M FACEPIECE HAZCO SERVICES, INC.
#82056600 S FACEPIECE HAZCO SERVICES, INC.
#82056600 O AIR HAZCO SERVICES, INC.
#82056600 GME-H CARTRIDGE HAZCO SERVICES, INC.
#82056600 M ULTRA TWIN RESPIRATOR HAZCO SERVICES, INC.
#82056600 S ULTRA TWIN RESPIRATOR HAZCO SERVICES, INC.
#82056600 V GUARD RACHET HARDHAT HAZCO SERVICES, INC.
#9700462 NITROUS FUMES SKC-WEST, INC.
#9700462 HYDR.PEROXIDE SKC-WEST, INC.
#82056600 ISOBYTYLENE HAZCO SERVICES, INC.
#9700462 FORMALDEHYDE SKC-WEST, INC.
#9700462 BENZENE ETHYL SKC-WEST, INC.
#9700462 CYANIDE SKC-WEST, INC.
#9700462 CARBON TETRACHL SKC-WEST, INC.
#9700462 BENZENE SKC-WEST, INC.
#9700462 ACETONE SKC-WEST, INC.
#9700462 SULFURIC ACID SKC-WEST, INC.
#9700462 TEDLAR BAG 3L SKC-WEST, INC.
HAZTECH SYSTEMS, INC. UPGRADE HAZCAT KITS SAN FRANCISCO IMPREST ACCOUNT
VIKING OFFICE PRODUCTS FILE FOLDERS, CALENDERS, INC. SAN FRANCISCO IMPREST ACCOUNT
#9700462 PHENOL SKC-WEST, INC.
#9700462 HYDROCHLOR ACID SKC-WEST, INC.
#9700462 SULFUR DIOXIDE SKC-WEST, INC.
#9700462 CHLORINE SKC-WEST, INC.
#9700462 ACETIC ACID SKC-WEST, INC.
#9700462 HYDROCARBON SKC-WEST, INC.
DAVID TOMLINSON ZEE TOWEL LOS ANGELES IMPREST
#82056600 M NOSE CUP HAZCO SERVICES, INC.
VIKING OFFICE PRODUCTS 24' X 100' 5/16 BUBBLE WRAP ROLLS LOS ANGELES IMPREST
WORK JACKET AMY L. ESTEY - LATHROP, CA
DURACELL BATTERIES STEVEN WALDER - LONG BEACH, CA

01/11/1997 12:00 01/18/1997 19:00
02/03/1997 00:00 02/03/1997 00:00

TOTAL 09-9604-0006 FOR Expendables

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
GENERAL SERVICES ADMINISTRATE (297 Ml. @ .130 PER MILE) FEE FOR GSA VEHICLES LOS ANGELES IMPREST
GENERAL SERVICES ADMINISTRATE GSA VEHICLES MONTHLY LEASE FEE LOS ANGELES IMPREST

01/06/1997 GAS WILL C. DUNCAN - YUBA CITY, CA 01/07/199713:0001/10/199714:50
01/16/1997 GAS WILL C. DUNCAN - YUBA CITY, CA 01/07/199713:0001/10/199714:50

*** Confidential Business Information - Not for Release ***

55.75
106.91
374.35
124.78
111.98
30.00

217.00
217.00
453.27

1,781.13
154.61
154.61
10.04
41.67
66.33

453.27
53.46
51.54
66.33

132.67
103.07
44.68
66.33

208.42
340.59
359.98
60.04

103.08
51.54
41.67
51.54
60.04
9.06

30.00
87.86
86.18
15.13

6,867.69

38.61
330.00

8.90
22.00
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ECOLOGY and ENVIRONMENT,

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

Site Name/Task Desc: START EQUIPMENT MANAGEMENTTDD Number: 09-9604-0006

Account Code: 43 Travel

Equipment Management Plan NO SUBTASK USED
01/28/1997 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
01/29/1997 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA
02/03/1997 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9604-0006

Account Code: 50 Other Rental Costs

Equipment Management Plan NO SUBTASK USED
FEB'97 RENT, STORAGE FEB'97 STPRAGE, LOS ANGELES OFC. BAY 511 CORPORATION

01/28/1997 00:00 01/28/1997 00:00
01/29/1997 00:00 01/29/1997 00:00
02/03/1997 00:00 02/03/1997 00:00

Account Code: 59 Protective Clothing

TOTAL 09-9604-0006

NO SUBTASK USED

FOR Travel

FOR Other Rental Costs

Equipment Management Plan
#409 XL HAZGRIP BOOT STATE BANK OF MT. HOREB
#409 2XL SARANEX COVERALL STATE BANK OF MT. HOREB
#409 XL SARANEX COVERALL STATE BANK OF MT. HOREB
#409 XXL & XXXL COVERALL W/HOOD & BOOT STATE BANK OF MT. HOREB
#409 XL COVERALL SPUN HOOD/BOOT STATE BANK OF MT. HOREB

TOTAL 09-9604-0006 FOR Protective Clothing

Account Code: 70 Contract Owned Vehicle Repair

Equipment Management Plan NO SUBTASK USED
FEB'97 RENT, PARKING FEB'97 RENT, PARKING, SF OFC. CITYPARK
FEB'97 RENT.PARKING FEB'97 RENT, PARKING, SF OFC. AMPCO PARKING

01/21/1997 WINDSHEILD REPLACEMENT, CRACKE ROBIN R. CLEMENS - SAN FRANCISCO, CA
01/23/1997 TIRE REPLACEMENT, BALANCE AND ROBIN R. CLEMENS - SAN FRANCISCO, CA
01/29/1997 TRANSMISSION, GASKET, CONN ASY ROBIN R. CLEMENS - SAN FRANCISCO, CA
01/29/1997 MOLDING REPLACEMENT ON WINDSHI ROBIN R. CLEMENS - SAN FRANCISCO, CA
01/31/1997 OIL CHANGE ROBIN R. CLEMENS • SAN FRANCISCO, CA
01/31/1997 STRUT RLFR, BRAKE FLUSH, STUD ROBIN R. CLEMENS - SAN FRANCISCO, CA
02/04/1997 POWER STEERING FLUID CAP ROBIN R. CLEMENS - SAN FRANCISCO, CA
02/04/1997 2 CASES OF OIL, COOLANT &ST.FL ROBIN R. CLEMENS - SAN FRANCISCO, CA
02/11/1997 PARKING BRAKE REPAIR, ADJ&CLEA ROBIN R. CLEMENS - SAN FRANCISCO, CA

01/21/1997 00:00 01/21/1997 00:00
01/28/1997 00-00 01/28/1997 00:00
02/03/1997 00:00 02/03/1997 00:00
01/29/1997 00:00 01/29/1997 00:00
02/03/1997 00:00 02/03/1997 00:00
01/29/1997 00:00 01/29/1997 00:00
02/04/1997 00:00 02/04/1997 00:00
02/04/1997 00:00 02/04/1997 00:00
02/11/1997 00:00 02/11/1997 00:00

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair

27.00
28.50
49.10

504.11

250.00

250.00

169.97
581.63
543.16
327.09
327.10

1,948.95

900.00
590.00
110.09
211.51

2,140.03
10.00
21.43

378.37
24.25
46.13
70.00

4,501.81

TOTAL FOR: 09-9604-0006 16,962.62

Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9604-0007 Site Name/Task Desc: START HEALTH & SAFETY COORDINATION

Account Code: 06 Computer Usage

TOTAL 09-9604-0007 FOR Computer Usage 95.07

Account Code: 29 Postage & Delivery

Health & Safety Plan Activities NO SUBTASK USED
#W1563494 SHIPPING CHARGES, 1/7/97, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS 5.00.

TOTAL 09-9604-0007 FOR Postage & Delivery 5.00
Account Code: 31 Physical Exams

Health & Safety Plan Activities NO SUBTASK USED
12/4/96 STATEMENT ANNUAL PE, R.R. RANDALL, LA OFC. HARRIMAN JONES MEDICAL GROUP 140.00
12/4/96 STATEMENT ANNUAL PE, R. WISE, LA OFC. HARRIMAN JONES MEDICAL GROUP 140.00
12/4/96 STATEMENT ANNUAL PE, E.S. HAMRICK, LA OFC. HARRIMAN JONES MEDICAL GROUP 175.00
12/4/96 STATEMENT ANNUAL PE, S.S. WALDER, LA OFC. HARRIMAN JONES MEDICAL GROUP 140.00

01/24/1997 PARKING HOWARD F. EDWARDS - SAN FRANCISCO, CA 01/24/199700:0001/24/199700:00 9.00

TOTAL 09-9604-0007 FOR Physical Exams 604.00

TOTAL FOR: 09-9604-0007 704.07

*" Confidential Business Information - Not for Release "
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: START COMPUTER SUPPORT

TOTAL 09-9604-0008 FOR Computer Usage

Account Code: 41 Expendables

General Project Management NO SUBTASK USED
CS BUSINESS SYSTEMS INC. ZIP DISKS SAN FRANCISCO IMPREST ACCOUNT

1,787.37

294.28

TOTAL 09-9604-0008 FOR Expendables

TOTAL FOR: 09-9604-0008

294.28

2,081.65

*** Confidential Business Information - Not for Release **



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE

Account Code: 06 Computer Usage

TOTAL 09-9604-0012 FOR Computer Usage 22.37

Account Code: 07 Communications

General Technical Support NO SUBTASK USED
MCI63590879 B/D 12/96-1/97 MC163590879 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, LOS ANGELES OFC. 5.03

TOTAL 09-9604-0012 FOR Communications 5.03

Account Code: 29 Postage & Delivery

General Technical Support NO SUBTASK USED
#W6655294 SHIPPING CHARGES, 2/3/97, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 16.00

TOTAL 09-9604-0012 FOR Postage & Delivery 16.00

TOTAL FOR: 09-9604-0012 43.40

Confidential Business Information - Not for Release
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Contract Number: 68-W6-0010

Month Ending: 02/22/1997

TDD Number: 09-9605-0004

Account Code: 26 Outside Service

ECOLOGY and ENVIRONMENT, INC. f I fy
Other Direct Cost Detail Report I; *• J

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

Preliminary Assessments NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9605-0004 FOR Outside Service

TOTAL FOR: 09-9605-0004

14.00

14.00

14.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report p ». •»

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Account Code: 06 Computer Usage

TOTAL 09-9605-0006 FOR Computer Usage 111.76

TOTAL FOR: 09-9605-0006 111.76

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT,
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9605-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: T.A.L.E.S. DATABASE

TOTAL 09-9605-0008 FOR Computer Usage

TOTAL FOR: 09-9605-0008

40.38

40.38

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. f|

Other Direct Cost Detail Report !

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9605-0010

Account Code: 26 Outside Service

Site Name/Task Desc: PANOCHE TIRE DUMP FIRE

Removal Action/Investigation/Monitoring NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT
COPY SERVICES-STMT 1/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

1196
11.39

TOTAL 09-9605-0010 FOR Outside Service

TOTAL FOR: 09-9605-0010

23.35

23.35

*** Confidential Business Information - Not for Release "*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9606-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 41 Expendables

Public Participation Support
01/25/1997 PLUMBING EQUIPT JAMES M. JAMES - SONOMA, CA
02/11/1997 DEMO SUPPLIES TIMOTHY M. COLEN - BAKERSFIELD, CA

TOTAL 09-9606-0001

NO SUBTASK USED

TOTAL 09-9606-0001

FOR Computer Usage

01/25/1997 00:00 01/25/1997 00:00
02/11/1997 07:00 02/12/1997 14:00

FOR Expendables

Account Code: 43 Travel

Public Participation Support NO SUBTASK USED
CHRISTINE DUNCAN CAB FARE SAN FRANCISCO IMPREST ACCOUNT

02/11/1997 POV: 15 MILES SFO INTL TIMOTHY M. COLEN - BAKERSFIELD, CA
02/11/1997 >TK-0168605477640 TIMOTHY M. COLEN - BAKERSFIELD, CA
02/11/1997 INCIDENTALS TIMOTHY M. COLEN - BAKERSFIELD, CA
02/11/1997 HOTEL TIMOTHY M. COLEN - BAKERSFIELD, CA
02/12/1997 AIRPORT PARKING TIMOTHY M. COLEN - BAKERSFIELD, CA
02/12/1997 POV: 15 MILES HOME TIMOTHY M. COLEN - BAKERSFIELD, CA
02/12/1997 RENTAL CAR TIMOTHY M. COLEN - BAKERSFIELD, CA
02/12/1997 INCIDENTALS TIMOTHY M. COLEN - BAKERSFIELD, CA

02/11/1997 07:00 02/12/1997
02/11/1997 07:00 02/12/1997
02/11 /1997 07:00 02/12/1997
02/11/1997 07:00 02/12/1997
02/11/1997 07:00 02/12/1997
02/11/1997 07:00 02/12/1997
02/11/1997 07:00 02/12/1997
02/11/1997 07:00 02/12/1997

Account Code: 67 Meals

Public Participation Support
02/11/1997 PER DIEM TIMOTHY M. COLEN - BAKERSFIELD, CA
02/12/1997 PER DIEM TIMOTHY M. COLEN - BAKERSFIELD, CA

TOTAL 09-9606-0001

NO SUBTASK USED

TOTAL 09-9606-0001

FOR Travel

02/11/1997 07:00 02/12/1997 14:00
02/11/1997 07:00 02/12/1997 14:00

FOR Meals

438.51

36.87
8.97

45.84

14:00
14:00
14:00
14:00
14:00
14:00
14:00
14:00

4.50
4.50

281.00
2.00

79.00
37.00
4.50

46.30
1.00

459.80

40.00
20.00

TOTAL FOR: 09-9606-0001

60.00

1,004.15

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
SPEEDWAY COPY SYSTEMS, INC. PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 17.74

TOTAL 09-9606-0005 FOR Outside Service 17.74

TOTAL FOR: 09-9606-0005 17.74

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC. f fd
Other Direct Cost Detail Report I *• r*

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9608-0004

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING

TOTAL 09-9608-0004 FOR Computer Usage

Removal Action/Investigation/Monitoring NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT

1.30

5.98

TOTAL 09-9608-0004 FOR Outside Service

TOTAL FOR: 09-9608-0004

5.98

7.28

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. j| C^t
Other Direct Cost Detail Report .'*••*

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9609-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: RICHMOND TERMINAL AKA UNITED HECKATHORN

TOTAL 09-9609-0008

Account Code: 26 Outside Service

Removal Support (PRP/State) NO SUBTASK USED
COPY SERVICES-STMT 1/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9609-0008

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
BAY AREA RENTALS COMPACT CAR RENTAL SAN FRANCISCO IMPREST ACCOUNT

11/11/1996 PARKING @ E+E/SF TIMOTHY M. COLEN - RICHMOND, CA
11/11/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/11/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/12/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/12/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/13/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/13/1996 PARKING @ E+E/SF TIMOTHY M. COLEN - RICHMOND, CA
11/13/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/14/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/14/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/15/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/15/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/15/1996 PARKING @ E+ESF TIMOTHY M. COLEN - RICHMOND, CA
11/16/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/16/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/17/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/17/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/18/1996 PARKING E+E/SF TIMOTHY M. COLEN - RICHMOND, CA
11/18/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/18/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA
11/21/1996 PARKING @ E+E/SF TIMOTHY M. COLEN - RICHMOND, CA
11/21/1996 BRIDGETOLL TIMOTHY M. COLEN - RICHMOND, CA
11/21/1996 POV: 30 MILES RICHMOND TIMOTHY M. COLEN - RICHMOND, CA

Account Code: 70 Contract Owned Vehicle Repair

Removal Support (PRP/State)
11/11/1996 TIRE REPAIR/BRONCO TIMOTHY M. COLEN - RICHMOND, CA

TOTAL 09-9609-0008

NO SUBTASK USED

TOTAL 09-9609-0008

TOTAL FOR: 09-9609-0008

FOR

FOR

FOR

FOR

08

Computer Usage

Outside Service

1 1/1 1/1996 00:00 1 1/21/1996 00:00
1 1/1 1/1996 00:00 1 1/21/1996 00:00
11/11/199600:00 11/21/199600:00
1 1/1 1/1996 00:00 1 1/21/1996 00:00
1 1/1 1/1996 00:00 1 1/21/1996 00:00
1 1/1 1/1996 00:00 1 1/21/1996 00:00
11/11/1996 00:00 11/21/1996 00:00
11/11/199600:00 11/21/199600:00
11/11/199600:00 11/21/199600:00
11/11/1996 00:00 11/21/1996 00:00
11/11/1996 00:00 11/21/1996 00:00
11/11/199600:00 11/21/199600:00
11/11/1996 00:00 11/21/1996 00:00
11/11/199600:00 11/21/199600:00
11/11/199600:00 11/21/199600:00
1 1/1 1/1996 00:00 1 1/21/1996 00:00
11/11/1996 00:00 11/21/1996 00:00
11/11/199600:00 11/21/199600:00
11/11/199600:00 11/21/199600:00
11/11/199600:00 11/21/199600:00
11/11/1996 00:00 11/21/1996 00:00
11/11/199600:00 11/21/199600:00
11/11/199600:00 11/21/199600:00

Travel

11/11/199600:00 11/21/199600:00

Contract Owned Vehicle Repair

12.27

3.80

3.80

75.95
7.50
9.00
1.00
1.00
9.00
9.00

13.50
1.00
1.00
9.00
9.00
1.00

20.00
9.00
1.00
1.00
9.00
9.00
1.00
9.00

13.50
1.00
9.00

229.45

7.50

7.50

253.02

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9609-0010

Account Code: 06 Computer Usage

Site Name/Task Desc: ENVIROPURE WEST, INC./PRC

TOTAL 09-9609-0010 FOR Computer Usage

Account Code: 59 Protective Clothing

Removal Assessment NO SUBTASK USED
#01/21270/7 CARTRIDGE, TWIN RESP, GME-H MINE SAFETY APPLIANCE COMPANY

23.34

524.10

TOTAL 09-9609-0010 FOR Protective Clothing

TOTAL FOR: 09-9609-0010

524.10

547.44

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC. |i

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: DC METALS

TOTAL 09-9610-0001

Account Code: 41 Expendables

Removal Assessment NO SUBTASK USED
SKC WEST, INC. DRAEGER TUBES, TRAP TUBES SAN FRANCISCO IMPREST ACCOUNT

10/28/1996 DECONTAMINATION EQUIPMENT HOWARD F. EDWARDS - OAKLAND, CA

Account Code: 43 Travel

Removal Assessment
11/14/1996 GAS FOR GEOPROBE PAUL W. MARTIN - OAKLAND, CA

TOTAL 09-9610-0001

NO SUBTASK USED

FOR Computer Usage

10/28/1996 00:00 10/28/1996 00:0.0.

FOR Expendables

11/14/199600:00 11/14/199600:00

TOTAL 09-9610-0001 FOR Travel

TOTAL FOR: 09-9610-0001

202.04

269.36
52.70

322.06

20.97

20.97

545.07

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING

TOTAL 09-9610-0002 FOR Computer Usage

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Removal Assessment
701015-701020 09-9610-0002 AGS, INC.

TOTAL 09-9610-0002

NO SUBTASK USED

TOTAL 09-9610-0002

FOR Outside Service

5.63

5.98

5.98

501.00

FOR Subcontractor Service

TOTAL FOR: 09-9610-0002

501.00

512.61

*** Confidential Business Information - Not for Release "*•
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ECOLOGY and ENVIRONMENT, INC. | ftl
Other Direct Cost Detail Report \ * J

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending.

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0003

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: CAMEO TRAINING PROGRAM

TOTAL 09-9610-0003 FOR Computer Usage

Training NO SUBTASK USED
MCI63590879 B/D 12/96-1/97 MCI63590879 LONG DISTANCE B/DOWN, 12/15/96-1/14/97, LOS ANGELES OFC.

TOTAL 09-9610-0003 FOR Communications

TOTAL FOR: 09-9610-0003

4.57

3.06

3.06

7.63

"• Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0004 Site Name/Task Desc: NORTH AMERICAN RESOURCES

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 13.93

TOTAL 09-9610-0004 FOR Outside Service 13.93

TOTAL FOR: 09-9610-0004 13.93

*" Confidential Business Information - Not for Release '*
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0005

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0005 FOR Computer Usage

TOTAL FOR: 09-9610-0005

8.44

8.44

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0006 FOR Computer Usage

Account Code: 07 Communications

Preliminary Assessments NO SUBTASK USED
#0010011735761287 LONG DISTANCE CHARGES, SF OFC. MFS INTELENET, INC.
#0010011735761190 LONG DISTANCE SERVICE, SFOFC., 12/5/96 MFS INTELENET, INC.

TOTAL 09-9610-0006 FOR Communications

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9610-0006 FOR Postage & Delivery

Account Code: 32 Books & Publications

Preliminary Assessments NO SUBTASK USED
AMERICAN WATER WORKS ASSOC. VIDEO TAPES: IT IS SAFE, SAMPLING OUR DRINKING SAN FRANCISCO IMPREST ACCOUNT

Account Code: 41 Expendables

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Books & Publications

Preliminary Assessments
02/03/1997 ROPE, TUBING JAMES M. JAMES - BAKERSFIELD, CA
02/03/1997 BAILER WEIGHTS JAMES M. JAMES - BAKERSFIELD, CA
02/04/1997 HOSE, SCREW DRIVER JAMES M. JAMES - BAKERSFIELD, CA
02/04/1997 STRESS BEVEREDGE/CAMERA/ICE JAMES M. JAMES - BAKERSFIELD, CA

02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/199721:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00

TOTAL 09-9610-0006 FOR Expendables

Account Code: 43 Travel

Preliminary Assessments
02/02/1997 GASRC JAMES M. JAMES - BAKERSFIELD, CA
02/02/1997 GASRC JAMES M. JAMES - BAKERSFIELD, CA
02/02/1997 BRIDGE TOLL JAMES M. JAMES - BAKERSFIELD, CA
02/02/1997 INCIDENTALS JAMES M.JAMES - BAKERSFIELD, CA
02/02/1997 HOTEL JAMES M. JAMES - BAKERSFIELD, CA
02/03/1997 INCIDENTALS JAMES M. JAMES - BAKERSFIELD, CA
02/03/1997 HOTEL JAMES M. JAMES - BAKERSFIELD, CA
02/03/1997 POV: 15 MILES SFO INTL TIMOTHY M. COLEN - BAKERSFIELD, CA
02/03/1997 >TK-0162106651197 TIMOTHY M. COLEN - BAKERSFIELD, CA
02/03/1997 INCIDENTALS TIMOTHY M. COLEN - BAKERSFIELD, CA
02/03/1997 LODGING TIMOTHY M. COLEN - BAKERSFIELD, CA
02/04/1997 BRIDGETOLL JAMES M. JAMES - BAKERSFIELD, CA
02/04/1997 INCIDENTALS JAMES M. JAMES - BAKERSFIELD, CA
02/04/1997 RENTAL TRUCK TIMOTHY M. COLEN - BAKERSFIELD, CA
02/04/1997 PARKING TIMOTHY M. COLEN - BAKERSFIELD, CA

NO SUBTASK USED
02/02/1997 14:30 02/04/199721:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/03/1997 05:45 02/04/1997 21:30
02/03/1997 05:45 02/04/1997 21:30
02/03/1997 05:45 02/04/1997 21:30
02/03/1997 05:45 02/04/1997 21:30
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/03/1997 05:45 02/04/1997 21:30
02/03/1997 05:45 02/04/1997 21:30

287.31

9.58
12.04

21.62

3.25

263.00

263.00

17.50
11.18
9.85

20.13

58.66

12.00
12.50
3.00
1.00

79.00
2.00

79.00
4.50

281.00
2.00

79.00
1.00
2.00

76.75
48.00

*** Confidential Business Information - Not for Release *"•
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

Site Name/Task Desc: MCFARLAND KERN COUNTYTDD Number: 09-9610-0006

Account Code: 43 Travel

Preliminary Assessments NO SUBTASK USED
02/04/1997 POV: 15 MILES HOME TIMOTHY M. COLEN - BAKERSFIELD, CA
02/04/1997 INCIDENTALS TIMOTHY M. COLEN - BAKERSFIELD, CA
02/04/1997 GASRC JAMES M. JAMES - BAKERSFIELD, CA
02/05/1997 PARKING RC JAMES M.JAMES - BAKERSFIELD, CA
02/05/1997 BRIDGETOLL JAMES M. JAMES - BAKERSFIELD, CA
02/05/1997 RENTAL CAR JAMES M.JAMES - BAKERSFIELD, CA
02/05/1997 PARKING RC (NO RECEIPT) JAMES M. JAMES - BAKERSFIELD, CA

02/03/1997 05:45 02/04/1997 21:30
02/03/1997 05:45 02/04/1997 21:30
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/199721:00

Account Code: 50 Other Rental Costs

Preliminary Assessments
02/04/1997 GENRATOR RENTAL TIMOTHY M. COLEN - BAKERSFIELD, CA

TOTAL 09-9610-0006

NO SUBTASK USED

Account Code: 67 Meals

Preliminary Assessments
02/02/1997 PER DIEM JAMES M. JAMES - BAKERSFIELD, CA
02/03/1997 PER DIEM JAMES M. JAMES - BAKERSFIELD, CA
02/03/1997 PER DIEM TIMOTHY M. COLEN - BAKERSFIELD, CA
02/04/1997 PER DIEM JAMES M. JAMES - BAKERSFIELD, CA
02/04/1997 PER DIEM TIMOTHY M. COLEN - BAKERSFIELD, CA

TOTAL 09-9610-0006

NO SUBTASK USED

FOR Travel

02/03/1997 05:45 02/04/1997 21:30.

FOR Other Rental Costs

02/02/1997 14:30 02/04/1997 21:00
02/02/1997 14:30 02/04/1997 21:00
02/03/1997 05:45 02/04/1997 21:30
02/02/1997 14:30 02/04/199721:00
02/03/1997 05:45 02/04/1997 21:30

TOTAL 09-9610-0006 FOR Meals

4.50
2.00

11.60
2.00
3.00

173.34
.75

879.94

35.00

35.00

20.00
40.00
40.00
40.00
40.00

TOTAL FOR: 09-9610-0006

180.00

1,728.78

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9610-0007 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0007 FOR Computer Usage 1.62

TOTAL FOR: 09-9610-0007 1.62

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC. jf

Other Direct Cost Detail Report '(
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0008

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Preliminary Assessments
701015-701020 09-9610-0008 AGS, INC.

Site Name/Task Desc: MCFARLAND KERN COUNTY

TOTAL 09-9610-0008

NO SUBTASK USED

FOR Computer Usage -8.93

TOTAL 09-9610-0008 FOR Subcontractor Service

TOTAL FOR: 09-9610-0008

96.75

87.82

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY

Account Code: 06 Computer Usage

TOTAL 09-9610-0009 FOR Computer Usage 315.60

Account Code: 26 Outside Service

Preliminary Assessments NO SUBTASK USED
COPY SERVICES-STMT 1/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 10.67.

TOTAL 09-9610-0009 FOR Outside Service 10.67

Account Code: 29 Postage & Delivery

Preliminary Assessments NO SUBTASK USED
#W1563494 SHIPPING CHARGES, 1/10/97, SFOFC.-INCHCAPE TESTING, SACRAMENTO, CA. AIRBORNE EXPRESS 11.75
#W1563494 SHIPPING CHARGES, 1/10/97, SF OFC.-MONTGOMER WATSON, PASADENA, CA. AIRBORNE EXPRESS 11.75
#W1563494 SHIPPING CHARGES, 1/10/97. SF OFC.-LSEQUOIA ANAL.REDWOOD CITY.CA. AIRBORNE EXPRESS 21.75
#W1563494 SHIPPING CHARGES, 1/10/97, SF OFC.-CEIMIC CORP, SAN DIEGO, CA. AIRBORNE EXPRESS 11.75
#W1563494 SHIPPING CHARGES, 1/10/97, SF OFC.-APPL LABORATORIES, FRESNO, CA. AIRBORNE EXPRESS 11.75
#W1563494 SHIPPING CHARGES, 1/10/97, SF OFC.-INCHCAPE TESTING.SAN JOSE, CA. AIRBORNE EXPRESS 11.75
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT 4.25
#W1563494 SHIPPING CHARGES, 1/10/97, SF OFC.-LOCKHEED ANAL..LAS VEGAS, NV. AIRBORNE EXPRESS 1.175.

TOTAL 09-9610-0009 FOR Postage & Delivery 96.50

TOTAL FOR: 09-9610-0009 422.77

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0011

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: PEMACO INC.

TOTAL 09-9610-0011 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
#0010011735761190 LONG DISTANCE SERVICE, SF OFC., THRU 12/5/96 MFS INTELENET, INC.

Account Code: 26 Outside Service

Preliminary Assessments
#0000106239 COPY SERVICES KINKO'S

Account Code: 29 Postage & Delivery

TOTAL 09-9610-0011 FOR Communications

NO SUBTASK USED

TOTAL 09-96100011 FOR Outside Service

Preliminary Assessments NO SUBTASK USED
#W6655294 SHIPPING CHARGES,2/6/97,SF OFC.-SURSURFACE SURVEYS.SOLANA BEACH.CA. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES,2/6/97,SF OFC.-SUBTRONIC CORP.CONCORD.CA. AIRBORNE EXPRESS
#W6655294 SHIPPING CHARGES,2/6/97,SF OFC.-STRATA GEOPHYSICAL.BAKERSFIELD, CA. AIRBORNE EXPRESS

TOTAL 09-9610-0011 FOR Postage & Delivery

Account Code: 43 Travel

Preliminary Assessments
02/03/1997 PARKING JULIE HERBST - LONG BEACH, CA
02/03/1997 TRAIN JULIE HERBST - LONG BEACH, CA
02/03/1997 TAXI JULIE HERBST - LONG BEACH, CA
02/03/1997 RENTAL CAR JULIE HERBST - LONG BEACH, CA
02/03/1997 BUS JULIE HERBST - LONG BEACH, CA
02/03/1997 >TK-5268604030777 PB R.KARPOWI JULIE HERBST
02/03/1997 INCIDENTALS JULIE HERBST - LONG BEACH, CA

Account Code: 67 Meals

Preliminary Assessments
02/03/1997 PER DIEM JULIE HERBST - LONG BEACH, CA

NO SUBTASK USED

LONG BEACH, CA

02/03/1997 06:00 02/03/1997 19:30
02/03/1997 06:00 02/03/1997 19:30
02/03/1997 06:00 02/03/1997 19:30
02/03/1997 06:00 02/03/1997 19:30
02/03/1997 06:00 02/03/1997 19:30
02/03/1997 06:00 02/03/1997 19:30
02/03/1997 06:00 02/03/1997 19:30

TOTAL 09-9610-0011

NO SUBTASK USED

TOTAL 09-9610-0011

FOR Travel

02/03/1997 06:00 02/03/1997 19:30

FOR Meals

235.84

.21

.21

23.34

23.34

11.75
11.75
11.75

35.25

4.00
4.00
5.00

42.22
18.00

165.00
2.00

TOTAL FOR: 09-9610-0011

240.22

40.00

40.00

574.86

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE

Account Code: 06 Computer Usage

TOTAL 09-9610-0014 FOR Computer Usage 60.50

Account Code: 26 Outside Service

Removal Assessment NO SUBTASK USED
PHOTO EXPRESS PHOTO DEV. SAN FRANCISCO IMPREST ACCOUNT 43.46

TOTAL 09-9610-0014 FOR Outside Service 43.46

TOTAL FOR: 09-9610-0014 103.96

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0016

Account Code: 06 Computer Usage

Site Name/Task Desc: CARDENAS BROS.

TOTAL 09-9610-0016 FOR Computer Usage

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
MCI63590879 B/D 12/96-1/97 LOG ANGELES OFC.MCI63590879 LONG DISTANCE B/D, 12/15/96-1/14/97

TOTAL 09-9610-0016 FOR Communications

TOTAL FOR: 09-9610-0016

23.68

9.40

9.40

33.08

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0018

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Emergency Response
FROMEX SLIDE DUPS, 14 SLIDES LOS ANGELES IMPREST
FROMEX COPY SLIDES FROM PRINT FILM, 14 SLIDES LOS ANGELES IMPREST
FROMEX PROCESS PRINT FILM, 1 ROLL LOS ANGELES IMPREST

Site Name/Task Desc: ENVIROPURE WEST, INC./PRC

TOTAL 09-9610-0018 FOR Computer Usage

NO SUBTASK USED

257.51

26.52
75.02
9.20

Account Code: 41 Expendables

Emergency Response
01/16/1997 PURCHASE OF SPACE HEATER

TOTAL 09-9610-0018

NO SUBTASK USED
ROBERT L. WISE - LONG BEACH, CA

TOTAL 09-9610-0018

FOR Outside Service

01/16/1997 00:00 01/16/1997 00;00.

FOR Expendables

110.74

TOTAL FOR: 09-9610-0018

43.29

43.29

411.54

*" Confidential Business Information - Not for Release **
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC. |" JT1
Other Direct Cost Detail Report & *• -*

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0019

Account Code: 06 Computer Usage

Site Name/Task Desc: HAWAII EXERCISES FY '97

TOTAL 09-9610-0019 FOR Computer Usage

TOTAL FOR: 09-9610-0019

33.92

33.92

Confidential Business Information - Not for Release ""



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report , ,fj>

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9610-0020 Site Name/Task Desc: NATIVE AMERICAN TRIBES HAZMAT EXERCISE

Account Code: 41 Expendables

Chemical Emergency Preparedness & Prevention (CEPP) NO SUBTASK USED
BT OFFICE PRODUCTS INTERNATION PAPER TABLETS, PUSH PINS, PENS SAN FRANCISCO IMPREST ACCOUNT 143.99

TOTAL 09-9610-0020 FOR Expendables 143.99

TOTAL FOR: 09-9610-0020 143.99

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9610-0021

Account Code: 06 Computer Usage

Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS

TOTAL 09-9610-0021 FOR Computer Usage

Account Code: 07 Communications

Contingency Planning NO SUBTASK USED
#0010011735761287 LONG DISTANCE CHARGES, SF OFC. MFS INTELENET, INC.
#0010011735761190 LONG DISTANCE SERVICE, SF OFC., THRU 12/5/96 MFS INTELENET, INC.

10.30

16.76
39.07

TOTAL 09-9610-0021

Account Code: 26 Outside Service

Contingency Planning NO SUBTASK USED
COPY SERVICES-STMT 1/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.
#0000106239 COPY SERVICES KINKO'S

TOTAL 09-9610-0021

FOR Communications 55.83

14.65
12.93

FOR Outside Service

TOTAL FOR: 09-9610-0021

27.58

93.71

Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0002

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

TOTAL 09-9611-0002 FOR Computer Usage

Emergency Response NO SUBTASK USED
MCI63590879 B/D 12/96-1/97 LOS ANGELES OFC.MCI63590879 LONG DISTANCE B/D, 12/15/96-1/14/97

Account Code: 27 Subcontractor Service

Analytical Services
711914 09-9611-002 GEOTEST

Account Code: 29 Postage & Delivery

TOTAL 09-9611-0002 FOR Communications

NO SUBTASK USED

TOTAL 09-9611-0002 FOR Subcontractor Service

Emergency Response NO SUBTASK USED
#W5286934 SHIPPING CHARGES, 1/30/97.LONG BEACH OFC.-SF. OFC. AIRBORNE EXPRESS

TOTAL 09-9611-0002 FOR Postage & Delivery

Account Code: 59 Protective Clothing

Emergency Response NO SUBTASK USED
#01/21270/7 CARTRIDGE, TWIN RESP, GME-H MINE SAFETY APPLIANCE COMPANY

TOTAL 09-9611-0002 FOR Protective Clothing

TOTAL FOR: 09-9611 -0002

14.18

3.32

3.32

2,600.00

2,600.00

13.00

13.00

209.60

209.60

2,840.10

*** Confidential Business Information - Not for Release "*
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ECOLOGY and ENVIRONMENT, INC. f j
Other Direct Cost Detail Report !

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0003

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

Site Name/Task Desc: WEST COAST PLATING/METAL FIRE

TOTAL 09-9611-0003 FOR Computer Usage

Removal Assessment NO SUBTASK USED
FROMEX 4X6 PRINTS FROM SLIDES, 8 PRINTS LOS ANGELES IMPREST
FROMEX SLIDE DUPS, 25 SLIDES LOS ANGELES IMPREST
WORLD TRADE PRINTING CENTER XEROX COLOR COPIES LOS ANGELES IMPREST

1.50

25.54
47.37
6.50

Account Code: 27 Subcontractor Service

Analytical Services
5359 09-9611-003 STERLING ANALYTICAL LABORATORY

TOTAL 09-9611-0003

NO SUBTASK USED

TOTAL 09-9611-0003

FOR Outside Service

FOR Subcontractor Service

TOTAL FOR: 09-9611-0003

79.41

727.50

727.50

808.41

Confidential Business Information - Not for Release *"



ECOLOGY and ENVIRONMENT, INC. if

Other Direct Cost Detail Report ?
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9611 -0004

Account Code: 06 Computer Usage

Site Name/Task Desc: FRESNO DRUM SITE

TOTAL 09-9611-0004

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
PERSONAL CELLULAR SERVICES, IN CELL PHONE SERVICE SAN FRANCISCO IMPREST ACCOUNT

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
701015-701020 09-9611-0004 AGS, INC.

Account Code: 29 Postage & Delivery

NO SUBTASK USED

TOTAL 09-9611-0004

Removal Support (PRP/State) NO SUBTASK USED
#W6655294 SHIPPING CHARGES,2/3/97,SF OFC.-EPA REGION 7,KC, KS. AIRBORNE EXPRESS

Account Code: 41 Expendables

TOTAL 09-9611-0004

NO SUBTASK USEDRemoval Support (PRP/State)
01/20/1997 PRINTER CARTRIDGE PETER D. LAWRENCE - FRESNO, CA
01/21/1997 PHOTO ALBUM FOR DOCUMENTATION PETER D. LAWRENCE - FRESNO, CA

TOTAL 09-9611-0004

Account Code: 43 Travel

Removal Support (PRP/State) NO SUBTASK USED
01/06/1997 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA
01/06/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/06/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
01/07/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/07/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
01/08/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/08/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
01/09/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/09/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
01/10/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/10/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
01/11/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/11/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
01/12/1997 BUSINESS CALLS PETER D. LAWRENCE - FRESNO, CA
01/12/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/12/1997 LODGING PETER D. LAWRENCE - FRESNO, CA
01/13/1997 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
01/13/1997 LODGING PETER D. LAWRENCE • FRESNO, CA

"* Confidential Business Information - Not for Release

FOR

CCOL

FOR

FOR

:ss
FOR

FOR

Computer Usage

INT

Communications

Subcontractor Service

Postage & Delivery

01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00

Expendables

01/06/1997 10:00 01/16/199723:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/199723:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/199723:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/199723:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/199723:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10.00 01/16/1997 23:00

92.62

76.33

76.33

7,058.98

7,058.98

13.00

13.00

22.62
12.91

35.53

27.00
1.00

68.00
2.00

68.00
2.00

68.00
2.00

68.00
2.00

68.00
2.00

68.00
5.10
2.00

68.00
2.00

6800
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ECOLOGY and ENVIRONMENT, INC. |

Other Direct Cost Detail Report f
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9611 -0004

Account Code: 43 Travel

Site NameH^ask Desc: FRESNO DRUM SITE

01/14/1997
01/14/1997
01/14/1997
01/15/1997
01/15/1997
01/16/1997
01/16/1997
01/20/1997
01/20/1997
01/20/1997
01/21/1997
01/21/1997
01/22/1997
01/22/1997
01/23/1997
01/23/1997

Removal Support (PRP/State)
BUSINESS CALLS PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
RENTAL CAR - DEMOBILIZATION PETER D. LAWRENCE
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
BUSINESS CALL PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA

NO SUBTASK USED

- FRESNO, CA

GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

TOTAL 09-9611-0004

Account Code: 67 Meals

01/06/1997
01/07/1997
01/08/1997
01/09/1997
01/10/1997
01/11/1997
01/12/1997
01/13/1997
01/14/1997
01/15/1997
01/16/1997
01/20/1997
01/21/1997
01/22/1997
01/23/1997

Removal Support (PRP/State)
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA
PER DIEM PETER D. LAWRENCE - FRESNO, CA

NO SUBTASK USED

TOTAL 09-9611-0004

TOTAL FOR: 09-9611 -0004

01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00

FOR Travel

01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/199723:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/06/1997 10:00 01/16/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00
01/20/1997 05:00 01/23/1997 23:00

FOR Meals

04

7.29
2.00

68.00
68.00
2.00

122.75
2.00
2.50
2.00

68.00
2.00

68.00
2.00

68.00
12.00
2.00

1,089.64

16.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00

464.00

8,830.10

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report ^
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9611-0006 Site Name/Task Desc: SITE SCREENING TRAINING -DTSC

Account Code: 26 Outside Service

Training NO SUBTASK USED
COPY SERVICES-STMT 1/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC. 827.42
#0000106239 COPY SERVICES KINKO'S 199;47.

TOTAL 09-9611-0006 FOR Outside Service 1,026.89

TOTAL FOR: 09-9611-0006 1,026.89

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0007

Account Code: 06 Computer Usage

Account Code: 27 Subcontractor Service

Removal Support (PRP/State)
701015-701020 09-9611-0007 AGS, INC.

Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING

TOTAL 09-9611-0007 FOR Computer Usage

NO SUBTASK USED

TOTAL 09-9611-0007 FOR Subcontractor Service

TOTAL FOR: 09-9611 -0007

37.50

161.25

161.25

198.75

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report %

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9611-0008 Site Name/Task Desc: USC PESTICIDE TRAINING LECTURE

Account Code: 06 Computer Usage

TOTAL 09-9611-0008 FOR Computer Usage 368.80

TOTAL FOR: 09-9611-0008 368.80

"* Confidential Business Information - Not for Release *"
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0009

Account Code: 06 Computer Usage

Account Code: 43 Travel

Training

Site Name/Task Desc: PESTICIDE TRAINING - UC RICHMOND '97

TOTAL 09-9611-0009 FOR Computer Usage

NO SUBTASK USED
01/16/1997 GAS FOR EPA CAR FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/20/1997 OIL FOR EPA CAR FRANK H. CASTRO-WEHR - YUBA CITY, CA

01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00

25.30

17.51
4.98

TOTAL 09-9611-0009 FOR Travel

TOTAL FOR: 09-9611 -0009

22.49

47.79

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report '{"*• '•*
By TDD/PAN Number

START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9611-0010 Site Name/Task Desc: PESTICIDE TRAINING - UC PHOENIX, AZ '97

Account Code: 06 Computer Usage

TOTAL 09-9611-0010 FOR Computer Usage 124.10

TOTAL FOR: 09-9611-0010 124.10

"* Confidential Business Information - Not for Release **
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0011

Account Code: 06 Computer Usage

Site Name/Task Desc: CERCLIS COORDINATION

TOTAL 09-9611-0011 FOR Computer Usage

TOTAL FOR: 09-9611 -0011

42.23

42.23

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9611-0012 Site Name/Task Desc: NEW IDRIA MERCURY MINE

Account Code: 06 Computer Usage

TOTAL 09-9611-0012 FOR Computer Usage 65.63

TOTAL FOR: 09-9611-0012 65.63

Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

F3

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0013

Account Code: 06 Computer Usage

Site Name/Task Desc: IRON MOUNTAIN MINE

TOTAL 09-9611-0013 FOR Computer Usage

TOTAL FOR: 09-9611-0013

21.77

21.77

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0014

Account Code: 06 Computer Usage

Site Name/Task Desc: SANTA MONICA MTBE

TOTAL 09-9611-0014 FOR Computer Usage 270.22

Account Code: 07 Communications

Removal Assessment NO SUBTASK USED
MCI63590879 B/D 12/96-1/97 LOS ANGELES OFC.MCI63590879 LONG DISTANCE B/D, 12/15/96-1/14/97 7.88

TOTAL 09-9611-0014 FOR Communications 7.88

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#W1563494 SHIPPING CHARGES, 1/3/97, LONG BEACH OFC.-WALTER CRONE OF NINO &,IRVINE,CA. AIRBORNE EXPRESS 6.15

TOTAL 09-9611-0014 FOR Postage & Delivery 6.15
Account Code: 43 Travel

Removal Assessment NO SUBTASK USED
01/07/1997 PARKING MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA 01/07/199706:0001/07/199715:00 1000
01/07/1997 TAXI MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA 01/07/199706:0001/07/199715:00 3200
01/07/1997 TAXI MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA 01/07/199706:0001/07/199715:00 3000
01/07/1997 >TK-0162105707741 MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA 01/07/199706:0001/07/199715:00 21800
01/07/1997 INCIDENTALS MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA 01/07/199706:00 01/07/199715jOO 1.00.

TOTAL 09-9611-0014 FOR Travel 291.00

Account Code: 67 Meals

Removal Assessment NO SUBTASK USED
01/07/1997 PER DIEM MICHAEL K. SCHWENNESEN - SAN FRANCISCO, CA 01/07/199706:0001/07/199715:00 20.00

TOTAL 09-9611-0014 FOR Meals 20.00

TOTAL FOR: 09-9611-0014 595.25

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9611 -0016

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Name/Task Desc: DC METALS

TOTAL 09-9611-0016 FOR Computer Usage

Removal Support (PRP/State) NO SUBTASK USED
QUICKSILVER FACTORING DELIVERY SAN FRANCISCO IMPREST ACCOUNT

18.88

6.50

TOTAL 09-9611-0016 FOR Postage & Delivery

TOTAL FOR: 09-9611-0016

6.50

25.38

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9612-0001 Site Name/Task Desc: TRUCKEE RIVER HAZMAT PLAN

Account Code: 06 Computer Usage

TOTAL 09-9612-0001 FOR Computer Usage 49.03

TOTAL FOR: 09-9612-0001 49.03

*** Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9612-0002

Account Code: 26 Outside Service

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

Public Participation Support NO SUBTASK USED
DIGITAL EDGE PRESENTAION GRAPHICS SAN FRANCISCO IMPREST ACCOUNT
COPY SERVICES-STMT 1/1/97 COPY SERVICE ORBIT PRINT & COPY SERVICE, INC.

TOTAL 09-9612-0002

240.36
29.16

FOR Outside Service

Account Code: 41 Expendables

Public Participation Support NO SUBTASK USED
RELIABLE BADGE.GOLFPENCILS, PENS, ETC. SAN FRANCISCO IMPREST ACCOUNT
ASSOCIATED BUSINESS SOLUTIONS FOAM MOUNTING TAPE SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9612-0002 FOR Expendables

TOTAL FOR: 09-9612-0002

269.52

57.19
9.92

67.11

336.63

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number. 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9612-0003 Site Name/Task Desc: SEQUOIA MINE SITE

Account Code: 06 Computer Usage

TOTAL 09-9612-0003 FOR Computer Usage 18.95

Account Code: 07 Communications

Emergency Response NO SUBTASK USED
MC163590879 B/D 12/96-1/97 LOS ANGELES OFC.MCI63590879 LONG DISTANCE B/D, 12/15/96-1/14/97 1.90

TOTAL 09-9612-0003 FOR Communications 1.90

Account Code: 26 Outside Service

Emergency Response NO SUBTASK USED
FROMEX PROCESS SLIDE FILM, 3 ROLLS LOS ANGELES IMPREST 21.11
FROMEX SLIDE DUP, 25 SLIDES LOS ANGELES IMPREST 47.36
FROMEX PROCESS SLIDE FILM, 1 ROLL LOS ANGELES IMPREST 7 03

TOTAL 09-9612-0003 FOR Outside Service 75.50

TOTAL FOR: 09-9612-0003 96.35

"* Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC. jj &}

Other Direct Cost Detail Report ;4 *• •*

By TDD/PAN Number

START Region 9

Table F -8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9612-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: WEST COAST PLATING/METAL FIRE

TOTAL 09-9612-0004 FOR Computer Usage

TOTAL FOR: 09-9612-0004

120.48

120.48

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number- 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9612-0006 Site Name/Task Desc: BELL ORGANIZATIONAL MAINTENANCE SHOP (QMS) #6 FFR

Account Code: 06 Computer Usage

TOTAL 09-9612-0006 FOR Computer Usage 60.02

TOTAL FOR: 09-9612-0006 60.02

Confidential Business Information - Not for Release **'
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Contract Number

Month Ending-

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9612-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: START ANNUAL WORKPLAN 1997

TOTAL 09-9612-0007 FOR Computer Usage

TOTAL FOR: 09-9612-0007

96.37

96.37

*" Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

i-e

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9612-0010

Account Code: 06 Computer Usage

Account Code: 43 Travel

Removal Assessment
02/03/1997 AIRPORT SHUTTLE PAUL W. MARTIN - LAS VEGAS, NV
02/03/1997 TAXI PAUL W. MARTIN - LAS VEGAS, NV
02/03/1997 RENTAL CAR PAUL W. MARTIN - LAS VEGAS, NV
02/03/1997 >TK-0168604030759 PAUL W. MARTIN - LAS VEGAS, NV
02/03/1997 INCIDENTALS PAUL W. MARTIN - LAS VEGAS, NV

Account Code: 67 Meals

Site Name/Task Desc: MOLYCORP INC

TOTAL 09-9612-0010

NO SUBTASK USED

FOR Computer Usage

02/03/1997 05:15 02/03/1997 20:10
02/03/1997 05:15 02/03/1997 20:10
02/03/1997 05:15 02/03/1997 20:10
02/03/1997 05:15 02/03/1997 20:10
02/03/1997 05:15 02/03/1997 20:10

02/03/1997
Removal Assessment

PER DIEM PAUL W. MARTIN - LAS VEGAS, NV

TOTAL 09-9612-0010

NO SUBTASK USED

FOR Travel

TOTAL 09-9612-0010

TOTAL FOR: 09-9612-0010

02/03/1997 05:15 02/03/1997 20:10.

FOR Meals

234.40

12.00
32.00
55.68

219.00
2.00

320.68

36.00

36.00

591.08

*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending.

68-W6-0010

02/22/1997

Voucher- 14

Date: 3/13/1997

TDD Number: 09-9612-0011

Account Code: 06 Computer Usage

Account Code: 29 Postage & Delivery

Site Name/Task Desc: QUALITY PRINTED CIRCUITS

TOTAL 09-9612-0011 FOR Computer Usage

Preliminary Assessments NO SUBTASK USED
#W4094462 SHIPPING CHARGES, 1/27/97, SF OFC.-ENVIROTECH, MARTINEZ, CA. AIRBORNE EXPRESS

Account Code: 32 Books & Publications

Preliminary Assessments
CITY OF PHOENIX MAPS SAN FRANCISCO IMPREST ACCOUNT

TOTAL 09-9612-0011

NO SUBTASK USED

FOR Postage & Delivery

219.56

11.75

11.75

TOTAL 09-9612-0011 FOR Books & Publications

TOTAL FOR: 09-9612-0011

166.50

166.50

397.81

Confidential Business Information - Not for Release "*



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9612-0012 Site Name/Task Desc: SITE SCREENING TRAINING - HI DOH

Account Code: 06 Computer Usage

TOTAL 09-9612-0012 FOR Computer Usage 4.69

TOTAL FOR: 09-9612-0012 4.69

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9701-0001

Account Code: 06 Computer Usage

Account Code: 43 Travel

Federal Disaster Assistance
01/07/1997 INCIDENTALS HOWARD F. EDWARDS - YUBA CITY, CA
01/07/1997 LODGING /Just=1 HOWARD F. EDWARDS - YUBA CITY, CA
01/07/1997 BRIDGETOLL KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/07/1997 INCIDENTALS KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/07/1997 LODGING /Just=1 KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/07/1997 INCIDENTALS WILL C. DUNCAN - YUBA CITY, CA
01/07/1997 LODGING/Just=1 WILL C. DUNCAN - YUBA CITY, CA
01/08/1997 INCIDENTALS HOWARD F. EDWARDS - YUBA CITY, CA
01/08/1997 LODGING /Just=1 HOWARD F. EDWARDS - YUBA CITY, CA
01/08/1997 INCIDENTALS KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/08/1997 LODGING/Just=1 KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/08/1997 INCIDENTALS WILL C. DUNCAN - YUBA CITY, CA
01/08/1997 LODGING/Just=1 WILL C. DUNCAN - YUBA CITY, CA
01/09/1997 INCIDENTALS HOWARD F. EDWARDS - YUBA CITY, CA
01/09/1997 LODGING/Just=1 HOWARD F. EDWARDS - YUBA CITY, CA
'01/09/1997 INCIDENTALS KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/09/1997 LODGING/Just=1 KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/09/1997 INCIDENTALS WILL C. DUNCAN - YUBA CITY, CA
01/09/1997 LODGING/Just=1 WILL C. DUNCAN - YUBA CITY, CA
01/10/1997 INCIDENTALS HOWARD F. EDWARDS - YUBA CITY, CA
01/10/1997 INCIDENTALS KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/10/1997 GAS WILL C. DUNCAN - YUBA CITY, CA
01/10/1997 INCIDENTALS WILL C. DUNCAN - YUBA CITY, CA
02/02/1997 RENTAL CAR AMY L. ESTEY - SAN FRANCISCO, CA

Account Code: 67 Meals

Federal Disaster Assistance
01/07/1997 PER DIEM HOWARD F. EDWARDS - YUBA CITY, CA
01/07/1997 PER DIEM KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/07/1997 PER DIEM WILL C. DUNCAN - YUBA CITY, CA
01/08/1997 PER DIEM HOWARD F. EDWARDS - YUBA CITY, CA
01/08/1997 PER DIEM KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/08/1997 PER DIEM WILL C. DUNCAN - YUBA CITY, CA
01/09/1997 PER DIEM HOWARD F. EDWARDS - YUBA CITY, CA
01/09/1997 PER DIEM KRISTIN A. SHAEFFER - MARYSVILLE, CA
01/09/1997 PER DIEM WILL C. DUNCAN - YUBA CITY, CA
01/10/1997 PER DIEM HOWARD F. EDWARDS - YUBA CITY, CA
01/10/1997 PER DIEM KRISTIN A. SHAEFFER - MARYSVILLE, CA

Site Name/Task Desc: YUBA COUNTRY FLOOD RESPONSE

TOTAL 09-9701-0001 FOR Computer Usage

NO SUBTASK USED
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 14:50
01/10/1997 00:00 02/02/1997 00:00

TOTAL 09-9701-0001

NO SUBTASK USED

FOR Travel

01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00
01/07/1997 13:00 01/10/1997 14:50
01/07/1997 13:00 01/10/1997 15:00
01/07/1997 12:15 01/10/1997 16:00

5.45

1.00
62.54

1.00
1.00

62.54
1.00

62.54
2.00

62.54
2.00

62.54
2.00

62.54
2.00

62.54
2.00

62.54
2.00

62.54
1.00
1.00

41.41
1.00

153.66

776.93

14.00
14.00
14.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, I
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending-

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9701-0001

Account Code: 67 Meals

Federal Disaster Assistance
01/10/1997 PER DIEM WILL C. DUNCAN - YUBA CITY, CA

Site Name/Task Desc: YUBA COUNTRY FLOOD RESPONSE

NO SUBTASK USED
01/07/1997 13:00 01/10/1997 14:50.

TOTAL 09-9701-0001 FOR Meals

TOTAL FOR: 09-9701-0001

14.00

252.00

1,034.38

*** Confidential Business Information - Not for Release "
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

e

Contract Number: 68-W6-0010

Month Ending: 02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9701-0002

Account Code: 06 Computer Usage

Account Code: 07 Communications

Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST

TOTAL 09-9701-0002 FOR Computer Usage

Emergency Response NO SUBTASK USED
MCI63590879 B/D 12/96-1/97 MCI63590879 LONG DISTANCE B/DOWN.12/15/96-1/14/97, LOS ANGELES OFC.

TOTAL 09-9701-0002 FOR Communications

TOTAL FOR: 09-9701-0002

55.68

2.54

2.54

58.22

'** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9701-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: SUTTER COUNTY FLOOD RESPONSE

TOTAL 09-9701-0003

Account Code: 26 Outside Service

Federal Disaster Assistance NO SUBTASK USED
01/15/1997 SLIDE DEVELOPMENT FRANK H. CASTRO-WEHR - YUBA CITY, CA

Account Code: 43 Travel

TOTAL 09-9701-0003

NO SUBTASK USEDFederal Disaster Assistance
01/08/1997 INCIDENTALS FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/08/1997 FUEL FOR ASTROVAN FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/08/1997 HOTEL IN SACRAMENTO /Just=1 FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/09/1997 HOTEL IN SACRAMENTO /Just=1 FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/09/1997 INCIDENTALS FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/10/1997 INCIDENTALS FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/10/1997 HOTEL IN YUBA /Just=1 FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/11/1997 INCIDENTALS FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/11/1997 HOTEL IN YUBA/Just=1 FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/12/1997 INCIDENTALS FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/12/1997 HOTEL IN YUBA/Just=1 FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/13/1997 INCIDENTALS FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/14/1997 GAS RENTAL VEHICLE HOWARD L. COHN - SAN FRANCISCO, CA
01/14/1997 CAR WASH HOWARD L COHN - SAN FRANCISCO, CA
01/14/1997 TAXI TO PICK-UP RENTAL CAR HOWARD L. COHN - SAN FRANCISCO, CA
01/14/1997 INCIDENTALS HOWARD L. COHN - SAN FRANCISCO, CA
01/14/1997 LODGING/Just=5D HOWARD L. COHN - SAN FRANCISCO, CA
01/15/1997 INCIDENTALS HOWARD L. COHN - SAN FRANCISCO, CA
01/16/1997 GAS RENTAL VEHICLE HOWARD L. COHN - SAN FRANCISCO, CA
01/16/1997 RENTAL CAR HOWARD L. COHN - SAN FRANCISCO, CA
01/17/1997 PARKING @ E+E/SFO TIMOTHY M. COLEN - SFO, CA
01/20/1997 PARKING @ E+E/SFO TIMOTHY M. COLEN - SFO, CA
01/20/1997 RENTAL CAR TIMOTHY M. COLEN - SFO, CA
02/02/1997 RENTAL CAR AMY L. ESTEY - SAN FRANCISCO, CA

Account Code: 67 Meals

Federal Disaster Assistance
01/08/1997 PER DIEM FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/09/1997 PER DIEM FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/10/1997 PER DIEM FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/11/1997 PER DIEM FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/12/1997 PER DIEM FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/13/1997 PER DIEM FRANK H. CASTRO-WEHR - YUBA CITY, CA
01/14/1997 PER DIEM HOWARD L. COHN - SAN FRANCISCO, CA

TOTAL 09-9701-0003

NO SUBTASK USED

FOR Computer Usage

01/08/1997 15:00 01/13/1997 17:00

FOR Outside Service

01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/14/1997 17:30 01/15/1997 17:00
01/20/1997 00:00 01/20/1997 00:00
01/20/1997 00:00 01/20/1997 00:00
01/20/1997 00:00 01/20/1997 00:00
01/10/1 997 00:00 02/02/1 997 00:00

FOR Travel

01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/08/1997 15:00 01/13/1997 17:00
01/14/1997 17:30 01/15/1997 17:00

8.93

31.19

31.19

1.00
24.07
88.48
88.48
2.00
2.00

62.50
2.00

62.50
2.00

62:50
1.00

10.10
10.95
10.00
1.00

104.94
1.00

18.33
130.13

4.50
20.00

342.86
153.66

1,206.00

18.00
36.00
28.00
28.00
28.00
14.00
14.00

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9701 -0003 Site Name/Task Desc: SUTTER COUNTY FLOOD RESPONSE

Account Code: 67 Meals

Federal Disaster Assistance
01/15/1997 PER DIEM HOWARD L. COHN - SAN FRANCISCO, CA

NO SUBTASK USED
01/14/1997 17:30 01/15/1997 17:00

TOTAL 09-9701-0003 FOR Meals

TOTAL FOR: 09-9701-0003

14.00

180.00

1,426.12

"" Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC. f £"}
Other Direct Cost Detail Report ' *• •"

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010 Voucher: 14

Month Ending: 02/22/1997 Date: 3/13/1997

TDD Number: 09-9701-0004 Site Name/Task Desc: TRI-COUNTIES/DIABLO TRAINING

Account Code: 06 Computer Usage

TOTAL 09-9701-0004 FOR Computer Usage 7.45

TOTAL FOR: 09-9701-0004 7.45

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9701-0005

Account Code: 06 Computer Usage

Account Code: 43 Travel

Federal Disaster Assistance
01/11/1997 INCIDENTALS MARK M. HOWARD - LATHROP, CA
01/11/1997 PHONE CALL TO OFFICE AMY L. ESTEY - LATHROP, CA
01/11/1997 M. HOWARD LODGING AMY L. ESTEY - LATHROP, CA
01/11/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/11/1997 LODGING AMY L. ESTEY - LATHROP, CA
01/12/1997 INCIDENTALS MARK M. HOWARD - LATHROP, CA
01/12/1997 PHONE CALL TO OFFICE AMY L. ESTEY - LATHROP, CA
01/12/1997 M. HOWARD LODGING D AMY L. ESTEY - LATHROP, CA
01/12/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/12/1997 LODGING AMY L. ESTEY - LATHROP, CA
01/13/1997 INCIDENTALS MARK M.HOWARD - LATHROP, CA
01/14/1997 INCIDENTALS MARK M. HOWARD - LATHROP, CA
01/15/1997 INCIDENTALS MARK M. HOWARD - LATHROP, CA
01/16/1997 INCIDENTALS MARK M. HOWARD - LATHROP, CA
02/02/1997 RENTAL CAR AMY L ESTEY - SAN FRANCISCO, CA

Account Code: 67 Meals

Federal Disaster Assistance
01/11/1997 PER DIEM MARK M. HOWARD - LATHROP, CA
01/11/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
01/12/1997 PER DIEM MARK M. HOWARD - LATHROP, CA
01/12/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
01/13/1997 PER DIEM MARK M. HOWARD - LATHROP, CA
01/14/1997 PER DIEM MARK M. HOWARD - LATHROP, CA
01/15/1997 PER DIEM MARK M. HOWARD - LATHROP, CA
01/16/1997 PER DIEM MARK M. HOWARD - LATHROP, CA

Site Name/Task Desc: MARIPOSA COUNTY FLOOD RESPONSE

TOTAL 09-9701-0005

NO SUBTASK USED

FOR Computer Usage

01/11/1997 13:00 01/16/1997 20:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 13:00 01/16/1997 20:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 13:00 01/16/199720:00
01/11/1997 13:00 01/16/1997 20:00
01/11/1997 13:00 01/16/1997 20:00
01/11/1997 13:00 01/16/1997 20:00
01/10/1997 00:00 02/02/1997 00:00

24.37

1.00
.50

35.00
1.00

35.00
2.00

.50
35.00
2.00

35.00
2.00
2.00
2.00
2.00

390.07

TOTAL 09-9701-0005

NO SUBTASK USED

FOR Travel

01/11/1997 13:00 01/16/199720:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 13:00 01/16/199720:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 13:00 01/16/1997 20:00
01/11/1997 13:00 01/16/1997 20:00
01/11/1997 13:00 01/16/1997 20:00
01/11/1997 13:00 01/16/199720:00

545.07

20.00
20.00
40.00
40.00
32.00
32.00
32.00
32.00

TOTAL 09-9701-0005 FOR Meals

TOTAL FOR: 09-9701-0005

248.00

817.44

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9701-0006

Account Code: 06 Computer Usage

Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE

Account Code: 32 Books & Publications

Federal Disaster Assistance
01/14/1997 MAPS AMY L. ESTEY - LATHROP, CA

TOTAL 09-9701-0006

NO SUBTASK USED

TOTAL 09-9701-0006

Account Code: 41 Expendables

Federal Disaster Assistance NO SUBTASK USED
01/14/1997 PAINT PENS AMY L. ESTEY - LATHROP, CA
01/14/1997 MARKING PAINT AMY L. ESTEY - LATHROP, CA
01/16/1997 BINOCULARS NEEDED FOR SITE WOR ROBIN R. CLEMENS - MANTECA, CA

TOTAL 09-9701-0006

Account Code: 43 Travel

Federal Disaster Assistance NO SUBTASK USED
01/13/1997 PHONE CALL TO OSC-MARK HOWARD AMY L. ESTEY - LATHROP, CA
01/13/1997 PHONE CALL TO OSC AMY L. ESTEY - LATHROP, CA
01/13/1997 M. HOWARD LODGING AMY L. ESTEY - LATHROP, CA
01/13/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/13/1997 LODGING AMY L. ESTEY - LATHROP, CA
01/14/1997 PHONE CALL TO LOTUS NOTES AMY L. ESTEY - LATHROP, CA
01/14/1997 PHONE CALL TO LOTUS NOTES AMY L. ESTEY - LATHROP, CA
01/14/1997 M. HOWARD LODGING /Justxl AMY L. ESTEY - LATHROP, CA
01/14/1997 FUEL FOR RENTAL CAR AMY L. ESTEY - LATHROP, CA
01/14/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/14/1997 LODGING/Just=1 AMY L. ESTEY - LATHROP, CA
01/15/1997 PHONE CALL TO OSC AMY L. ESTEY - LATHROP, CA
01/15/1997 M. HOWARD LODGING/Just=1 AMY L. ESTEY - LATHROP, CA
01/15/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/15/1997 LODGING/Just=1 AMY L. ESTEY - LATHROP, CA
01/16/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/16/1997 LODGING /Just=1 AMY L. ESTEY - LATHROP, CA
01/16/1997 INCIDENTALS ROBIN R. CLEMENS - MANTECA, CA
01/16/1997 LODGING /Just=1 ROBIN R. CLEMENS - MANTECA, CA
01/17/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/17/1997 LODGING /Just=1 AMY L. ESTEY - LATHROP, CA
01/17/1997 GAS FOR RENTAL ROBIN R. CLEMENS - MANTECA, CA
01/17/1997 INCIDENTALS ROBIN R. CLEMENS - MANTECA, CA
01/17/1997 LODGING /Just=1 ROBIN R. CLEMENS - MANTECA, CA
01/18/1997 INCIDENTALS AMY L. ESTEY - LATHROP, CA
01/18/1997 BRIDGETOLL ROBIN R. CLEMENS - MANTECA, CA
01/18/1997 RENTAL CAR ROBIN R. CLEMENS - MANTECA, CA
01/18/1997 INCIDENTALS ROBIN R. CLEMENS - MANTECA, CA

"* Confidential Business Information - Not for Release

FOR Computer Usage 19.35

01/11/199712:0001/18/199719:0.0 7.50

FOR Books & Publications 7.50

01/11/1997 12:00 01/18/1997 19:00 45.26
01/11/1997 12:00 01/18/1997 19:00 36.12
01/16/1997 12:00 01/18/1997 19:30 63.68

FOR Expendables

01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/11/1997
01/16/1997
01/16/1997
01/11/1997
01/11/1997
01/16/1997
01/16/1997
01/16/1997
01/11/1997
01/16/1997
01/16/1997
01/16/1997

12:00 01/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:0001/18/1997
12:0001/18/1997
12:0001/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:0001/18/1997
12:0001/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:0001/18/1997
12:0001/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:00 01/18/1997
12:0001/18/1997
12:0001/18/1997
12:0001/18/1997
12:0001/18/1997
12:00 01/18/1997
12:00 01/18/1997

19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:00
19:30
19:30
19:00
19:00
19:30
19:30
19:30
19:00
19:30
19:30
19:30

145.06

1.69
4.02

46.87
2.00

46.87
4.37
3.10

53.41
39.25
2.00

53.41
3.53

53.41
2.00

53.41
2.00

53.41
1.00

53.41
2.00

53.41
47.00

2.00
53.41
2.00
1.00

75.70
2.00
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010

Month Ending: 02/22/1997

TDD Number: 09-9701-0006

Account Code: 43 Travel

Site Name/Task Desc: SAN JOAQUIN COUNTY FLOOD RESPONSE

Voucher: 14

Date: 3/13/1997

Federal Disaster Assistance
02/01/1997 FUEL FOR RENTAL CAR AMY L. ESTEY - SAN FRANCISCO, CA
02/02/1997 RENTAL CAR AMY L. ESTEY - SAN FRANCISCO, CA

NO SUBTASK USED
01/10/1997 00:00 02/02/1997 00:00
01/10/1997 00:00 02/02/1997 00:00

25.15
567.36

Account Code: 67 Meals

Federal Disaster Assistance
01/13/1997 PER DIEM AMY L ESTEY - LATHROP, CA
01/14/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
01/15/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
01/16/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
01/16/1997 PER DIEM ROBIN R. CLEMENS - MANTECA, CA
01/17/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
01/17/1997 PER DIEM ROBIN R. CLEMENS - MANTECA, CA
01/18/1997 PER DIEM AMY L. ESTEY - LATHROP, CA
01/18/1997 PER DIEM ROBIN R. CLEMENS - MANTECA, CA

TOTAL 09-9701-0006

NO SUBTASK USED

FOR Travel

01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/11/1997 12:00 01/18/1997 19:00
01/16/1997 12:00 01/18/1997 19:30
01/11/1997 12:00 01/18/1997 19:00
01/16/1997 12:00 01/18/1997 19:30
01/11/1997 12:00 01/18/1997 19:00
01/16/1997 12:00 01/18/1997 19:30

1,310.19

32.00
32.00
32.00
32.00
16.00
32.00
32.00
32.00
32.00

TOTAL 09-9701-0006 FOR Meals 272.00

TOTAL FOR: 09-9701-0006 1,754.10

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report " *"*

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9701-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: STANISLAUS COUNTY FLOOD RESPONSE

Account Code: 41 Expendables

Federal Disaster Assistance
01/16/1997 TUBING, HOSE CLAMPS PAUL W.MARTIN - MODESTO, CA

Account Code: 43 Travel

Federal Disaster Assistance
01/13/1997 INCIDENTALS PAUL W. MARTIN - MODESTO, CA
01/13/1997 LODGING/Just=1 PAUL W. MARTIN - MODESTO, CA
01/14/1997 INCIDENTALS PAUL W.MARTIN - MODESTO, CA
01/14/1997 LODGING/Just=1 PAUL W.MARTIN - MODESTO, CA
01/15/1997 INCIDENTALS PAUL W. MARTIN - MODESTO, CA
01/15/1997 LODGING/Just=1 PAUL W.MARTIN - MODESTO, CA
01/16/1997 INCIDENTALS PAUL W.MARTIN - MODESTO, CA
01/16/1997 LODGING/Just=1 PAUL W. MARTIN - MODESTO, CA
01/17/1997 BRIDGETOLL PAUL W. MARTIN - MODESTO, CA
01/17/1997 INCIDENTALS PAUL W.MARTIN - MODESTO, CA
02/02/1997 RENTAL CAR AMY L. ESTEY - SAN FRANCISCO, CA

Account Code: 50 Other Rental Costs

TOTAL 09-9701-0007

NO SUBTASK USED

TOTAL 09-9701-0007

NO SUBTASK USED

FOR Computer Usage 5.60

01/13/199711:0001/17/199717:35 11.4.21

FOR Expendables 114.21

01/13/1997 11:00 01/17/1997 17:35 1.00
01/13/1997 11:00 01/17/1997 17:35 70.85
01/13/1997 11:00 01/17/1997 17:35 2.00
01/13/1997 11:00 01/17/1997 17:35 70.85
01/13/1997 11:00 01/17/1997 17:35 2.00
01 /13/1997 11:00 01 /17/1997 17:35 70.85
01/13/1997 11:00 01/17/1997 17:35 2.00
01/13/1997 11:00 01/17/1997 17:35 70.85
01/13/1997 11:00 01/17/1997 17:35 1.00
01/13/1997 11:00 01/17/1997 17:35 1.00
01 /10/1997 00:00 02/02/1997 00:00 153.66

01/17/1997
Federal Disaster Assistance

HAND PUMP RENTAL PAUL W. MARTIN - MODESTO, CA

Account Code: 67 Meals

Federal Disaster Assistance
01/13/1997 PER DIEM PAUL W.MARTIN -MODESTO, CA
01/14/1997 PER DIEM PAUL W. MARTIN - MODESTO, CA
01/15/1997 PER DIEM PAUL W, MARTIN - MODESTO, CA
01/16/1997 PER DIEM PAUL W. MARTIN - MODESTO, CA
01/17/1997 PER DIEM PAUL W. MARTIN - MODESTO, CA

TOTAL 09-9701-0007

NO SUBTASK USED

TOTAL 09-9701-0007

NO SUBTASK USED

FOR Travel

01/13/1997 11:00 01/17/1997 17:35.

FOR Other Rental Costs

01/13/1997 11:00 01/17/1997 17:35
01/13/1997 11:00 01/17/1997 17:35
01/13/1997 11:00 01/17/1997 17:35
01/13/1997 11:00 01/17/1997 17:35
01/13/1997 11:00 01/17/1997 17:35

TOTAL 09-9701-0007 FOR Meals

446.06

20.00

20.00

16.00
32.00
32.00
32.00
16.00

TOTAL FOR: 09-9701-0007

128.00

713.87

"' Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9701-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST

TOTAL 09-9701-0008 FOR Computer Usage

Account Code: 07 Communications

Removal Support (PRP/State) NO SUBTASK USED
SPRINT LONG DISTANCE CELLULAR CALLS LOS ANGELES IMPREST

TOTAL 09-9701-0008 FOR Communications

Account Code: 41 Expendables

Removal Support (PRP/State)
01/08/1997 METAL PAINT BUCKETS STEVEN WALDER - LONG BEACH, CA
01/15/1997 BATTERIES, TOWELS, BUTANE GAS STEVEN WALDER - LONG BEACH, CA

NO SUBTASK USED
01/08/1997 00:00 01/20/1997 00:00
01/08/1997 00:00 01/20/1997 00:00

TOTAL 09-9701-0008 FOR Expendables

Account Code: 43 Travel

Removal Support (PRP/State)
01/08/1997 GASOLINE STEVEN WALDER - LONG BEACH, CA
01/13/1997 GASOLINE STEVEN WALDER - LONG BEACH, CA
01/13/1997 TAXI RAYMOND M. WHITLOCK - COVINA, CA
01/13/1997 >TK-0161277618371 RAYMOND M. WHITLOCK - COVINA, CA
01/13/1997 INCIDENTALS RAYMOND M. WHITLOCK - COVINA, CA
01/13/1997 HOTEL RAYMOND M. WHITLOCK - COVINA, CA
01/14/1997 INCIDENTALS RAYMOND M. WHITLOCK - COVINA, CA
01/14/1997 HOTEL RAYMOND M. WHITLOCK - COVINA, CA
01/15/1997 INCIDENTALS RAYMOND M. WHITLOCK - COVINA, CA
01/15/1997 HOTEL RAYMOND M. WHITLOCK - COVINA, CA
01/16/1997 INCIDENTALS RAYMOND M. WHITLOCK - COVINA, CA
01/16/1997 HOTEL RAYMOND M. WHITLOCK - COVINA, CA
01/17/1997 INCIDENTALS RAYMOND M. WHITLOCK - COVINA, CA
01/17/1997 HOTEL RAYMOND M. WHITLOCK - COVINA, CA
01/18/1997 GAS FOR RENTAL CAR RAYMOND M. WHITLOCK - COVINA, CA
01/18/1997 TAXI RAYMOND M. WHITLOCK - COVINA, CA
01/18/1997 RENTAL CAR RAYMOND M. WHITLOCK - COVINA, CA
01/18/1997 INCIDENTALS RAYMOND M. WHITLOCK - COVINA, CA
01/20/1997 GASOLINE STEVEN WALDER - LONG BEACH, CA

NO SUBTASK USED
01/08/1997 00:00 01/20/1997 00:00
01/08/1997 00:00 01/20/1997 00:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/08/1997 00:00 01/20/1997 00:00

Account Code: 67 Meals

Removal Support (PRP/State)
01/13/1997 PER DIEM RAYMOND M. WHITLOCK - COVINA, CA
01/14/1997 PER DIEM RAYMOND M. WHITLOCK - COVINA, CA
01/15/1997 PER DIEM RAYMOND M. WHITLOCK - COVINA, CA
01/16/1997 PER DIEM RAYMOND M. WHITLOCK - COVINA, CA
01/17/1997 PER DIEM RAYMOND M. WHITLOCK - COVINA, CA

TOTAL 09-9701-0008

NO SUBTASK USED

FOR Travel

01/13/199706:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00
01/13/1997 06:00 01/18/1997 14:00

357.60

10.64

10.64

10.70
30.67

41.37

32.50
32.39
25.00

356.00
2.00

86.90
2.00

86.90
2.00

86.90
2.00

86.90
2.00

86.90
9.50

27.00
166.22

1.00
43.69

1,137.80

40.00
40.00
40.00
40.00
40.00

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9701 -0008

Account Code: 67 Meals

Removal Support (PRP/State)
01/18/1997 PER DIEM RAYMOND M. WHITLOCK - COVINA, CA

Site Name/Task Desc: SIERRA MADRE MAD SCIENTIST

NO SUBTASK USED

TOTAL 09-9701-0008

Account Code: 70 Contract Owned Vehicle Repair

Removal Support (PRP/State) NO SUBTASK USED
01/30/1997 EPA VEHICLE WASH & SUPER DETAI ROBIN R. CLEMENS - SAN FRANCISCO, CA

TOTAL 09-9701-0008

01/13/1997 06:00 01/18/1997 14:00

FOR Meals

01/30/1997 00:00 01/30/1997 00:00

FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9701-0008

20.00

220.00

94.90

94.90

1,862.31

Confidential Business Information - Not for Release
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Contract Number.

Month Ending'

68-W6-0010

02/22/1997

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher. 14

Date: 3/13/1997

TDD Number: 09-9701-0009

Account Code: 06 Computer Usage

Site Name/Task Desc: PALOS VERDES SHELF.

TOTAL 09-9701-0009 FOR Computer Usage

TOTAL FOR: 09-9701-0009

75.86

75.86

*" Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher:

Date:

14

3/13/1997

TDD Number: 09-9701-0011

Account Code: 06 Computer Usage

Site Name/Task Desc: SULFUR CREEK GEOTHERMAL

TOTAL 09-9701-0011 FOR Computer Usage

Account Code: 29 Postage & Delivery

Removal Assessment NO SUBTASK USED
#W5286934 SHIPPING CHARGES.1/31/97.SF OFC.-ENVIROSVCS.& REPAIR.CONCORD.CA. AIRBORNE EXPRESS
#W5286934 SHIPPING CHARGES, 1/31/97.SFOFC.-ENVIRO SVCS.& REPAIR.CONCORD.CA. AIRBORNE EXPRESS

Account Code: 32 Books & Publications

02/06/1997
Removal Assessment

USGS MAPS CAMERON MCDONALD - REDWOOD CITY, CA

TOTAL 09-9701-0011

NO SUBTASK USED

TOTAL 09-9701-0011

Account Code: 43 Travel

Removal Assessment
01/29/1997 PARKING @ STA ROSA TIMOTHY M. COLEN - STA ROSA, CA
01/29/1997 PARKING @ E+E/SF TIMOTHY M. COLEN - STA ROSA, CA
01/29/1997 GAS FOR RENTAL TIMOTHY M. COLEN - STA ROSA, CA
01/29/1997 RENTAL CAR TIMOTHY M. COLEN - STA ROSA, CA
01/29/1997 INCIDENTALS TIMOTHY M. COLEN - STA ROSA, CA
02/06/1997 GAS, EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA
02/13/1997 GASOLINE FOR RENTAL TIMOTHY M. COLEN - STA ROSA, CA
02/13/1997 RENTAL CAR TIMOTHY M. COLEN - STA ROSA, CA
02/13/1997 INCIDENTALS TIMOTHY M. COLEN - STA ROSA, CA

NO SUBTASK USED

FOR Postage & Delivery

01/03/1997 00:00 02/06/1997 00:00

FOR Books & Publications

01/29/1997 06:45 01/29/1997 17:30
01/29/1997 06:45 01/29/1997 17:30
01/29/1997 06:45 01/29/1997 17:30
01/29/1997 06:45 01/29/1997 17:30
01/29/1997 06:45 01/29/1997 17:30
01/03/1997 00:00 02/06/1997 00:00
02/13/1997 05:30 02/13/1997 18:00
02/13/1997 05:30 02/13/1997 18:00
02/13/1997 05:30 02/13/1997 18:00

Account Code: 67 Meals

Removal Assessment
01/29/1997 PER DIEM TIMOTHY M. COLEN - STA ROSA, CA
02/13/1997 PER DIEM TIMOTHY M. COLEN - STA ROSA, CA

TOTAL 09-9701-0011

NO SUBTASK USED

TOTAL 09-9701-0011

FOR Travel

01/29/1997 06:45 01/29/1997 17:30
02/13/199705:30 02/13/1997 18:00

FOR Meals

120.45

18.60
13.00

31.60

16.00

.75
13.50
15.73

116.38
1.00

13.44
4.75

92.78
1.00

259.33

18.00
18.00

TOTAL FOR: 09-9701 -0011

36.00

463.38

*** Confidential Business Information - Not for Release "*
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ECOLOGY and ENVIRONMENT, INC. Jf «£l
Other Direct Cost Detail Report '"<'• *J

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9702-0004

Account Code: 06 Computer Usage

Account Code: 43 Travel

Emergency Response
02/05/1997 INCIDENTALS JOHN B. GREGORY - COALINGA, CA
02/05/1997 LODGING JOHN B. GREGORY - COALINGA, CA
02/06/1997 INCIDENTALS JOHN B. GREGORY - COALINGA, CA

Account Code: 67 Meals

Emergency Response
02/05/1997 PER DIEM JOHN B. GREGORY - COALINGA, CA
02/06/1997 PER DIEM JOHN B. GREGORY - COALINGA, CA

Site Name/Task Desc: MARLAND MARINE OIL

TOTAL 09-9702-0004

NO SUBTASK USED

TOTAL 09-9702-0004

NO SUBTASK USED

FOR Computer Usage

02/05/1997 13:00 02/06/1997 19:30
02/05/1997 13:00 02/06/1997 19:30
02/05/1997 13:00 02/06/1997 19:30

FOR Travel

02/05/1997 13:00 02/06/1997 19:30
02/05/1997 13:00 02/06/1997 19:30

TOTAL 09-9702-0004 FOR Meals

TOTAL FOR: 09-9702-0004

TOTAL FOR:

95.41

1.00
68.00
2.00

71.00

16.00
32.00

48.00

214.41

_$63,891~65]

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

02/22/1997

Voucher: 14

Date: 3/13/1997

TDD Number: 09-9702-0002

Account Code: 06 Computer Usage

Site Name/Task Desc: TOSCO REFINERY

TOTAL 09-9702-0002 FOR Computer Usage

TOTAL FOR: 09-9702-0002

3.00

3.00

Confidential Business Information - Not for Release


